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Discussion
1 Introduction
This document sets out our current views on the prioritisation (and other mechanisms) needed to resolve the current overload issues in SA2. 

We remain open to information and opinions from others which may update our choices, and we are interested in cooperation in order to come to a common agreement.
2 Proposals
2.1
Inter-TSG coordination

Overall it is important that the work plan across TSGs is sufficiently co-ordinated to ensure that work in one TSG is not wasted due to a dependency on another TSG that does not have time to work on the related tasks.

In practice, this requires TSGs to not fully pack their meetings with only “their own” work items.

Note:   While to external (non-3GPP) management it is obvious that all WIDs should be 3GPP wide (and not isolated to one TSG), it is expected that such a thing cannot be achieved in the short term.

2.2 “3GPP packet core” track in SA2

Within this track, Vodafone believe that the following should be prioritized:

a) The following Public Safety items 
a1) MBMS enh (to ensure practical operability of eMBMS, etc)
a2) MCPTT (the SA2 packet access parts
a3) ProSe ext (the parts needed for Public Safety, e.g. UE-Network relays and their efficient Multicast 
       on the ‘remote UE’ side)

As these items may already consume significant meeting time, the IOPs work may need an alternative approach or be treated with lower priority. An alternative approach might be to sub-contract it out to RAN 3 and/or SA3. Vodafone propose that such alternatives are examined.
b) Paging enhancements (currently part of TEI-13, but needs some RAN review of LSs) and VoLTE paging (VoE_UTRAN_PPD)

c) DECOR (e.g. for use with M2M; rollout of NFV)

With the late closure of Rel 12, it is important to note that new important topics may still appear and general maintenance and TEI should be accommodated.

As a medium priority, some of the “close to agreement” items from the M2M space (AESE, Monte, Groupe, HLCom) should be progressed and/or their work descoped.
If time permits, then as a lower priority proceed with:

i) eDRX

ii) C_SIPTO

iii) Rest of ProSe

iv) eCSFB

2.2 “other” track in SA2

For the “other” track, Vodafone see that the following items should be progressed with priority:
a) MCPTT (SA2’s IMS parts)

b) FMSS

c) UPCON (the currently agreed parts, e.g. TDF to PCEF mechanisms)

While the RAN related parts of UPCON may be of importance, there is no point in progressing further in SA2 until RAN WGs have progressed their Studies on this topic.

As a medium priority, it seems useful to progress NBIFOM.
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