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Abstract of the contribution:

A review of the status of SA WG2 work and study items prioritized at TSG SA#66 may lead to further management action by TSG SA.
Introduction
At present it appears that there is sufficient time to complete all approved non-stopped work in both Tracks in SA2, given progress, modified WIDs and time budget management (work task management, internal to SA2.) If new WIDs are approved or work on hold is resumed, time may be insufficient.
Input Data

Available Time: 

The proposed stage 2 freeze date for Rel-13 is SA#68, June 2015. This leaves SA2#108 (Apr 13-17, 2015) and SA2#109 (May 25-29, 2015). In addition, some work items are now scheduled to complete by SA#69, September 2015. 14,5 Time Units per meeting can be allocated per SA2 meeting without reducing its efficiency. (The rest of the time needs to be left available for off-line work and ad hoc sessions). 
Required Time: 

Listed below are only those WIDs that are not yet at 100% complete. Items per SA#66 (SP-140870) on hold are shown in italic gray. WIDs whose approval was postponed or not yet approved are shown in italic dark gray.
	3GPP Track

	Other Track

	WID
	%complete TR/TS
	TU (after SA#67)
	complete
	WID
	%complete TR/TS
	TU (after SA#67)
	complete

	eProSe
	60%/0%
	7 (+tbd)
	SA#69
	MCPTT
	30%/0%
	4 (+tbd)
	SA#69

	DECOR
	100%/70%
	2
	SA#68
	eWebRTCi
	55%/0%
	6
	SA#68

	AESE
	75%/20%
	3
	SA#68
	NBIFOM
	70%/0%
	5
	SA#68

	MONTE
	100%/5%
	2
	SA#68
	FMSS
	20%
	6 (+tbd)
	SA#68

	GROUPE
	90%/0%
	2
	SA#68
	SETA
	70%/0%
	3
	??

	MBMS_enh
	10%/0%
	3,5 (+tbd)
	SA#69
	FS_SEW
	0%/0%
	4
	SA#68

	FS_eDRX
	30%/0%
	2
	SA#68
	SeDoC
	5%/0%
	5
	??

	FS_HLCom
HLCom
	70%/0%
	1,5
1,5
	SA#68
SA#68
	Maintenance
	2
	

	FS_IOPS_St2
	25%
	2,5 (+tbd)
	SA#68
	TEI-13 Cat B/C
	1
	

	eCSFB
	85%/0%
	2
	??
	
	
	
	

	FS_CSIPTO_St2
	0% / 0%
	6
	??
	
	
	
	

	Maintenance
	
	4
	
	
	
	
	

	TEI-13 Cat B/C
	1
	
	
	
	
	

	Sum (approved/not on hold)
	30,5
	(+tbd)
	Sum (approved/not on hold)
	24 
	(+tbd)

	Max
	
	29
	
	Max
	
	29
	

	Total Available
	-1,5
	
	Total Available
	5
	


Requests to SA for consideration of  new WIDs (HLCom and SEW), resuming work on WIDs on hold (eCSFB and SETA) or approving WIDs that were postponed (FS_CSIPTO_St2 and SeDoC) may result in slight overload in SA2. 

It is not yet known how much time the normative work for highlighted SA2 work items will take. In any case, this will require an exception to be considered at SA#68. The (+tbd) shown in red imply the significant impact of normative work on Q3 2015 on both 3GPP and Other Tracks. 
Request to SA

It is requested that SA consider which work to include in the list of approved SA2 WIDs that are not on hold.
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