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1. Overall Description:

3GPP SA5 thanks ETSI ISG NFV for the information about the current work plan milestones of the ISG NFV Solutions (SOL) WG. 
The current work plan of 3GPP SA5 is to complete Rel-14 NFV work in March 2017, which is the general closure date of Rel-14. Since SA5 stage 3 specifications will be based on ETSI ISG NFV stage 3 specifications, the current work plan of ISG NFV SOL WG does not allow 3GPP SA5 to meet the target of March 2017. 

3GPP SA5 could consider completing their stage 1 and stage 2 NFV specifications in March 2017 and extend Rel-14 NFV work for a few months to complete the stage 3 specifications. The key inputs for 3GPP SA5 are SOL002/IFA008 (Ve-Vnfm reference point) and IFA013 (Os-Ma-Nfvo reference point) stage 3 specifications. Stage 3 for IFA008 is planned in June 2017 but the delivery date of stage 3 for IFA013 is not yet available.

3GPP SA5 would appreciate if ETSI ISG NFV increases the priority of the stage 3 work on IFA008 and IFA013 in order to allow 3GPP to complete their NFV work in the Rel-14 time frame. 
2. Actions:
ACTION: 
SA5 kindly asks ETSI ISG NFV to consider possibilities to expedite the delivery of stage 3 specifications for IFA008 and IFA013 and keep SA5 informed about the completion dates.
3. Date of Next TSG-SA WG5 Meetings:
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