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	Feature / Item:
	Management enhancement for EPC CUPS

	Affects:
	UICC apps:

NO
	ME:

NO
	AN:

NO
	CN:

Yes
	Others (specify):

NO

	Expected Completion Date:
	September 2018 (SA#81)

	Service(s) impacted:
	ME_CUPS

	Specification(s) affected:
	TS 32.426, TS 28.708, TS 28.709, TS 28.657

	Task(s) within work which are not complete:
	- CRs to complete rest performance measurements for EPC CUPS in TS 32.426
- CRs to further refine NRM IOC and SS for EPC CUPS in TS 28.708 and TS 28.709
- CRs to change E-UTRAN spec (TS 28.657) NRM IS for EPC CUPS

	Consequences if not included in Release 15:
	The performance measurements for EPC CUPS is incomplete. 
Some small but necessary changes are still needed for NRM IOC and SSE for EPC CUPS.


Abstract of document:

Completion ratio of this WI is 60% The works completed by this work item are:

1. NRM IOC requirements for management enhancement for EPC CUPS in TS 28.707 is visited.

2. NRM IOC changes for EPC CUPS are addressed in TS 28.708. Some small changes might be necessary if there is.

3. Performance measurements for EPC CUPS in TS 28.426 , for example the number of active bear on SGW-C, are addressed.

The oringal target completion data is September 2018 (SA#81), that is intended to avoid competing very limited time for 5G network and nework slicing management work item in release 15. This work item progress made by now, is considered as majority part of specification changes for release, and would like to address other necessary issues to complet the works toward to September 2018.
Contentious Issues:
None
