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1. Discussion
This analysis is based on the contents of SP-180562, SP-180544, and SP-180357.
It is proposed that these items will be prioritized in the third quarter of 2018. No other work or study items items are expected to be on the agenda during that time.
	
	Sessions requested for 3Q2018

(2 meetings)
	Sessions requested for 4Q2018

(2 meetings)
	Total for 2H2018


	RAN impacts

	5GS_Ph1 maintenance
	24
	20
	44
	

	Previous release maintenance
	6
	6
	12
	

	TEI
	1
	1
	2
	

	FS_eSBA
	6
	6
	12
	N

	FS_5G_URLLC
	4
	4
	8
	Y

	FS_eNA
	4
	6
	10
	Y

	FS_5WWC
	4
	3
	7
	Y

	FS_CIoT_5G
	8
	6
	14
	Y

	FS_Vertical_LAN
	4
	4
	8
	Y

	FS_eNS
	3
	3
	6
	N

	FS_eV2XARC
	4
	6
	10
	Y

	FS_ATSSS
	2
	2
	4
	N

	FS_ETSUN
	4
	1.5
	5.5
	N

	FS_eLCS
	2
	2
	4
	Y

	FS_RACS
	2
	2
	4
	Y

	FS_SAT_ARCH
	2
	4
	6
	Y

	FS_UDIC
	1.5
	2.5
	4
	N

	FS_PARLOS_SA2
	2
	0
	2
	N

	FS_5G-SRVCC
	2
	0
	2
	Y

	Total
	85.5
	79
	164.5
	

	Available
	84
	84
	168
	

	Remaining
	-1.5
	5
	3.5
	


It is expected that the prioritization of work and study items will be discussed again in the September SA Plenary, taking into account information from SA2 on progress of the above items, levels of maintenance activity, and any new work and study items that might have been agreed in SA2 during Q3. 
Rapporteurs of the above items are encouraged to examine how to complete their studies by the agreed target dates.

The items not in the above prioritized list are not excluded from Release 16.
