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1 Way forward on time schedule principles for Rel-17
Based on discussion of contribution SP-181203, SA plenary agreed to the following principles on time schedule of Rel-17:
· The release schedule of Rel-17 aims for 15 months release cycle. This means that at the TSG meeting of completion of stage 3 for Rel-16 the target TSG for Rel-17 stage 3 completion is 15 month later. This is an ambition to have shorter releases and release dates will be discussed at future TSG meetings. 

· The target date for stage 1 is December 2019 where the Q4-2019 is focused on completion of Normative WIDs. 

· As a general principle, the stage 2 study items have a general target to complete 6 months earlier than the target date for normative stage 2 completion. At this time, it is expected that the target content of the release is discussed and agreed in SA plenary.

· The target for stage 3 completion of CT specifications will have a coordinated stage 3 target date with RAN. This is primarily for aspects that has dependencies with RAN protocol specifications that are subject to follow on ASN.1 coding, Other CT specifications that are independent with RAN have an additional 3 months to complete the stage 3 work of the release. 
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