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1 Way forward on time schedule principles for Rel-17
Based on discussion of contribution SP-181203, SA plenary agreed to the following principles on time schedule of Rel-17:
· The target date for stage 1 completion is December 2019, with all normative work results ready to be sent for information (more than 60 % completion) by Sept 2019. 

· It is expected that the 3GPP wide coordination to determine the focus areas of Rel-17 will be at TSG#86 (December 2019).  

· The target for stage 3 completion of CT specifications will have a coordinated stage 3 target date with RAN. This is primarily for aspects that has dependencies with RAN protocol specifications that are subject to follow on ASN.1 coding. Other CT specifications that are independent with RAN have an additional 3 months to complete the stage 3 work of the release. 

