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1. 
Discussion

The source companies make the following observations on the situation in SA2:

· SA2 work load remains very high:

· Three parallel sessions for much of the week, running 8am – 8pm

· Drafting sessions in many of the lunch and coffee breaks

· 60 documents were on email approval after the SA2#131 meeting

· SA2 work planning session in the February meeting endorsed that study items that will *not* lead to normative work in Rel-16 should not be scheduled in Q2 2019 (FS_5GSAT_ARCH is an ongoing exception). This also applies to previously paused/on-hold Rel-16 items as well as new Rel-17 study items.

· As recorded in the draft meeting report [2]: “Budgets for Q2 endorsed and that there is only work on TR and TS that gives Rel-16 normative results and FS_SAT in addition”
The work plan discussed in the SA2 meeting in February concluded on the following (based on [1]):

	
	SA2#132
	SA2#133

	Work Item
	Plan
	Plan

	FS_5GSAT_ARCH
	1
	1

	5G_URLLC
	2
	2

	CIOT_5G
	3
	3

	eV2XARC
	3
	3

	eNA
	3
	3

	eNS
	1
	1

	Vertical_LAN
	3
	3

	ATSSS
	3
	2

	eLCS
	2
	3

	eSBA
	3
	3

	5WWC
	2
	3

	ETSUN
	1.5
	1

	eIMS5G
	1.5
	1.5

	RACS
	1
	1

	Parlos
	0.5
	-

	UDICoM
	0.5
	-

	xBDT
	0.5
	0.3

	Maint 6.1 on 5GS
	6
	6

	Maint 5.1 / 6.1
	1
	1

	TEI-16
	3.5
	0.5

	Total
	42.0
	38.3


This is in line with the previous prioritization discussions in recent SA Plenary meetings, with the addition of time for xBDT and a number of TEI-16 items.

It has previously been agreed that the maximum TU’s that should be allocated should be 42, and the above plan shows that limit is anticipated for the first meeting in the quarter, and just under that for the second meeting. In addition, as we know, the freeze for Release 16 for SA2 is June 2019, so there are two meetings (in April and May) to complete the normative work. We also anticipate there will be necessary alignment work in Q2 2019 for work completing in the RAN WGs, and there might be additional TEI-16 items identified. Thus we believe there is no scope for additional capacity in SA2.
The source companies would like to ask SA Plenary to confirm the plan endorsed by SA2 [1], and recommend that the full 42 TU’s for the SA2#133 meeting should not be allocated at this point. This allows a small budget for alignment work with other Working Groups where SA2 has no corresponding work items, and to complete the outstanding work as planned.
2.
Proposal

The source companies would like to make following proposals – 

Proposal #1:  SA Plenary to confirm the work plan endorsed by SA2 [1]. 
Proposal #2: SA Plenary to recommend SA2 that the full 42 TU’s for the SA2#133 meeting should not be allocated at this point to allows a small budget for alignment work with other Working Groups where SA2 has no corresponding work items, and to complete the outstanding work as planned.
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