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1. 
Discussion

SA2 work planning sheet was endorsed in [1]. Authors of the present document believe that some additional time allocation, for alignment with ongoing Rel-16 work in TSG RAN , is required to be considered in the SA2 work plan for Q3 2019. 

Two topics have been identified: 

1. Integrated Access Backhaul (IAB)

Initial discussion took place in SA2#133 on what will be the expected system impacts from Rel-16 IAB work in RAN2 and RAN3. It was though widely acknowledged that some work will be required in SA2.  It is therefore proposed 1 Time Unit (TU) to be allocated in SA2#134 to discuss this work properly e.g. based on company inputs. 

2. MT Early Data Transfer (MT EDT)

RAN2 is discussing Mobile-Terminated Early Data Transmission (MT EDT) feature for Rel-16 eMTC and NB-IoT. LSs in [2] [3] were sent to SA2 and other WGs in order to evaluate the system impacts. As indicated in [2], RAN2 already assumes some impacts in Core Network (SCEF, MME, SGW etc). Considering the work required for MO EDT in rel.15 (overall >1 TU, estimate of the authors) it is proposed that 1 TU is allocated in SA2#134, to discuss the potential system impacts. Related work also needs to consider the potential use of MT EDT in 5GS. SA2, needs to discuss whether the work will be scoped as alignment or rather draft new WIDs for rel.16.
2.
Proposal

The source companies would like to make following proposal – 

Proposal:  SA#84 to task SA2#134 to allocate at least 2 Time Units for Rel-16 alignment work with TSG RAN in the areas of IAB and MT EDT. 
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