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1. 
Discussion

The source companies make the following observations on the situation in SA2:

· SA2 work load remains very high
· Three parallel sessions for much of the week, running 8am – 8pm

· More than 930 input documents submitted to the meeting
· 71 documents were on email approval after the SA2#133 meeting

· Most Release 16 Work Items will request exceptions to complete their work
The SA2 work planning session in the May meeting (SA2#133) endorsed the following for the June SA2 meeting in Sapporo (based on [1]) for Rel-16 and pre-Rel-16 items. No endorsement was made regarding Rel-17, besides that SA2 endorsed that any topic which has a TSG SA approved Exception should not start any related or follow-up item in Q3/2019.
	
	SA2#133
	SA2#134

	Work Item
	Plan
	SA2 endorsed

	FS_5GSAT_ARCH
	1
	1

	5G_URLLC
	2
	1

	CIOT_5G
	3
	3

	eV2XARC
	3
	3

	eNA
	3
	2

	eNS
	1
	-

	Vertical_LAN
	3
	3.5

	ATSSS
	2
	3

	eLCS
	3
	1.5

	eSBA
	3
	1.5

	5WWC
	3
	2.5

	ETSUN
	1
	0.5

	eIMS5G
	1.5
	0.5

	RACS
	1
	1

	Parlos
	-
	-

	UDICoM
	-
	-

	xBDT
	0.3
	-

	Maint 6.1 on 5GS
	5
	5

	Maint (pre-Rel-17)
	4
	4 

	TEI-16
	0.5
	0

	Total
	43.3
	33.0


Table 1: pre-Release 17 work
It is our understanding that these numbers include both the time required for expected maintenance CRs and also the time required for progressing remaining features (which are subject to the approval of exception requests in this SA Plenary meeting).

Proposal 1: SA#84 to confirm the workplan endorsed by SA2 [1] and that no follow-up item for items with approved Exception should be worked on in Q3/2019. 

In addition to the above items (which are the items that the previous prioritization discussions in recent SA Plenary concluded on), time unit requests were submitted for the following Release 17 items:

	Item
	TU’s
	Status

	R17 FS_eNA_phase 2
	1.5
	Approved in May SA2

	R17 FS_eIMS5G continuation
	1
	Approved in May SA2

	R17 WI FLADN
	0.5
	Approved in May SA2

	R17 FS_AAI_LTE_NR
	1
	Approved in May SA2

	R17 FS_NG_RTC
	1
	Approved in May SA2

	R17 FS_ID_UAS-SA2
	2
	Already approved by SA

	R17 FS_MUSIM
	1.5
	Already approved by SA

	R17 FS_enh_EC Edge Comp
	2
	Already approved by SA

	R17 FS_SB_SMS
	1
	Already approved by SA

	R17 FS_5G_ProSe
	2
	Approved in March SA, revised in May SA2

	R17 FS_UPCAS UPF enhSBA
	2
	Already approved by SA

	R17 FS_5MBS
	2
	Approved in March SA, revised in May SA2

	R17 FS_UUI5 usage ID
	1
	Approved in May SA2

	R17 WI 5GAIS
	1
	Approved in May SA2

	R17 FS_eUEPO enh UE policy
	1
	Approved in May SA2

	R17 FS_IIoT  (V_LAN)
	(1)
	Exception, Postponed in May SA2

	R17 FS_eNPN  (V_LAN)
	(0.5)
	Exception, Approved in May SA2

	R17 FS_5GLAN enh  (V_LAN)
	(1)
	Exception, Approved in May SA2

	R17 FS_eATSSS
	(1)
	Exception, Noted in May SA2 email approval

	R17 FS_eeLCS
	(1)
	Exception, Approved in May SA2

	R17 FS_5WWC follow-up
	 -
	Exception, Approved in May SA2

	R17 any potential IoT study
	
	Exception

	Total
	20.5 
	


Table 2: Release 17 items  
Clearly the sum of both sets of requests far exceeds the maximum capacity of the group. (It had previously been agreed that the maximum TU’s that can be allocated is 42 i.e. filling up most of the 3 parallel session streams from Monday to Wednesday over a total of 14 “quarters”.) SA2 didn´t discuss Rel-17 and only endorsed the 33 TU’s in Table 1.
The pre-Rel-17 maintenance TUs include maintenance for SA2´s R16 and earlier work and TEI items, unless those have a dedicated budget allocation. This includes also alignment work, e.g. for CT or RAN lead items.
Also, bearing in mind there is a single meeting in Q3 it is essential that pre-Rel-17 work be given highest priority i.e. Rel-17 work, if any, will be best effort.
Proposal 2: Pre-Rel-17 work shall be given highest priority. The SA2 endorsed pre-Rel-17 budgets should be maintained also if any related exceptions might need less than assumed before. 
This would leave a theoretical maximum of 9 TU’s that could be allocated to Release 17 items. But the scheduling constraints of having three paralle sessions for much of the week means that actual number of allocatable TU’s will be smaller than this.
It is also observed that drafting sessions are inevitably required at every meeting e.g. during lunch time or coffee breaks. It would be a better approach to handle these during actual working sessions. To this end, it is proposed that a buffer be reserved e.g. min. 3TU’s

Proposal 3: A buffer of 3TU’s is reserved for use to the discretion of the SA2 Chairman.

An additional observation is that after the SA2#134 meeting in Sapporo the next SA2 meeting is 14 – 18 October. The next SA Plenary meeting falls before that (18 – 20 September) and we anticipate that due to the resource constraints of SA2 in Release 17 it will be necessary to discuss how many of the items shown in Table 2 will be progressed in Release 17. We also anticipate that additional items, eg arising from SA1 work, might well be added to the list before the September SA Plenary.
We therefore anticipate that no more than 3 TU’s are likely to be avialable for Rel-17 items and ask SA Plenary to give guidance on how these should be allocated. Some options seem to be:

· Select three Rel-17 studies and allocate 1 TU each, to make some progress on technical aspects

· Ask SA2 to use the time to plan how the larger study items will be progressed, and to identify the highest-priority objectives

· Allocate all TU’s to Rel-16 and earlier topics (ie no Rel-17 items are included in the June SA2 meeting)

Proposal 4: SA Plenary should discuss how best to allocate any remaining TU’s to Rel-17 topics
2.
Proposal

The source companies would like to make following proposals – 

Proposal 1:  SA Plenary to confirm the work plan and the follow-up item rule endorsed by SA2 [1]. 

Proposal 2: Pre-Rel-17 work shall be given highest priority.

Proposal 3: A buffer of 3TU’s is reserved for use to the discretion of the SA2 Chairman.

Proposal 4: SA Plenary should discuss how best to allocate any remaining TU’s to Rel-17 topics
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