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1. 
Introduction
At SA2#134 meeting, SA2 work plan was endorsed (in S2-1908590). From SA2 work plan endorsed by SA2 in their Sapporo meeting it is clear that there is big Rel-15/Rel-16 maintenance effort as well as a total of 25 Rel-17 study items agreed. Given this only small number of Rel-17 items that have been agreed in SA2 can be worked on for Rel-17. This is highlighted in the figure below (where each SA2 meeting has 38TUs available).
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The discussions in SA Plenary on reducing the number of work and study items down to a list that can be completed in the Rel-17 timeframe are likely to be complex and so we think it is important to first agree on some high level principles at the start of the process using stable baselines. 

2. 
Proposals 

It is proposed to agree and apply following principles for SA2 Rel-17 prioritization:

· Proposal#1: SA plenary shall only consider TSG/WGs approved WIDs as part of Rel-17 prioritization. 

· Proposal#2: SA Plenary shall undertake prioritization based on 15-Month timeline agreed in SA#83 i.e. targeting Stage 2 completion in Sep, 2020. 

NOTE 1: The Rel-17 timeline may be adjusted in Dec, 19. Any adjustment in Rel-17 prioritization due to change in Rel-17 timeline should be discussed in Dec, 19. 

· Proposal #3: SA Plenary shall take into account the SA2 TU estimates endorsed (in S2-1908590
) for Rel-17 prioritization. Rel-17 prioritization should fit within SA2 work plan (131.5 TU’s as per the analysis in section 1). 

NOTE 2: Any necessary adjustments (e.g. reshuffling of TUs between quarters) and down-scoping of prioritized WIDs can be left to SA2. 

· Proposal #4: SA#85 plenary shall focus on prioritization of Rel-17 as a whole, based on the information that is available in SA#85 (i.e. a 15-month release and the set of 25 agreed/approved WIDs).

· Proposal #5: SA plenary may discuss any Rel-17 prioritization adjustment at SA#86 (e.g. due to change in Rel-17 timeline and/or new WID approval between SA#85 and SA#86 and cross RAN/SA Rel-17 alignment).
· Proposal #6: pre-Rel-17 maintenance work (i.e. essential corrections and alignment work with other WGs) shall be highest priority. 
� NOTE: 	It should be noted that this document does not specify how many TUs would be needed for the normative owkr on 5GS Architecture support for satellites. It should also be noted that post SA2 adjustments on eNA_Ph2 and ProSe work would require 2x3 additional TUs.
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