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Abstract of the contribution: This paper proposes the break-down of objectives of FS_MPS2_St2 into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of FS_MPS2_St2 into Work Tasks with TU estimates (study phase and normative phase) for each work task (see SP-190949).

The FS_MPS2_St2 SID can be found in SP-190629. 
NOTE:
At SA#86 Work Tasks for FS_MPS2_St2 was revised to have total 2 (1 + 1) TUs for SA2 meetings in 2020. 
2.
Discussion
Editor’s Note: Work Task Description should correspond to objectives in SID. One objective may be further broken into Work Tasks. 

Editor’s Note: Work Task may or may not directly translate into a Key Issue in a TR. 
NOTE 1:
Total SA2 TU estimates originally reported for FS_MPS2_St2 were 4+2 (see S2-1908590).  At the SA2 #135, these estimates were  reduced to 2+1, based on assumption that some efforts can be shifted to stage 3 (with corresponding alignments subsequently brought back into SA2 as required).  See further description in S2-1909574. At SA#86, these estimates have now been reduced to 2 by skipping creation of the TR and the corresponding overhead with creation of key issues in the TR, documenting associated multiple solutions and conclusions. 
NOTE 2:
TU estimates for Work Tasks WT#1 and WT#2 reflect some efficiencies, based on some commonality of related 5GS and EPS efforts.
Table 2-1: Work Tasks for FS_MPS2_St2
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs

	WT#1
	DTS for MPS - 5GS
	Investigate/study 5GS stage 2 solutions to support the requirements (as defined in TS 22.153) for DTS for MPS use cases
- DTS applicability to different types of UEs, including UEs without MPS subscription
- DTS applicability to specific 5G QoS flows
- Impacts to Policy Control
	No
	0.5+0.25
(NOTE 2)
	Self-contained

	WT#2
	DTS for MPS - EPS
	Investigate/study EPS stage 2 solutions to support the requirements (as defined in TS 22.153) for DTS for MPS use cases
- DTS applicability to different types of UEs, including UEs without MPS subscription
- DTS applicability to specific EPS bearers
- Impacts to Policy Control 
	No
	0.5+0.25
(NOTE 2)
	Self-contained

	WT#3
	Voice&Video - 5GS and EPS
	Support the requirements (as defined in TS 22.153) for MMTel video, MMTel video teleconferencing, and MMTel voice teleconferencing for 5GS and EPS

- Enhancements to upgrade an established call/session to MPS status 

- Impacts to Policy Control
	No
	0+0.5
	Dependent on Stage 3 (CT1 and/or CT3) efforts (Stage 2 alignment)


3
Conclusion
The above mentioned Work Tasks for FS_MPS2_St2 identified in Table 2-1 are to be included in Rel-17.
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