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There were ~170 participants on this CC.
[bookmark: _Hlk51163284]Attendees: The following companies were recorded as present (list not exhaustive or verified)
Apple
AT&T
Broadcom
BT
CableLabs
Canon
Charter
China Telecom
CMCC
Convida Wireless
DENSO
Dolby
Ericsson
ETSI
ETSI
FirstNet
Futurewei
HPE
Huawei
Hughes/EchoStar
Intel
KDDI
KPN
Kyocera
Lenovo
Leonardo
LG Uplus
LGE
Matrixx
MediaTek
Motorola Solutions
MSFT
NEC
NICT
Nkom
Nokia
NTIA
OPPO
Orange
OTD
Qualcomm
Rakuten Mobile
Samsung
Siemens
SK Telecom
Sony
Spirent Comm
Telefonica
Telenor
Tencent
TIM
T-Mobile USA
UIC
Verizon
Vodafone
ZTE

NOTE: Meeting notes are not exhaustive and may not contain all the comments made during the conference call.

Welcome, IPR & Anti-Trust
IPR call reminder:
	“I draw your attention to your obligations under the 3GPP Partner Organizations’ IPR policies. Every Individual Member organization is obliged to declare to the Partner Organization or Organizations of which it is a member any IPR owned by the Individual Member or any other organization which is or is likely to become essential to the work of 3GPP.
Delegates are asked to take note that they are thereby invited:
1. to investigate whether their organization or any other organization owns IPRs which are, or are likely to become Essential in respect of the work of 3GPP.
1. to notify their respective Organizational Partners of all potential IPRs, e.g., for ETSI, by means of the IPR Information Statement and the Licensing declaration forms"



Antitrust policy Reminder:
	“I also draw your attention to the fact that 3GPP activities are subject to all applicable antitrust and competition laws and that compliance with said laws is therefore required of any participant of this TSG/WG meeting including the Chairman and Vice Chairman. In case of question I recommend that you contact your legal counsel.
The leadership shall conduct the present meeting with impartiality and in the interests of 3GPP.
Furthermore, I would like to remind you that timely submission of work items in advance of TSG/WG meetings is important to allow for full and fair consideration of such matters.”




Opening of Meeting
The TSG SA Chair opened this CC at 13.00 UTC. The remaining items for this CC were the TSG CT Chair and TSG RAN Chair Reports and associated documents, the 3GPP Work Plan Summary and the MCC Support Team Report.

Reporting / Work Planning
RAN reporting
SP-211115 (REPORT) Status Report of TSG RAN#93-e (Source: TSG RAN Chair)
Administrative aspects
Planning aspects
TSG RAN project updates
-	RAN#93-e endorsed the 2022 TTCN Tasks List in slides 11 & 12 of RP-211618
-	The list will be presented to 3GPP PCG/OP (Oct) in order to support TF160 request for the TTCN funding in 2022 (to request for the 3GPP TTCN funding of 754.2 K€ (58 mm) at PCG#47-e / OP#46-e)
-	The finalized TTCN Tasks List will be reviewed and endorsed at RAN5#93-e (Nov) for TSG RAN approval at RAN#94-e (Dec)
-	Inclusive Language
-	RP-212141: Inclusive Language Review - Status Report
-	Coordinator: Gino Masini (Ericsson)
Rel-18 RAN projects updates
-	Rel-17 completion dates stay the same as agreed earlier
-	Dec'21 RAN1 completion; Mar'22 RAN2/3/4 completion; June'22 ASN.1 freeze
-	Rel-18 package approval planning remains unchanged
-	Dec'21 RAN1/2/3-led package approval, possibly some RAN4-led items; Mar'22 RAN4-led package approval.
-	The content of Rel-18 targets an 18-month duration (as tentatively agreed in RWS-210659) calculated from the start of the Rel-18 work.
-	Rel-18 starts in 2Q'22 for RAN1 and in 3Q'22 for RAN2/3/4
-	This is, RAN1 functional freeze is September'2023, RAN2/3/4 functional freeze is December'2023, while ASN.1 freeze is March'2024.
-	Highlights - more details can be found in RP-212587
-	For Q1'2022 WG meetings: confirmed to be electronic
-	For Q1'2022 RAN#95, Q2'2022 WG meetings, Q2'2022 RAN#96
-	Planning both physical and electronic meetings
-	Decision for Q1'2022 RAN#95 and Q2'2022 WG meetings is to be made in RAN#94-e
-	Particularly if resuming physical meetings may start from RAN plenary first
-	NOTE: depending on further checking with the meeting host, a decision for RAN#95 may be announced earlier
-	Decision for Q2'2022 RAN#96 is to be made in RAN#95-e/94-e
-	Additional planning for Q3/2022 and afterwards is to be discussed in RAN#94-e
-	Including careful discussion aiming for long-term e-meeting planning
-	RAN Meeting Planning (as endorsed in RP-212587)



[bookmark: _MON_1684549432]RAN Rel-18 Projects Update
-	RAN endorsed "RAN chair's summary for Rel-18" in RP-212608
-	It provides a list of potential items led per RAN WG for subsequent discussion till RAN#94-e
-	Detailed list can be found in RP-212608
-	A subset of these items in the list are expected to be approved for RAN Rel-18 in RAN#94-e
-	The areas for each item are to be further discussed
-	Next steps on RAN Rel-18 management after RAN#93-e (as in RP-210770)
-	Email discussions in October to start deriving RAN1/2/3/4 WIs and SIs from consolidated proposals
-	RAN#94 to approve RAN1/2/3/4 work package for Rel18
-	RAN4 impacts of RAN1/2/3-led items are included in the WI/SI sheets at the December approval
-	RAN#94 (December) can potentially approve item(s) on RAN4-led new areas
-	Further RAN4-led proposals that are dependent on Rel-17 finalization are to be worked on in Q1/2022
-	RAN#95 (March) to approve the rest of the RAN4 core work package for Rel18
-	RP-211642 provides a preliminary list of items that that may have interaction with SA/CT
-	For information only; not exhaustive/conclusive
-	RAN discussed a potential new WID on User Plane Integrity Protection support for EPC connected architectures with email discussion summary in RP-212588
-	No conclusion was reached in RAN#93-e
-	Detailed proposals can be found in RP-212588
-	Continued discussion on Rel-17 projects particularly related to potential prioritization/down-scoping, e.g.:
-	Summaries of discussion can be found in RP-212552 for feMIMO, RP-212553 for NR up to 71 GHz, in RP-212628 for sidelink, in RP-212555 for CovEnh., in RP-212605 for IIoT/URLLC, in RP-212611 for Power Savings, in RP-212559 for MBS, in RP-212560 for IAB, and in RP-212561 for SDT
-	Among all the updates, the following RAN4 related issues are with more involved discussion
-	Spectrum related updates, with email discussion summary in RP-212614
-	Approved new WIDs on high power UE (power class 2) for NR FDD band as in RP-212633 and Increasing UE power high limit for CA and DC as in RP-212622
-	Discussion on how to incorporate NTN specific requirements into RAN4 specifications is summarized in RP-212616
-	Decision is postponed
-	Discussion on CRS interference handling is summarized in RP-212635
-	Discussion on for lower 6GHz NR unlicensed operation for Europe is summarized in RP-212602
-	A new approved WID as in RP-212618 (Introducing Upper 700 MHz Block A as a new stand-alone band for NB-IoT for Industrial IoT applications)
-	Band n77 related discussion as summarized in RP-212570
-	For WI: NB-IoT/eMTC support for NTN, email discussion summary in RP-212609
-	Reply LS to SA, SA2, CT, CT1 approved in RP-212617
ITU matters
-	The following LSs were agreed by RAN and sent to PCG/SA
-	RP-212537: LS on how to handle satellite specific specifications in future submissions to ITU related to terrestrial-only technologies (to: SA, PCG)
-	RP-212538: DRAFT reply LTI to ITU-R WP5D/TEMP/356 = RP-211634 on the schedule for updating Recommendation ITU-R M.2012 to Revision 6 (to: SA)
-	RP-212576: DRAFT reply LTI to ITU-R WP5D/TEMP/353-E = RP-211636 on the schedule for updating Recommendation ITU-R M.2150 to Revision 'After Year 2021' (to: SA)
-	RP-212578: Draft Reply to ITU_R_WP4B_TEMP_18 = RP-211638 on 3GPP activities on "Satellite IOT" (to: SA)
-	RP-212580: Draft reply LTI to ITU-R WP5A/TEMP/135(Rev.1) = RP-210952 on the revision of Recommendation ITU-R M.1801-2 (to: SA)
-	The following LS to ITU-R WP5D was approved
-	RP-212577: LS on Revision of Recommendations ITU-R M.2070 and ITU-R M.2071 on Unwanted Emissions of IMT-Advanced (to: ITU-R WP5D)

Discussion and conclusion:
Slide 4:	Inclusive Language: The TSG SA Chair commented that Puneet Jain, SA WG2 Chair will be the TSG SA Coordinator for this.
Slide 11:	User Plane Integrity Protection support for EPC: Vodafone commented that there were concerns with a single company objecting to this security work and some other companies cutting down the scope of the work without involving SA WG3 on this and asked how this would move forward. The TSG RAN Chair replied that there had been extensive discussion, but no compromise could be found at the meeting, so off-line work will probably be necessary. The TSG SA Chair commented that this issue had been taken to a Working Agreement in TSG SA and suggested this may be the way forward if there is generally strong support for the work. Ericsson commented that they were also surprised on this as SA WG3 had worked on UP Integrity Protection for LTE for some time now. MediaTek commented that the concerns are that UPIP impacts and the time frame is over for solutions which have hardware impacts on devises and they had suggested some compromises which were not agreed, but which could be explored further. Huawei commented that they were also surprised that this had not moved forward. Vodafone commented that there are solutions available and this is an important aspect of Integrity protection for operators. Qualcomm asked what the guidance is to SA WGs for Q4 on E-UTRAN to 5G Core and UPIC in EPC topics, is this expected to be handled in December or moved to Rel-18. The TSG SA Chair suggested leaving this open and to decide in December whether this will be included in the Release. Vodafone commented that the E-UTAN to 5G Core issue, there are no existing products, but for UPIC to EPC there are existing products. The SA WG3 Chair commented that the UPIC-LTE issue has been worked upon and feedback has been received that this can be supported by many devices using NR PDCP. MediaTek replied that it is not about simplicity of implementation but that RAN had stated that if it is supported in Rel-17 then it will be limited to NRPDCP support. The TSG SA Chair suggested TSG RAN try to come to a conclusion on this.
Slide 1:	Rel-17 Sidelink: FirstNet asked for clarification on the delay expected. The TSG RAN Chair replied that there are different schemes offered and TSG RAN could not make a technical decision on which to select, so this will be discussed in the WGs.
Slide 6:	The SA WG2 Chair commented that the RAN WG12/3 package approval deadlines mean that SA WG2 needs to complete SID work in September 2021 and suggested the TSG RAN Chair provides guidance to RAN WG Chairs to handle Rel‑18 Stage 2 work as early as possible.
Slide 6:	Rel-18 timeline: Firstnet asked whether the timeline is now fixed, or is an estimate to be confirmed in December. The TSG SA Chair replied that the timelines are unlikely to change in December.
The TSG RAN Chair was thanked for this report, which was noted.
SP-211111 (LS In) LS from TSG RAN: LS on how to handle satellite specific specifications in future submissions to ITU related to terrestrial-only technologies (Source: TSG RAN)
Abstract: TSG RAN#93e endorsed the following principle on how to manage satellite-specific technical specification in future submissions to ITU related to terrestrial-only technologies: Satellite specific technical specifications will not be submitted to ITU for inclusion in future submissions related to terrestrial-only technologies.
Action: TSG RAN respectfully asks TSG SA and 3GPP PCG to take the above information into account.
Discussion and conclusion:
Satellite specific technical specifications will not be submitted to ITU for inclusion in future submissions related to terrestrial-only technologies. It was understood that only specifications of relevance to ITU-R will be submitted, so no TSG SA specifications will need to be submitted. This LS was then noted.

CT reporting
SP-211114 (REPORT) Status report of TSG CT#93-e (Source: TSG CT Chair)
TSG WG CT Meeting Statistics
-	Number of handled documents	269
-	Approved CRs	 960
-	Approved New SID/WID	4
-	Approved Revised SID/WID	11
-	Approved TS/TR	1
-	Attendances:	202 registered
-	81 during 1st Conf. call
-	78 during 2nd Conf. call
-	CRs for conditional approval listed in the Annex
Release Status:
Rel-8 - Rel-14 Status (Cat F CRs)
-	Approved Rel-8 CRs	0
-	Approved Rel-9 CRs	0
-	Approved Rel-9 CRs	0
-	Approved Rel-10 CRs	0
-	Approved Rel-11 CRs	0
-	Approved Rel-12 CRs	0
-	Approved Rel-13 CRs	1
-	Approved Rel-14 CRs	3
-	Rel-15 CRs (Category F) are less than in last plenary	16 (25 at CT#92e)
-	Rel-16 CRs are less than in last plenary			117(209)
Release 17 Status:
-	Rel-17 CRs (Category B/C/F/D)	661 (818 in previous TSG)
-	Approved New SID/WID	0 new SID and 4 new WIDs (see Annex)
-	New Specification numbers allocated	5
-	New TS/TR presented for information/approval
-	4 TSs/TRs sent for information,
-	1 TRs sent for approval
-	0 TSs sent for approval (see Annex)
Rel-17 workplan for CT
-	Stage 3 Freeze: March '22 (TSG#95)
-	OpenAPI/ASN.1 Freeze: June '22 (TSG#96)
-	Exceptions and specification stabilization expected till June '22 (TSG#96)
For Information to TSG SA
-	Reply LS from CT: CP-212260/SP-211105
-	When discussing usage of inclusive language in 5G specifications, CT decided to also cover 2G, 3G and LTE specifications. The related CRs were approved in CT plenary #91 for Rel-17
-	For information, ASN.1 changes have been also covered in TS 29.002 (MAP)
TSG ToR Update
-	CT chair still have to provide SA and RAN chairs with a TSG ToR template
-	Shame on him !
-	Targets: To be discussed with TSG chairs
-	TSG ToR to be discussed at TSG#93-e (September)
-	TSG ToR approved at PCG#47-e (October)
Backward Incompatible Changes
In "Frozen" specification, with impact on other TSG WGs
	TDoc #
	Title
	Source
	Impacted TS
	Impacted TSG WG

	C1-214776
	PFI numbering in 27.007 and in 24.008
Comment: CR is backwards compatible with 27.007 v16.7.0 (2020-12), but is not backwards compatible with 27.007 v16.8.0 (2021-04) and not backwards compatible with 27.007 v16.9.0 (2021-07)
	OPPO, Apple
	27.007 (Rel-16)
	RAN5



For Action to TSG SA
Rel-18 timeline
-	CT needs to be in sync with SA/RAN
-	18-month timeframe discussion postponed to the TSG joint session
-	as CT depends on SA/RAN stage 2 completion dates
-	CT requires 9 months between Stage 2 freeze and Stage 3 freeze
-	CT needs frozen and stable functional scope to implement the protocol details in new/existing specifications
-	3 plenary cycles provide enough time for
-	Development/update of the new/existing specifications
-	Efficient TSG-cross coordination
-	strong interaction and inter-dependency with SA1, SA2, SA3, SA4, SA5, SA6, RAN2, RAN3, RAN5
Port Allocation for New 3GPP Interfaces
-	LS from CT4: SP-211142
-	Strong recommendation for IANA assigned service name and port number for any protocol potentially supported by inter-domain and/or roaming interfaces.
-	When not applicable, alternative solutions described in TR 29.941
-	Action to RAN2, RAN3, SA4, CT3, SA5 groups:
-	Review the TR and provide technical feedback if any
OpenAPI: Need for common alignment
-	Need for common principles for the design and handling of OpenAPI specifications in 3GPP
-	Misalignment between SA5-OAM and the other groups has been discussed offline and in SA5 meeting
-	Even if TS 29.501 was meant to provide common design guidelines for any OpenAPI specification, some parts seem to be SBI-specific.
-	An OpenAPI Task Force created in April
-	With experts from the CT/SA WGs developing OpenAPI and ASN.1 specifications stored in 3GPP Forge
-	Identified Key Issues
-	KI#1: Storage of 3GPP OpenAPI specification files in 3GPP Forge
-	KI#2: Expand application of the 3GPP Forge in the handling of CR
-	KI#3: Reference to other OpenAPI specifications
-	KI#4: OpenAPI specification validation
-	KI#5: 3GPP Common API Versioning Mechanism
-	KI#6: Common principles and conventions
OpenAPI: What next?
-	Initial targets: first output for TSG#92 and conclusion at TSG#93
-	Status:
-	After 5 months, Very low activity on the KI#1
-	Rel-17 freeze is coming and we are still at the same point
-	It is clear that it is not the priority whereas it is an important topic
-	The problems will not vanish as if by magic
-	And the more we are waiting for, the more WG and specifcations might be impacted
-	Simple Question: WHAT SHOULD WE DO?
-	Only assuming that "Nothing" might not be a proper answer…
-	TR 21.900 still refers to 29.501
-	OpenAPI files: 138 (CT3, CT4, SA4, SA5-ch) in "5G APIs" vs 15 (SA5-OAM) in "SA5_Management and Orchestration APIs"
-	Handling of file formats other than YAML (.yang, .json, .asn, .xsd, etc.) not documented in TR 21.900
-	What should be the official guidance followed by SA3-LI?
Acknowledgement
Thanks to CT vice chairs, CT WG chairs/vice chairs and rapporteurs for the great coordination before and during the meeting. Special thanks to MCC for excellent meeting support.
Thanks to the delegates in CT WGs and CT for achieving all deadlines as promised and delivering an enormous amount of CRs and input papers.
Special thanks and Congratulations to Stephen for his 3GPP Lifetime Achievement Award (well deserved)
Thanks to Georg (SA) and Wanshi (RAN) for the excellent coordination during the plenary week and in-between.

Discussion and conclusion:
Slide 26:	The SA WG5 Chair commented that there had been an Open API reflector set up for this but no response had been received. Companies were encouraged to consider commenting on this. The TSG CT Chair commented that what is needed is a clear guideline in order to allow SA WG3-LI to continue their API work. The TSG SA Chair commented that the lack of response was likely due to busy meetings and summer vacations and encouraged companies to post on this list.
The TSG CT Chair was thanked for this report, which was noted.

SP-211113 (REPORT) Draft report of TSG CT#93-e (Source: TSG CT Secretary (MCC))
Discussion and conclusion:
This was provided for information and was noted.

SP-211112 (REPORT) IETF Status report (Source: TSG CT Chair)
IANA Action
ATSSS
Published RFCs (2)
RFC Editors Queue (1)
IESG review (1)
Active WG document (0)
Individual drafts (1)
Handling of Expired drafts (1)

Discussion and conclusion:
General:	Intel asked what the action was for the QUIC work. WGs are asked to review the dependencies in their specifications. This is mainly a task for Rapporteurs and it was clarified that the QUIC is related to Rel-18 work.
The TSG CT Chair was thanked for this report, which was noted.

SP-211142 (LS In) LS from CT WG4: LS on Guidelines on Port Allocation for New 3GPP Interfaces (Source: CT WG4)
Abstract: CT WG4 received Reply LS from RAN WG3 on Information on the port number allocation solutions (R3-212800, C4-214143). CT WG4 thanks RAN WG3 for their support with the FS_PortAl work. CT WG4 has also received updated reply LS from IETF IESG (C4-214811), which clarifies the existing procedure for obtaining IANA assigned port numbers. Based on the feedback, CT WG4 is able to finalize the primary outcome of the FS_PortAl work, which is documented in TR 29.941. Reply LS from IETF IESG and the latest version of the TR 29.941 v1.1.0 are attached to this LS. CT WG4 believes that the use of IANA assigned port numbers remain the simplest and most efficient solution to identify a particular protocol, interface or service. In particular, it is strongly recommended to apply to IANA for assigned service name and port number for any protocol potentially supported by inter-domain and/or roaming interfaces. However, when the IETF requirements for obtaining new port number from IANA cannot be met, TR 29.941 describes solutions that can be adopted as alternative to the use of IANA assigned transport port numbers. CT WG4 believes that each of the solutions#1-8 have own merits and limitations. Each 3GPP WG is encouraged to study which solution would fit best the requirements of a given interface application. One of the solutions in TR 29.941, 3GPP allocated port number solution#6 offers 3GPP specific mechanism to request and obtain new default port numbers from the subrange of 101 ports [65400 - 65500], which is taken from the Dynamic/Private range [49152 - 65535]. TR 29.941 will maintain the repository of the 3GPP assigned port numbers.
Discussion and conclusion:
This was noted.
MCC reporting
Review of the Work Plan
SP-211441 (REPORT) 3GPP Work Plan review at Plenary #93e (Source: MCC Work Plan Manager
Release 17 Timeline
-	Release 17 Freezes and other milestones :
-	June 2019 (TSG#84): RAN Workshop on Rel-17 proposals and priorities
-	Dec 2019 (TSG#86): Stage 1 (100% completion) & RAN "Content definition" and definition of the "inter-TSG coordination areas"
-	Dec 2020 (TSG#90): Stage 2 Studies Freeze & SA2 WIDs for Normative Work
-	June 2021 (TSG#92): Stage 2 Normative work Freeze
-	Sept 2021: no particular milestone (in practice: completion of Stage 2 delayed items)
-	Dec 2021 (TSG#94): RAN1 Freeze
-	Mar 2022 (TSG#95): Freeze of:
-	Stage 3
-	RAN2 and RAN3
-	June 2022 (TSG#96): "coding freeze". Freeze of:
-	ASN-1
-	Open APIs Freeze
-	Sep 2022 (TSG#97): RAN4 Freeze
Release 17 Progress: overview
-	Stage 1 and content definition:
-	Completed since TSG#86 (Dec. 2019)
-	Stage 2:
-	Studies: (mostly) completed since TSG#90e
-	Normative work: partly completed at TSG#92e, several delayed items -> SEE NEXT 2 SLIDES for actual progress
-	Stage 3 and RAN:
-	Target is March 2022
-	Work already started for most items
-	Still some new Stage 3 WIDs submitted at TSG#93e
-	See corresponding slide for actual progress in CT
Stage 3 and RAN progress
-	See slides
Release 18 Timeline: dates specified before TSG#93
-	Release 18 Freezes and other milestones :
-	July 2021: RAN Workshop on Rel-18
-	Sept 2021 (TSG#93):
-	Stage 1: 80% normative work
-	SA Workshop on Rel-18
-	Dec 2021 (TSG#94):
-	Stage 1: 100% normative work
-	RAN/SA/CT joint meeting on Rel-18 content
-	RAN Content Definition
-	Further milestones under discussion at TSG#93
-	Discussions at the time of this presentation shown in next slide
Release 18 Timeline: dates specified at TSG#93
-	Dates as extracted from the following documents of the SA/RAN/CT joint session:
-	RP-211642 (RAN):
-	RAN confirmed Rel-17 timeline and the Rel-18 milestones already agreed before TSG#93 (see previous slide)
-	The content of Rel-18 targets has an 18-month duration, calculated from the start of the Rel-18 work
-	Rel-18 starts in 2Q22 for RAN1 and in 3Q22 for RAN2/3/4
-	RP-211644 (SA):
-	SA2 / stage 2 functional freeze: March 2023
-	Stage 3 freeze: December 2023
-	Remarks: CT needs 9 months after SA2/stage 2 functional freeze; Rel-18 content decided by RAN/SA/CT in Dec/21 at TSGs#94-e; depending on the COVID-situation, Rel-18 timeline may be revisited later as necessary
-	RP-211643 (CT):
-	The stage 2 freeze is decided by SA. Based on this date, the stage 3 freeze is automatically set 9 months after.
-	the Rel-18 timeframe would start on June 22 or Sept 22 and then end in December 23 or March 24, with an 18 months timeframe.
(Full) Release 18 Timeline
-	Release 18 Freezes and other milestones, sorted by dates :
-	July 2021: RAN Workshop
-	Sept 2021 (TSG#93): Stage 1: 80% normative work; SA Workshop; joint SA/RAN/CT meeting
-	Dec 2021 (TSG#94): Stage 1 Freeze & RAN "Content definition" and definition of the "inter-TSG coordination areas"
-	Mar 2022 (TSG#95): RAN4-lead WIDs specified
-	June 2022 (#96), Sept 2022 (#97) and Dec 2022 (#98): no specific deadline defined yet
-	Mar 2023 (TSG#99): Stage 2 Normative work Freeze
-	June 2023 (TSG#100): no specific deadline defined yet
-	Sep 2023 (TSG#101): RAN1 Freeze
-	Dec 2023 (TSG#102): Freeze of:
-	Stage 3 (CT&SA)
-	RAN2, RAN3, RAN4 Core
-	Mar 2024 (TSG#103): "coding freeze". Freeze of:
-	ASN-1
-	Open APIs
-	June 2024 (TSG#104): RAN4 Freeze
Release 18 Progress
-	See slides
Release 19 Timeline
-	Initial proposal for Stage 1 to be made in Dec. 2021
Background information
-	Dedicated e-mail list for Work Plan aspects
-	Open to everyone interested (rapporteus, chairs, delegates, etc.) by sending the message "Subscribe 3GPP_WORKPLAN" to the address LISTSERV@LIST.ETSI.ORG
-	For comments/update to the Work Plan, please use the 3GPP_WORKPLAN list
-	3GPP Work Plan
-	http://www.3gpp.org/ftp/Information/WORK_PLAN
-	Contains Release 1999 to Release 18; Master version in MS Project; Working versions in Excel
-	Contains explanations on how the Work Plan is maintained
-	3GPP Releases Descriptions - R99 to Rel-13
-	http://www.3gpp.org/ftp/Information/WORK_PLAN/Description_Releases/
-	Note that these so-called "Releases Descriptions" for Releases 8 to 13 are limited to copy-paste of the WIDs.
-	3GPP Releases Descriptions - Rel-14 to Rel-16
-	TR 21.9xx: "Release xx Description; Summary of Rel-xx Work Items", written in collaboration with all the Rel-xx Features Rapporteurs
-	Rel-17's TR 21.917 to be started between TSG#93 and TSG#94

Discussion and conclusion:
Slide 8:	The SA WG2 Chair commented that the incomplete Rel-17 Stage 2 items are awaiting feedback from other groups or dependencies on other RAN WG work (e.g. RedCap).
Slide 18:	The SA WG2 Chair commented that the term 'Stage 2 functional Freeze' should be used as 'normative' work is still ongoing after this point. The Work Plan Manager clarified that 'normative' was used to distinguish from Study work and it could be replaced by 'Functional'. The SA WG2 Chair asked for at least some note to be added to explain the meaning of the terminology used.
Slide 9:	The SA WG2 Chair commented that SA WG6 have already started their Stage 2 Rel-18 work, so this could be shown separately in future presentations for clarity.
Slide 8:	Qualcomm commented that SA WG2 have agreed 2 CRs on RedCap, so it should show closer to 100% rather than 0%. The Work Plan Manager replied that the work plan is a living document and this overview should not be used to focus on individual items, but the work plan should be updated with correct status when inaccuracies are discovered. Intel asked how the percentages are determined. The Work Plan manager replied that these are extracted from the Working Group reports at the TSGs, so some errors do enter the presentation, although this should be improved when WGs start using a common template for reporting. The SA WG2 Chair also reported that some of the rapporteur figures provided were changed at the discretion of the SA WG2 Chair for his report to TSG SA.
General :	AT&T commented that there is much more information on RAN than SA and CT, in particular SA WG3, SA WG4 and SA WG5 work and asked if they can be included in future summaries. The Work Plan Manager agreed that the other groups work can be expanded in future presentations.
The Work Plan Manager was thanked for this report, which was noted.

MCC Status Report
SP-210896 (REPORT) MCC Support Team report (Source: MCC Director
Changes of personnel
Anna Riondet left ETSI after 15 years in MCC.
	Thank you, Anna.
Elisabetta Comin joined MCC on the 1st of August 2021.
	Elisabetta has been with the ETSI Secretariat for some time already.
	Welcome, Elisabetta
3GPP Support Team & Statistics
-	See slides
Marketing and communications
3GPP Marketing matters
Marketing work since TSGs#92-e:
-	Planning Issue 03 of the newsletter - 3GPP HIGHLIGHTS (www.3gpp.org/highlights):
-	Article topics decided (see below).
-	No article on CT topic this time - Any ideas for Page 13? Deadline for articles after Sept. TSGs.
-	Work continues on the new website (www.3gpp.org) for e/o 2021
-	Agency Project Specification & design evolved proposal due by end of August - for our review.
-	Project Specification & design proposal to be shared MCC/OPs/TSG and WG leaders - For consultation and feedback prior to approval and the start of work on a new website.
-	New website will encourage the use of 3GU above duplicate Dynareport pages (Started to replace links where data is duplicated: Specifications Numbering [spec. series], Technologies [spec. series]).
-	News articles posted since TSGs#92 on www.3gpp.org site.
-	'Advanced plans for 5G', July 6, 2021.
-	Transferred some Highlights Issue 2 (March) articles to the website.
-	Planning for events: SA5 webinar for ETSI (October), TSG leaders at CEATEC 2021 (October 21) with ARIB/TTC, Wanshi Chen speaking at MWC Los Angeles (October 26), Critical Communications World (November 3, Madrid - 3GPP booth!)
Other news:
MCC document to TSG-SA
-	SP-211018: Discussion on the use of status "endorsed"
-	(Document for Discussion)
Gender neutrality
-	Replacing 'Chairman/Vice-Chairman' by 'Chair/Vice-Chair' (completed):
-	3GPP Working Procedures.
-	3GPP website
-	TS 21.801 and TS 21.900
-	Portal and voting tool.
Anti-trust law webinars (Reminder)
-	Three webinars have been scheduled to take place in the last quarter of 2021, each timed to be convenient for those in one of the three regions (Europe, Americas, Asia):
-	Tuesday, 07th of sept: 10:00-12:00 CEST / 01:00-03:00 PDT / 17:00-19:00 JST
-	Tuesday, 28th of sept: 18:00-20:00 CEST / 09:00-11:00 PDT / 01:00-03:00 JST
-	Tuesday, 07th of Dec : 08:00-10:00 CET / 23:00-01:00 PST / 16:00-18:00 JST
-	These webinars are open for participation by any delegate. For logistical reasons, we may have to limit the number of participants in any one webinar, and elected officials and candidates for election will take precedence.
-	Companies are reminded that all personnel they offer for the chairmanship or vice-chairmanship of 3GPP committees must undergo formal training in anti-trust matters, and the letter of support for candidates for election must clearly state this.

Discussion and conclusion:
General:	The SA WG6 Chair asked whether the search of CRs based on Impacts had made any progress and whether any work on the Voting Tool Performance and User Experience. The MCC Director reported that the Voting Tool issues have been resolved, which was due to maintenance work on the portal which made the tool performance non-optimal. For the searching tools, there has been little progress so far and hopefully some progress can be reported in December 2021.
The MCC Director was thanked for this report, which was noted.

[bookmark: _Hlk83042303]Any Other Business
Next TSG SA meeting date was not on the 3GPP Calendar. It was confirmed that TSG SA#94-e will be from 14-20 December, 2021. 9-10 December, Rel‑18 Prioritization Workshop will be held. TSG CT#94-e will be held 13-15 December 2021.
TSG SA Rel-18 Prioritization Workshop:	9 - 10 December, 2021.
TSG CT#94-e:	13 - 15 December 2021.
TSG SA#94-e:	14 - 20 December, 2021.
OPPO asked for the rapporteur discussions requested whether some coordination is required for arranging conference calls. The SA WG2 Chair replied that the SA WG2 DISCUSSIONS list can be used primarily, rather than Conference Calls, which will result in low participation due to the large number that would be necessary. Off-line Conference Calls between interested parties can always be arranged, of course.
Closing of 3GPP SA#93-e Meeting
The TSG SA Chair congratulated Mr Stephan Hayes on receiving the 3GPP Lifetime Achievement award. He congratulated all new WG Chairs and Vice Chairs and thanked the leaving Chairs and Vice Chairs for their work. He thanked everyone for the extra effort required during the electronic meetings era.
The TSG  SA Chair thanked the SA WG Chairs and Vice Chairs, the TSG SA Vice Chairs and The TSG SA Secretary for their support. He thanked the MCC for their support and reports to this meeting and also the TSG CT and TSG RAN Chairs for their reports and coordination of the work. He thanked the delegates to all the 3GPP meetings who ultimately provided the input for this meeting and in particular for the efforts for the Rel-18 timeline discussions. He then closed the meeting.

Close of CC
The TSG SA Chair closed this CC at 14.50 UTC.
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