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1. Introduction
This document provides an initial set of basic principles for the Rel-19 content definition and completion for SA for discussion, with more details to be developed by SA#98e in December.
The objective of this exercise is to focus on internal SA planning for Rel-19.

2. Basic principles for SA internal Rel-19 content planning
· Provide a coherent view of the release content
1.	Define SA-wide release Themes at beginning of the release (after Stage 1 has started but before the start of Stage 2)
a.	The aim of themes is to provide guidance to SA WGs on areas to focus on when defining new SI/WI 
b.	Themes are major items of release, e.g. key words, short sentence defined by SA
Potential themes: are they keywords? Defintions or descriptions? Something else?
Examples for illustration below:
	Keyword
	Sensing
	Ambient IoT

	Definition / Description 
	Wireless Sensing: provides sensing measurements and information about target environment(s)’ and object(s)’ characteristics (e.g. shape, size, speed, location, distances or relative motion between objects, etc.) using NR RF signals.
	Ambient power-enabled Internet of Things device is an IoT device powered by energy harvesting, being either battery-less or with limited energy storage capability (i.e., using a capacitor) and the energy is provided through the harvesting of radio waves, light, motion, heat, or any other power source that could be seen suitable. It can be maintenance free and can have long life span. Ambient IoT device has low complexity, small size and it shall have lower capability than existing 3GPP IoT devices, e.g., NB-IoT devices.



c.	SA WGs to provide SI/WI aligned to themes. Individual themes can be related to work in a single WG or multiple WGs
d.	SI/WI not covered by themes are allowed within WG budget
e.	The input for defining themes can be based on company and MRP contributions and work already done in SA1
f.	Themes can be initially presented and discussed in a workshop linked to an SA plenary meeting
g.	Themes can be further developed between the workshop and the following SA plenary meeting by moderated email discussions
h.	Number of themes to be endorsed is decided by SA independently for each release
· Provide tools for WGs to manage workload
2.	Define WG capacity per SA WG per release 
a.	SA WG capacity can be a combination of TU budget and maximum number of SI/WI for a WG, individual SA WGs to decide the criteria to use to define their WG capacity
b.	SA WG capacity provided by SA WG leadership to SA once release timeline decided. See diagram in clause 3.
c.	TU budget for e-meeting based on typical F2F setup
3.	Consider CT WGs capacity
a.	Keep minimum 9 months between Stage 2 freeze and Stage 3 freeze
4.	Maintain flexibility for studies and related normative work to be in the same or in different releases
· Improve inter-WG alignment 
5.	Change timing of Move CT meeting to later in the week to have more overlap with SA, this is for CT plenary to consider.
6.	Plan regular cross-TSG checkpoints between RAN, SA and CT during release content planning phase
· Other aspects
7.	Treat leftover work from one release on equal footing with other new proposed work in the next release
8.	Decide release timeline at the start of the release (before Stage 2 work starts) before release content is defined. See diagram in clause 3.




3.	Draft Rel-x Planning TimelineRel-x themes defined
Rel-x Workshop
Quarter z+2
Quarter z+1
Quarter z
Rel-(x-1) Stage 2 freeze?
Rel-X
content defined

	Inputs
1. Companies’  and MRP theme proposals  
2. TSG RAN/SA/CT leadership Rel-x timeline proposal
	
	Inputs
1. Moderators’ theme discussion summary 
2. Individual SA WG resource budget capacity estimate
	
	Inputs
1. WG technically endorsed SI/WI, with RAN / SA WG dependencies, WG resource budget including inbound RAN dependencies

	SA Actions
1. From inputs, determine initial set of themes for further investigation
2. Discuss and endorse timeline proposal
	
	SA Actions
1. Based on moderator summaries, select themes 
2. Coordinate with RAN / CT to align themes
	
	SA Actions
1. Check WG resource budget capacity respected
2. De-prioritise SI/WI as needed
3. Co-ordinate with RAN / CT, including RAN dependencies

	Outputs
1. A set of themes for further discussion
2. Endorsed Rel-x timeline, including Stage 2 / Stage 3 freeze
	
	Outputs
1. Endorsed list of themes
	
	Outputs
1. Approved WG SI/WI

	Next steps
1. moderated email discussion per theme
	
	Next steps
1. WG tasked to define SI/WI based on endorsed themes
	
	Next steps
1. WG start technical work



