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Background – ITU-R

◼ ITU-R has started the activities towards IMT-2030

→ Now it's time for 3GPP to start discussion towards IMT-2030 / 6G, as triggered by TSG leadership

[1] Report on the 41st meeting of Working Party 5D [2] Framework and overall objectives of the future development 
of IMT for 2030 and beyond

NOW
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Background – SA1

◼ S1-233010: Process for SA1 Rel-20 content planning was endorsed in SA1#104

• Rel-20 part 2: Studies with normative work aiming for Rel-21 and beyond

• 3GPP Stage 1 Workshop on IMT 2030 Use cases on 8-10 May 2024
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Discussion points

◼ No. of releases to be submitted to IMT-2030

• Single release as Rel-21, FFS when to be completed for stage 3 / ASN.1 freeze

▪ Avoid multiple releases for ITU submission as 5G (Rel-15/16), where many Rel-16 features have not been commercialized

▪ SA/CT: 9 months b/w stage 2 and stage 3 completions, followed by 3 months for ASN.1 freeze

→ SA2 completion on schedule is quite important

◼ Rel-20 part 2 SA1 work planning

• Support the endorsed S1-233010:

▪ Workshop on 6G use cases in May'24

▪ Window to present studies (2 meetings): SA1#106 (May'24) and SA1#107 (Aug'24)

▪ Window to agree studies (1 meeting): SA1 #107 (Aug'24)

◼ TSG-wide (i.e. jointly with SA/CT/RAN) 6G workshop
• Useful to discuss/decide cross-TSG aspects, such as

▪ Which 6G use cases are supported by (enhanced) 5G NR, and which ones are supported by 6G RAT?
▪ Which 6G use cases identified in SA1 Rel-20 SI(s) should be prioritized for SA2 Rel-20 SI(s)?
▪ Whether 6G CN architecture is (enhanced) 5GC or brand-new 6GC?
▪ What should be discussed for tight TSG coordination, such as 6G NW architecture, including RAN-CN interface?

• To be held in Mar'25, considering followings:
▪ Progress of SA1 Rel-20 Part 2 SI and start timing of SA2 Rel-20 6G discussion
▪ 1Q margin before the start of RAN1 Rel-20 SI, assuming that it will starts from Q3’25, just after Rel-19 RAN1 completion
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Proposed 3GPP 6G timeline

2023 2024 2025 2026 2027 2028 2029 2030

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Rel-20 (6G SI) + Rel-21 (6G WI)

6G RAN requirements3GPP RAN
6G WS (joint SA/CT/RAN)

IMT-2030 submission

ITU-R

Technical performance requirements

Evaluation criteria & methodology

Requirements, evaluation 
criteria and submission 

templates

Circular Letter

W
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Technology proposals for IMT-2030

Evaluation

Consensus building

Outcome & 
decision

IMT-2030 spec.

3GPP SA/CT

Stage 1 (SA1)

Stage 2 (SA2)

Stage 3 + ASN.1/Open API (CT)

Timeline discussion

Rel-20 (6G SI) + Rel-21 (6G WI)

WS on 6G use cases

Rel-20 (6G SI) + Rel-21 (6G WI) IMT-2030 submission

Rel-20 Part 2 (6G SI) + Rel-21 (6G WI)

FFS detailed schedule, including duration and freeze timing of each release
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