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1. Overall Description:

SA acknowledges that the current Rel-17 Stage 2 freeze date (i.e. Dec 2020) is unrealistic and agrees that a shift in stage-2 freeze dates is required. 

The decision on new Rel-17 Stage-2 freeze dates will be taken at SA#90-e as part of the discussion on the overall Rel-17 timeline, in coordination with RAN and CT.
 
2. Actions:
To TSG SA2
ACTION:  
1. SA2 should complete Rel-17 study items (i.e. reach conclusions on the Key Issues) by Dec 2020. Any Key Issue not concluded (e.g. due to RAN/other dependencies) should be informed to the SA#90-e.
2. [bookmark: _GoBack]SA2 should produce Rel-17 work items (as per Rel-17 study items conclusions) and submit to SA#90-e.

3. Date of Next TSG RAN Meetings:
TSG-SA#90e		December 07-11, 2020		Electronic Meeting
TSG-SA#91		March 22-25, 2021			


