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Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-18 and Rel-19 is provided in SP-221285r2 from SA#98e and the main milestones are reminded in the slide 4 of that document, copied here:
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The next milestones for SA1 are for Release 19. They have been modified at SA#98e. The current assumptions are:

Study phase: No target date defined for the studies
80% completion of normative work: Sept 2023 (was June)
100% completion of normative work: Dec. 2023 (was Sept)
SA1 ongoing items
The full latest version (January 10th) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

Only Rel-17 onwards is kept. A filter can be used to show only the SA1 items (column G).
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-19 Stage 1 calendar.
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