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Abstract: Summary of SA1 topics at SA plenary #98e.
1 Introduction

This document is a report of the topics related to SA1 at TSG SA#98e (13 – 19 December 2022, e-meeting). The draft SA plenary meeting report is available at:
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_98E_Electronic_2022-12/Report
2 Summary of SA1 tdocs
SA1 presented 10 documents to SA for approval/information (see section 4):
· 6 CR packs, which were approved; 
· 1 new WID (on Measurement Data Collection), which was approved;
· 2 TR for information; 

· 1 TR for approval (TR 22.877 on Study on roaming value added services), which was approved.
3 Items of interest to SA1
3.1 Timelines for Rel-18 and for Rel-19

During SA#98e, the timelines for Rel-18 and Rel-19 were discussed and reached the following conclusions: About Rel-18: a postponement of 3 months was decided for most remaining milestones, e.g. Stage 2 was shifted from March to June 2023. About Rel-19: there will be RAN and SA workshops on Rel-19 content definition during the June plenary. Other milestones to be decided by June 2023 latest. 
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Regarding the Stage 1 for Rel-19, and despite the efforts of the SA1 chair, the timeline proposed and endorsed by SA1 (100% by December 2023) was only “tentatively” agreed by SA plenary. The discussion will continue in SA#99. 
3.2 Reports

3.2.1 SA1 Status Report (SP-221256)
The SA1 Status Report in SP-221256 was presented for information and was Noted. SP-221256 presents the work done during SA1#98e. 
3.2.2 CT report (SP-221314)
The TSG CT chair (Lionel Morand) gave a report (SP-221314) of what happened in the TSG CT meeting.
3.2.3 RAN report (SP-221350)
The TSG RAN chairman (Wanshi CHEN) gave a report (SP-221350) of what happened in the TSG RAN meeting.
3.2.4 Work Plan review (SP-221352)

The MCC Work Plan coordinator (Alain Sultan) gave a report (SP-221285) of the overall 3GPP progress on the ongoing Releases (Rel-17, 18 and 19). SP-221285 was revised in SP-221352.
4 Status of SA1-issued documents
Documents available at https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_98E_Electronic_2022-12/Docs
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-221264
	Stage 1 CR on the new WID MeasureData
	6.4
	S1-223728
	This blockCR was approved

	SP-221263
	New WID on Measurement Data Collection (MeasureData)
	6.5
	S1-223729
	This new WID was approved.

	SP-221266
	TR 22.851 v.1.0.0 on 'Study on Network Sharing Aspects' (FS_NetShare) for information
	6.7
	S1-223510
	This TR was noted.

	SP-221266
	TR 22.840 v.1.0.0 on 'Study on Ambient power-enabled Internet of Things' (FS_Ambient_IoT) for information
	6.7
	S1-223508
	This TR was noted.

	SP-221265
	TR 22.877 v.1.0.0 on 'Study on roaming value added services (FS_RVAS)' for one-step approval
	6.8
	S1-223512
	This TR was approved.

	SP-221258
	Stage 1 CRs on SENSE
	18.1
	S1-223020

S1-223676
	This blockCR was approved

	SP-221259
	Stage 1 editorial CRs on TS 22.261
	18.1
	S1-223303

S1-223304

S1-223308
	This blockCR was approved

	SP-221262
	Stage 1 CRs on TEI18
	18.1
	S1-223681
	This blockCR was approved

	SP-221260
	Stage 1 CRs on TEI19
	19
	S1-223314
	This blockCR was approved

	SP-221261
	Stage 1 CRs on FS_FRMCS_Ph5
	20
	S1-223371
S1-223382

S1-223385

S1-223386

S1-223387
	This blockCR was approved


