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Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-18 and Rel-19 is provided in SP-231204 from SA#101 and the main milestones are reminded in the slide 3 of that document, copied here:
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The next milestones for SA1 are for Release 19. The current assumptions are:

100% completion of normative work: Dec. 2023
SA1 ongoing items
The full latest version (October 6th) of the 3GPP Work Plan is available at: https://ftp.3gpp.org/information/work_plan
The atached Excel file provided here contains only Rel-18 and Rel-19. A filter can be used to show only the SA1 items (column G).
It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-19 Stage 1 calendar.
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