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Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-18 to Rel-21 (draft for Rel-20 &21) is provided in the figure below, derived from SP-231794 presented at SA#102:
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The current assumption for the next milestone for SA1 is: approval process of all SA1 Rel-20 SIDs until September 2024. No further timeline defined yet (no date for completion of the work, no date for normative WIDs, etc.).
SA1 ongoing items
The full latest version (January 4th) of the 3GPP Work Plan is available at: https://ftp.3gpp.org/information/work_plan
The atached Excel file provided here contains only Rel-18 and Rel-19. The filter can be removed to show other groups than SA1 items (column G).
It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-20 Stage 1 calendar.
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