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Proposed Presence Service work plan

	Meeting
	Date
	Objective

	TSG-SA1 Presence
	18th April, 2001

(Seattle, USA)
	· Kick off meeting

· First draft of Stage 1

· Send LS and Stage 1 to TSG-SA1#12 plenary



	TSG-SA1#12
	7th-11th May, 2001

(Helsinki, Finland)
	· Present Presence Service Stage 1

· Presence Service meeting during plenary

· Propose sending Stage 1 to TSG-SA#12 for information

· Propose LS to distribute Stage 1 after TSG-SA#12



	TSG-SA1 Presence
	8th June, 2001

(Sophia Antipolis, France)
	· Continue work on Stage 1



	TSG-SA#12
	18th-21st June, 2001

(Stockholm, Sweden)
	· Presence Service Stage 1 presented for information

· Stage 1 at version 1.0.0

	TSG-SA1 Presence
	26th-28th June, 2001

(Dallas, Texas, USA)
	· Update version 1.0.0 of Stage 1



	TSG-SA1#13
	9th-13th July, 2001

(Lake Tahoe, USA)
	· Presence Service meeting during plenary

· Update Stage 1

· Propose to put Stage 1 under change control

· Send to TSG-SA#13

	TSG-SA1 Presence
	28th -30th August, 2001

(Sophia Antipolis, France)
	· Provisionally assigned Presence Service meeting



	TSG-SA#13
	24th-27th September, 2001

(Beijing, China)
	· Presence Service Stage 1 put under change control

· Stage 1 at version 5.0.0

	TSG-SA1#14
	5th-9th November, 2001

(Japan)
	· Presence Service meeting during plenary (if necessary)

· Update Stage 1 (if necessary)

· Send to TSG-SA#14 (if necessary)

	TSG-SA#14
	17th-20th December, 2001

(Japan)
	· Presence Service Stage 1 CRs (if necessary)




