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Digital Rights Management (DRM) Work Plan

In addition to progressing work by email, the following meetings are envisioned:

06 Nov 01 

SA1#14


Kobe, Japan (NTT DoCoMo)
Objectives: Progress Requirements, Structure of Document and Work plan

26 - 30 Nov 2001
SA2-#21 


Cancun, MX, (?)


Objectives: Present status via LS
3-7 Dec 01

SA4#19


Tokyo, Japan, (?)

Objectives: Present status via LS

17–20 
Dec 01

SA#14, 


Kyoto, Japan, (?)


Objectives: Present status via LS, workplan

14-18 
Jan 02

Joint Adhoc


Phoenix, USA (?)
Objectives: Progress Service Descriptions, Systems Requirements, Requirements table 
(or just Progress All Sections)

14-18 
Jan 02

SA2#22


Las Vega, USA (?)


Objectives: Present status via LS
11–15  Feb 02

SA1#15


Austria, AT
Objectives: Refine and progress All Sections, workplan, cross group coordination, 

Stage 1 50% ready, for information to SA#15 plenary

18 - 22 Feb 02

SA2#23


To Be Determined

Objectives: Present status via LS
18 - 22 Feb 02

SA4#20


To Be Determined

Objectives: Present status via LS

11 - 14 March 02

SA#15


Korea

Objectives: Stage 1 for information

8-12 
Apr 02

Joint Adhoc


Sophia Antipolis, FR (ETSI?)

Objectives: Refine and progress All Sections
22–26 Apr 02

SA2#24


To Be Determined

Objectives: Present status via LS
13–17 May 02

SA1#16


Victoria, CA
Objectives: Refine and progress All Sections, Stage 1 ready for approval at SA#16 plenary

10 - 13 June 02
SA#16


Marco Island Florida 

Objectives: Stage 1 for approval
Other SA1, SA2 and SA4 meetings in 2002

SA4-#21
May 20 - 24, 2002

SA2-#25 
Jun 24 - 28, 2002

SA4-#22
July 22 - 26, 2002

SA1-#17 
Aug 12 - 16, 2002, US

SA2-#26 
Aug  19 - 23, 2002

SA4-#23
Sept 30 - Oct 4, 2002

SA2-#27 
Oct  7 - 11, 2002

SA2-#28 
Nov 11 - 15. 2002

SA4-#24
Nov  11 - 15, 2002

SA1-#18 
Nov  11 - 15, 2002 

Estimated completion date of Release-6: is June 2003

