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IMS group management work plan

Blue = SA1 activities, Black = SA2 Activities, Green = CN1 activities,
Red = TSG-SA activities, Brown = TSG-CN Activities

Note: SA1 is not asked to approve schedule for other WG, it is shown here only to illustrate potential outcome if SA1 work is completed as planned. 

	Meeting
	Date
	Objective

	TSG SA1#16
	13th-17th May, 2002 (Victoria)
	· Continue contributing IMS group management, TS 50% complete

	TSG-SA#16
	10th-13th June, 2002

(Marco Island, Florida)
	· TS 22.250 (IMS group management) presented for information

· IMS group management WI for SA2 approved?

	TSG-SA2#25
	24th-28th June, 2002 (Finland)


	· First IMS group management meeting and contributions

	TSG-SA1 SWGs
	8th-12th July, 2002 (Italy)
	· Continue contributing IMS group management, TS 80% complete

	TSG-SA1#17
	12th-16th August, 2002 (Durango)
	· Continue contributing IMS group management, TS completed

	TSG-SA2#26
	19th-26th August, 2002 (TBD)
	· Continue contributing to specification/report? Work 50% complete

	TSG-SA#17
	9th- 12th September, 2002

(Biarritz)
	· TS 22.250 (IMS group management) presented for approval

· SA2 output for information

	TSG-SA1#18
	14th-18th October, 2002 (Taiwan)
	· Support for other WGs

· Corrections to IMS group management (TS 22.250) if necessary

	TSG-SA2#27
	14th-18th October, 2002 (Taiwan)
	· Continue contributing to specification/report? Work 80% complete

	TSG-SA1#19
	11th-15th November, 2002 (Korea)
	· Support for other WGs 

· Corrections to IMS group management (TS 22.250) if necessary

	TSG-SA2#28
	11th-15th November, 2002 (TBD)
	· Continue contributing to specification/report? Work complete

	TSG-SA#18
	9th- 12th December, 2002

(New Orleans)
	· TS 22.250 (IMS group management) CRs presented for approval

· SA2 output for approval


