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At TSG SA#15, a request was made for a new Work Item Description for IMS Enhancements to cover the work that has been moved out of Release 5.  The workplan (April 9th, 2002) shows the Work Items for IMS post R5.

Unique_ID
Name
Resource
Acronym
TS/TR
WID

32021
IMS Phase 2





32015
Radio optimisation impacts on PS domain architecture
WG SA2


SP-010721

2048
Interworking between IMS and IP networks
WG CN3
IMS-CCR-IWIP
"23.821, 29.061, 29.162"
NP-010568

13004
Interworking for 3GPP_SIP and IETF_SIP
WG CN3

New TR 2x.abc


13005
Interworking for IPv6 to IPv4
WG CN3

29.163


32005
IMS Local services
WG SA2

23.228


32019
Stage 2
WG SA2




A draft of the new Feature Level WI (for item 32021) is given at the end of this document.  This work item will cover the Stage 1 work within SA1 that will define the enhancements required.  SA2 will already be able to continue work on the stage 1 requirements that have been identified, but not supported in Release 5 e.g. IMS Local Services.  S2 may need to create new Building Block Work Items once the stage 1 services have been identified.

Timeframe

In order to ease the work through the TSG WGs, the WID indicates that the plan is to have the stage 1 work 80% complete by September 2002, to allow time for the stage 2 and stage 3 work to complete by June 2003 (provisional date for Release 6).  

Work Item Description

Title

IMS Enhancements (Phase 2)

1

3GPP Work Area


Radio Access

X
Core Network

X
Services

2

Linked work items

IMS Group Management, IMS Messaging, IP &PS Emergency calls

3

Justification

In Release 5, the IMS was defined to support IP Multimedia services.  The feature set in Release 5 provides a basis for IP Multimedia support.  Some capabilities already identified were not completed as part of Release 5 and the need for other new capabilities is being identified. Hence there is a need to consider the new capabilities needed for the support of IP Multimedia in order to enhance the capabilities available to operators.

4

Objective

The objectives of this work item are to refine and further develop support of the IP Multimedia services in a wireless network.  The areas to be considered include, but are not limited to:

· IMS Local services

· Emergency Call support

· Interworking between IM and IP networks

· Address Portability

5

Service Aspects



TBD

6

MMI-Aspects



TBD

7

Charging Aspects



TBD

8

Security Aspects



TBD

9
Impacts 

Affects:
USIM
ME
AN
CN
Others

Yes

X

X


No
     





Don't know
     X
   
      X

           X

10
Expected Output and Time scale (to be updated at each plenary) 

The results of this Work Item shall be to provide CRs to Technical Standard 22.228. 

In order to clearly state the TSG-S1 Service Requirements to other TSG’s and WG’s in a timely fashion the following Work Plan is proposed.  The intention is to ensure that the requirements are 80% stable by TSG#17 in order to allow time for stage 2 and stage 3 work to complete by June 2003.

New specifications

Spec No.
Title
Prime rsp. WG
2ndary rsp. WG(s)
Presented for information at plenary#
Approved at plenary#
Comments

















Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments

22.228



CRs may be expected at TSG-SA #16 - #17  

11

Work item raporteurs



Tommi Kokkola (Nokia)
12

Work item leadership

TSG-SA1
13

Supporting Companies

Lucent Technologies, Nokia

14

Classification of the WI (if known) 

x
Feature (go to 14a)


Building Block (go to 14b)


Work Task (go to 14c)

14a
The WI is a Feature: List of building blocks under this feature

32015
Radio optimisation impacts on PS domain architecture
WG SA2


SP-010721

2048
Interworking between IMS and IP networks
WG CN3
IMS-CCR-IWIP
"23.821, 29.061, 29.162"
NP-010568

32005
IMS Local services
WG SA2

23.228


14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

