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IMS group management work plan

Blue = SA1 activities, Black = SA2 Activities, Red = TSG-SA activities
Note: SA1 is not asked to approve schedule for other WG, it is shown here only to illustrate potential outcome if SA1 work is completed as planned.

	Meeting
	Date
	Objective

	TSG-SA1 SWGs
	8th-12th July, 2002 (Italy)
	· Continue contributing IMS group management, TS 22.250 50% complete

	TSG-SA1#17
	12th-16th August, 2002 (Durango)
	· Continue contributing IMS group management, TS 22.250 80% complete

	TSG-SA2#26
	19th-26th August, 2002 (TBD)
	· SA2 WID presented

	TSG-SA#17
	9th- 12th September, 2002

(Biarritz)
	· TS 22.250 (IMS group management) presented for information

· SA2 WID for approval

	TSG-SA1#18
	14th-18th October, 2002 (Taiwan)
	· Continue contributing IMS group management, TS 22.250 completed

· Support for other WGs

	TSG-SA2#27
	14th-18th October, 2002 (Taiwan)
	· First IMS group management contributions

	TSG-SA1#19
	11th-15th November, 2002 (Korea)
	· Support for other WGs 

· Corrections to IMS group management (TS 22.250) if necessary

	TSG-SA2#28
	11th-15th November, 2002 (TBD)
	· Continue contributing to specification or report? Work 50% complete 

	TSG-SA#18
	9th- 12th December, 2002

(New Orleans)
	· TS 22.250 (IMS group management) presented for approval

· SA2 output for information


