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IMS messaging work plan

Blue = SA1 activities, Black = SA2 Activities, Red = TSG-SA activities
Note: TSG-SA and TSG-S2 related items only illustrate potential outcome of other groups if TSG-S1 work is completed as planned.

	Meeting
	Date
	Objective

	TSG-SA1#18
	11th-15th November, 2002 (Korea)
	· Continue work with TS 22.340, work complete

	TSG-SA2#28
	11th-15th November, 2002 (Bangkok)
	· Continue contributing to specification, work 50% complete

	TSG-SA#18
	9th- 12th December, 2002

(New Orleans, US)
	· TR 22.940 for approval 

· TS 22.340 for information and approval

· CRs to TS 23.228 for approval

	TSG SA1 SWGs
	20th-24th Jan, 2003 (TBD)
	· CRs to TS 22.140

· Support of other WGs

· Corrections to IMS messaging if needed

	TSG SA1#19
	24th-28th Feb, 2003 (Sophia Antipolis, France)
	· Support of other WGs

· CRs to TS 22.140 for SA1 approval 

· Corrections to IMS messaging if needed

	TSG-SA#19
	17th-20th Mar, 2003

(Jersey Island, UK)
	· CRs to TS 22.140 for approval

· CRs to TS 23.228 for approval


