TSG-SA WG1 #20
S1-030317

Seoul, Korea, 7th–11th  April 2003
Agenda Item: 

Title:
SA1 elements from the Workplan

Source:
MCC

Date:
7th March 2003

The table below shows the work items with which SA1 is involved and is derived from the workplan as per the date above.

Delegates are requested to review the table and identify:

(
Identify if any entries are incorrect;

(
Provide input on the line item if appropriate; 

(
Propose to delete the line item if no work is envisaged; and/or,

(
Make any other comments.

Key:
Feature

Building Block


Work Task

SA1 lead work items

	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	32021
	IMS Phase 2
	Rel-6
	No
	S1
	No
	IMS2
	
	Mon 28/08/00
	Thu 18/12/03
	35%
	
	
	
	
	Alain
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent

	31022
	IMS Messaging
	Rel-6
	No
	S1
	No
	IMSM
	TSG
	Thu 14/03/02
	Fri 21/03/03
	42%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31023
	TR on support of messaging in the IMS
	
	No
	S1
	No
	IMSM-TR
	TSG
	Thu 14/03/02
	Mon 09/12/02
	90%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31034
	Stage 1 22.340
	
	No
	S1
	No
	IMSM-TS
	TSG
	Mon 11/11/02
	Wed 11/12/02
	90%
	22.340
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31024
	CRs to existing 22-series specifications
	
	No
	S1
	No
	IMSM-CR
	TSG
	Thu 14/03/02
	Mon 17/03/03
	4%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31033
	CRs to 22.140 & 22.228
	
	No
	S1
	No
	IMSM-CR
	TSG
	Thu 14/03/02
	Mon 17/03/03
	4%
	22.140,22.228
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31025
	IMS Group Management
	Rel-6
	No
	S1
	No
	IMSGM
	TSG
	Thu 14/03/02
	Mon 09/12/02
	75%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31026
	TS on IMS group management
	
	No
	S1
	No
	
	TSG
	Thu 14/03/02
	Mon 09/12/02
	75%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	

	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	Rel-6
	No
	S1
	No
	
	
	Fri 15/11/02
	Thu 12/12/02
	75%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1365
	Support of Push Services
	Rel-6
	No
	S1
	No
	PUSH
	TSG
	Wed 03/01/01
	Fri 23/05/03
	44%
	
	SP-000600
	Yoshinori Kitada, NTT Comware
	
	Alain
	AS: Changed from FS to actual support of Push

	31004
	Stage 1
	
	No
	S1
	No
	
	
	Wed 03/01/01
	Fri 14/06/02
	31%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	2499
	Support of Presence Capability
	Rel-6
	No
	S1
	No
	PRESNC
	TSG
	Mon 19/03/01
	Wed 04/06/03
	55%
	
	SP-01064
	Mark Cataldo, Motorola
	
	Michael
	

	2501
	Stage 1
	
	No
	S1
	No
	
	
	Mon 19/03/01
	Wed 18/07/01
	95%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31028
	Presence Service Enhancements
	Rel-6
	No
	S1
	No
	PRES1
	TSG
	Thu 14/03/02
	Mon 17/03/03
	0%
	22.141
	SP-020065
	Mark Cataldo (Openwave Systems)
	mark.cataldo@openwave.com
	Michael
	SA1 to clarify why Presence and Presence enhancements are both be in same release


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	2544
	Multimedia Broadcast and Multicast Service
	Rel-6
	No
	S1
	No
	MBMS
	
	Fri 11/05/01
	Tue 09/09/03
	17%
	
	
	
	
	Michael
	Title renamed at SA#13

	2545
	Stage 1
	
	No
	S1
	No
	
	
	Fri 11/05/01
	Mon 01/04/02
	85%
	22.101
	
	
	
	
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31006
	Speech Recognition and Speech Enabled Services
	Rel-6
	No
	S1
	No
	SRSES
	TSG
	Mon 08/10/01
	Fri 13/06/03
	15%
	
	SP-010572
	
	
	Michael
	

	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	
	Yes
	S1
	No
	DSR
	TSG
	Mon 08/10/01
	Fri 15/03/02
	80%
	22.941, 23.207
	SP-010581
	 D Williams, QUALCOMM, Inc.
	Dwilliams@qualcomm.com
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31008
	Generic User Profile
	Rel-6
	No
	S1
	No
	GUP
	TSG
	Mon 08/10/01
	Tue 10/06/03
	33%
	
	SP-020577
	
	
	Michael
	

	31009
	Stage 1 - Requirements
	
	No
	S1
	No
	
	
	Mon 08/10/01
	Mon 09/12/02
	65%
	22.240
	SP-020163
	Paul Amery (Orange)
	paul.amery@orange.co.uk
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31010
	Digital Rights Management
	Rel-6
	No
	S1
	No
	DRM
	TSG
	Mon 08/10/01
	Fri 21/03/03
	30%
	
	SP-010577
	
	
	Michael
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)

	31011
	Requirements
	
	No
	S1
	No
	
	
	Mon 08/10/01
	Thu 13/06/02
	75%
	
	
	Nicholas Wood, Openwave Systems
	
icholas.wood@openwave.com
	
	

	31037
	Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	No
	S1
	No
	
	
	Mon 19/08/02
	Fri 21/03/03
	0%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31012
	FS on WLAN-UMTS Interworking
	Rel-6
	No
	S1
	No
	WLAN
	TSG
	Mon 03/01/00
	Fri 21/03/03
	35%
	
	SP-020574
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	Michael
	

	31020
	Technical Report
	
	No
	S1
	No
	WLAN-TR
	
	Mon 03/01/00
	Mon 13/05/02
	25%
	22.934, 22.101, 22.105
	SP-020066
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	
	

	31035
	CRs to implement WLAN
	
	No
	S1
	No
	WLAN-CR
	
	Mon 03/01/00
	Mon 13/05/02
	25%
	22.934, 22.101, 22.105
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31015
	Priority Service
	Rel-6
	No
	S1
	No
	PRIOR
	
	Thu 30/05/02
	Mon 17/03/03
	80%
	
	
	
	
	Michael
	

	31016
	Feasibility Study
	
	No
	S1
	No
	PRIOR-FS
	
	Fri 14/06/02
	Fri 14/06/02
	95%
	22.950
	SP-010523
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	Michael
	

	31017
	Stage 1 – Requirements
	
	No
	S1
	No
	PRIOR-SR
	
	Thu 30/05/02
	Mon 17/03/03
	80%
	
	
	James J. Garrahan, Telcordia Technologies
	bpramani@telcordia.com
	Michael
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31018
	Network Sharing 
	Rel-6
	No
	S1
	No
	NTShar
	
	Wed 14/11/01
	Fri 14/06/02
	75%
	
	SP-010681
	
	
	Michael
	

	31019
	Technical Report
	
	No
	S1
	No
	NTShar-TR
	
	Wed 14/11/01
	Fri 14/06/02
	75%
	22.951
	
	
	
	Michael
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	15010
	Rel-6 OSA enhancements
	Rel-6
	No
	S1
	No
	OSA3
	TSG
	Tue 11/07/00
	Fri 19/12/03
	38%
	22.127, 29.198, 29.998
	SP-020573
	Chelo ABARCA (Alcatel)
	Chelo.Abarca@alcatel.fr
	Adrian
	TSG approval target 9/03->12/03. New Rapp.

	15011
	Support of a Generic Network Interface Function (Stage 1)
	
	No
	S1
	No
	
	TSG
	Wed 27/02/02
	Mon 06/01/03
	100%
	22.127
	
	
	
	
	

	15016
	User Data Management / User data security management (Stage 1)
	
	No
	S1
	No
	
	TSG
	Wed 27/02/02
	Mon 06/01/03
	100%
	22.127
	
	
	
	
	

	2540
	Access to User Profile
	
	No
	S1
	No
	OSA1-UP
	TSG
	Fri 01/06/01
	Thu 20/12/01
	90%
	
	
	
	
	
	

	1433
	Retrieval of Terminal capabilities
	
	No
	S2
	No
	OSA1-TC
	TSG
	Tue 11/07/00
	Fri 13/12/02
	86%
	
	
	
	
	
	

	1434
	Stage 1
	
	No
	S1
	No
	
	TSG
	Tue 11/07/00
	Wed 10/01/01
	100%
	22.127
	
	Jörg Swetina, SIEMENS AG
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31029
	Study of Feature Interactions Requirements
	Rel-6
	No
	S1
	No
	FINTER
	
	Fri 08/11/02
	Mon 03/03/03
	15%
	TR 21.xyz
	SP-020578
	
	
	Michael
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31030
	Study on Privacy Capability
	Rel-6
	No
	S1
	No
	PrivCap
	
	Fri 08/11/02
	Mon 03/03/03
	15%
	TR 21.xyz
	SP-020579
	Liz Daniel, Lucent
	
	Michael
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1340
	Facsimile
	Rel-4
	No
	S1
	No
	FAX
	TSG
	Tue 22/02/00
	Fri 23/06/00
	100%
	
	SP-000169
	
	
	Alain
	

	1341
	Real Time Fax 
	
	No
	S2
	No
	FAX-RT
	
	Tue 22/02/00
	Fri 23/06/00
	100%
	
	
	
	
	
	postponed from R99 to R00, SP-000169

	1345
	Review whether service/stage 1 aspects need to be aligned
	
	No
	S1
	No
	
	
	Fri 14/04/00
	Fri 23/06/00
	100%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1273
	Provisioning of IP-based multimedia services
	NA
	No
	S1
	No
	IMS
	TSG
	Mon 03/01/00
	Tue 30/09/03
	89%
	
	SP-000216
	Mark Cataldo, Openwave
	
	MichaelC/Alain
	S1 WI proposed S1-000290…

	1274
	Call control and roaming to support IMS in UMTS
	Rel-5
	No
	S2
	No
	IMS-CCR
	TSG
	Mon 03/01/00
	Fri 14/06/02
	93%
	
	SP-010339
	Liz Daniel, Lucent
	
	
	

	1633
	Stage 1
	
	No
	S1
	No
	
	
	Mon 21/02/00
	Fri 15/12/00
	100%
	22.228
	
	Mark Cataldo, Motorola
	17.-21.7., S1#9, Completion of CR’s against 22 series [dates taken from 22.976]
	
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements

	2233
	SIP Call Control protocol for the IMS
	
	No
	N1
	No
	
	TSG
	Mon 03/01/00
	Fri 14/06/02
	93%
	TS 24.228, TS 24.229, TS 23.218
	NP-010643
	Keith Drage, Lucent
	drage@lucent.com
	
	“TSGN_10 approved the change:CN1 – SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title “”SIP Call Control protocol…”

	2530
	Service Examples
	
	Yes
	S1
	No
	IMS-Sex
	TSG
	Tue 17/04/01
	Fri 14/06/02
	50%
	22.928
	
	Mark Cataldo, Motorola
	mcatald1@email.mot.com
	
	

	2531
	IMS Framework Report
	
	Yes
	S1
	No
	IMS-FrWk
	TSG
	Tue 17/04/01
	Fri 14/06/02
	50%
	22.941
	
	Randolph Wohlert, SBC Technology Resources, Inc.
	rwohlert@tri.sbc.com
	
	

	31002
	Pre-pay/real-time charging in IMS
	TBD
	No
	S1
	No
	
	
	Fri 15/06/01
	Fri 15/03/02
	60%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	501637
	Rel-5 OSA enhancements
	NA
	Yes
	S1
	No
	OSA1
	TSG
	Tue 11/07/00
	Fri 14/06/02
	95%
	22.127, 23.127, 29.198-x, 29.998-x
	SP-000216
	Jörg Swetina, SIEMENS AG
	
	Adrian
	

	1429
	OSA APIs for Multimedia Call Control
	Rel-5
	No
	S2
	No
	OSA1-CSCF
	TSG
	Tue 11/07/00
	Fri 07/06/02
	100%
	
	
	
	
	
	For Rel5 even if completed by March

	1430
	Stage 1
	
	No
	S1
	No
	
	TSG
	Tue 11/07/00
	Thu 14/03/02
	100%
	22.127
	
	Manfred Leitgeb, SIEMENS AG
	Manfred.leitgeb@siemens.at
	Michael
	

	1419
	OSA security
	Rel-5
	No
	S3
	No
	OSA1-SEC
	TSG
	Tue 11/07/00
	Fri 14/06/02
	92%
	
	SP-000302
	Colin Blanchard, BT
	colin.blanchard@bt.com
	
	CR to correct security specifications in 29.198 scheduled for approval at CN#15

	2121
	Stage 1
	
	No
	S1
	No
	
	TSG
	Tue 11/07/00
	Fri 09/11/01
	100%
	22.127
	
	Manfred Leitgeb, SIEMENS AG
	Manfred.leitgeb@siemens.at
	Michael
	

	401424
	Interactions OSA – e-commerce
	Rel-5
	No
	S2
	No
	OSA1-ECOM
	TSG
	Tue 11/07/00
	Fri 07/06/02
	96%
	
	
	
	
	
	

	1425
	Stage 1
	
	No
	S1
	No
	
	TSG
	Tue 11/07/00
	Thu 14/03/02
	95%
	22.127
	
	Jörg Swetina, SIEMENS AG
	
	
	

	1786
	CHECK STATUS – LCS – OSA interfaces
	Rel-5
	No
	S1
	No
	OSA1-LCSI
	TSG
	Mon 11/09/00
	Fri 07/06/02
	99%
	
	
	Jörg Swetina, SIEMENS AG
	
	
	az: CN#13 – changed to Rel5

	1787
	Stage 1
	
	No
	S1
	No
	
	TSG
	Mon 11/09/00
	Fri 08/12/00
	100%
	22.127
	
	Jörg Swetina, SIEMENS AG
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1638
	CAMEL phase 4
	Rel-5
	No
	S1
	No
	CAMEL4
	WG
	Mon 17/04/00
	Fri 06/09/02
	99%
	
	NP-020486
	Keijo Palviainen, Nokia
	keijo.palviainen@nokia.com
	Andrijana
	

	1461
	Service requirements
	
	No
	S1
	No
	
	WG
	Mon 17/04/00
	Fri 14/06/02
	100%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	31013
	Technical Report on UE Functionality Split
	Rel-5
	No
	S1
	No
	UESPLIT
	TSG
	Mon 03/01/00
	Mon 01/05/00
	0%
	
	SP-010484
	Sanjay Gupta, Motorola
	sanjay.gupta@motorola.com
	Michael
	


SA1 secondary tasks

	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1652
	Emergency call enhancements
	Rel-6
	Yes
	N1
	No
	EMC1
	WG
	Mon 03/01/00
	Tue 27/01/04
	12%
	
	
	Mr Rouzbeh, Ericsson
	EUSFARO@am1.ericsson.se
	Per
	

	1653
	For IP & PS based calls
	Rel-6
	No
	N1
	No
	EMC1-PS
	
	Mon 03/01/00
	Tue 27/01/04
	12%
	
	NP-010137
	Mr Rouzbeh, Ericsson
	EUSFARO@am1.ericsson.se
	
	

	1314
	Service Requirements for  IP-based emergency calls
	
	No
	S1
	No
	
	
	Mon 18/09/00
	Fri 29/06/01
	44%
	22.976
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	42009
	Multimedia Messaging (MMS) enhancements
	Rel-6
	No
	T2
	No
	MMS6
	TSG
	Thu 15/08/02
	Fri 13/06/03
	11%
	
	TP-020206
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	Friedhelm
	

	42010
	Definition of service requirements
	
	No
	S1
	No
	
	
	Fri 15/11/02
	Fri 13/06/03
	50%
	22.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	
	

	31031
	Definition of service requirements charging
	
	No
	S1
	No
	
	
	Fri 15/11/02
	Fri 13/06/03
	50%
	22.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1818
	Multimedia Messaging
	Rel-4
	No
	T2
	No
	MMS
	TSG
	Tue 22/02/00
	Wed 14/03/01
	99%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	Friedhelm
	

	136
	Definition of service requirements
	
	No
	S1
	No
	MMS
	
	Tue 22/02/00
	Wed 31/05/00
	100%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	401652
	Rel-4 Emergency call enhancements
	NA
	Yes
	N1
	No
	EMC1
	WG
	Mon 03/01/00
	Tue 28/05/02
	64%
	
	
	Mr Rouzbeh, Ericsson
	EUSFARO@am1.ericsson.se
	Per
	

	1654
	For CS based calls
	Rel-4
	No
	N1
	No
	EMC1-CS
	TSG
	Mon 03/01/00
	Tue 28/05/02
	64%
	
	NP-010136
	Mr Rouzbeh, Ericsson
	EUSFARO@am1.ericsson.se
	
	WI approved in TSG_10...

	1320
	Distinction in CS domain of emergency call types to different emergency services
	
	No
	S1
	No
	
	
	Mon 01/05/00
	Fri 23/06/00
	100%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	401536
	Rel-4 Location Services enhancements
	NA
	Yes
	S2
	No
	LCS1
	TSG
	Mon ¾/00
	Fri 28/12/01
	99%
	
	SP-010518
	Jan Kall, Nokia
	
	Alain
	

	525
	LCS support in the PS domain
	Rel-4
	No
	S2
	No
	LCS1-PS
	
	Mon 01/05/00
	Fri 28/12/01
	99%
	
	
	
	
	
	

	1642
	Stage 1
	
	No
	S1
	No
	
	
	Mon 03/07/00
	Fri 25/08/00
	100%
	22.071
	
	Randolph Wohlert, Pacific Bell Wireless
	rwohlert@tri.sbc.com
	
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1517
	Global Text Telephony
	Rel Indep
	No
	S2
	No
	GTT
	TSG
	Wed 28/06/00
	Thu 29/08/02
	82%
	
	SP-010340
	Gunnar Hellström, Ericsson 
	gunnar.hellstrom@omnitor.se
	Alain
	SP-000162 agreed WI. Rapporteur...

	1634
	Stage 1
	
	No
	S1
	No
	
	TSG
	Wed 28/06/00
	Fri 16/03/01
	100%
	22.976, 22.226
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	34001
	Extended Transparent End-to-End PS Streaming Service
	Rel-5
	No
	S4
	No
	PSS-E
	TSG
	Thu 03/01/02
	Mon 17/03/03
	86%
	26.233, 26.234
	SP-010392
	O. Franceschi, Ericsson
	olle.franceschi@nrj.ericsson.se
	Paolo
	

	34002
	Stage 1
	
	No
	S1
	No
	
	TSG
	Mon 18/11/02
	Mon 17/03/03
	65%
	22.233
	SP-010392
	Stephen Wolak, VODAFONE Group Plc
	stephen.wolak@vodafone.com
	
	2nd resp SA4

	31032
	Interaction with other services
	
	No
	S1
	No
	
	TSG
	Mon 18/11/02
	Mon 17/03/03
	65%
	22.233
	
	Stephen Wolak, VODAFONE Group Plc
	stephen.wolak@vodafone.com
	
	2nd resp SA4


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1625
	Wideband Telephony Service – AMR
	Rel-5
	No
	S4
	No
	AMRWB
	TSG
	Sat 01/01/00
	Fri 19/12/03
	83%
	
	SP-99354
	Imre Varga, Siemens AG
	Imre.Varga@mch.siemens.de
	Paolo
	

	62
	Specification 
	
	No
	S4
	No
	
	
	Sat 01/01/00
	Thu 12/09/02
	99%
	
	
	
	
	
	

	31005
	Stage 1
	
	No
	S1
	No
	
	
	Mon 01/10/01
	Fri 22/03/02
	100%
	
	
	
	
	
	

	67
	Codec issues
	
	No
	S4
	No
	
	
	Mon 03/01/00
	Thu 12/09/02
	99%
	
	
	
	
	
	

	34011
	WB Conferencing and WB Voice Group calls
	
	No
	S1
	No
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	1536
	Rel-5 Location Services enhancements
	Rel-5
	No
	S2
	No
	LCS1
	TSG
	Mon 03/04/00
	Fri 27/06/03
	80%
	
	SP-010518
	Jan Kall, Nokia
	
	Alain
	

	1171
	Event based and Periodic LCS
	Rel-5
	No
	S1
	No
	LCS1-EBP
	
	Mon 22/05/00
	Fri 07/06/02
	88%
	
	
	
	
	
	

	1641
	Stage 1
	
	No
	S1
	No
	
	
	Mon 22/05/00
	Fri 17/11/00
	100%
	22.071
	
	Randolph Wohlert, Pacific Bell Wireless
	rwohlert@tri.sbc.com
	
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description

	1183
	FS on LCS support in the IMS
	
	No
	S1
	No
	
	
	Mon 12/02/01
	Fri 18/01/02
	28%
	
	
	
	
	
	


	ID
	Name
	Rel
	Split
	Resource
	Mod
	Acronym
	Lev
	Start
	Finish
	% Complete
	Impacted TSs
	WI
	Rapporteur
	Email
	MCC Rep
	Notes

	2569
	Messaging enhancements Rel-5
	Rel-5
	No
	T2
	No
	MESS5
	TSG
	Fri 15/06/01
	Fri 07/06/02
	75%
	
	
	
	
	Friedhelm
	support of UAProf, so this in my opinion is 100% complete

	2571
	Multimedia Messaging (MMS) enhancements
	
	No
	T2
	No
	MESS5-MMS
	TSG
	Fri 15/06/01
	Fri 07/06/02
	73%
	
	TP-010130
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	
	

	31000
	Definition of service requirements
	Rel-5
	No
	S1
	No
	MESS5-SR
	
	Fri 15/06/01
	Fri 15/03/02
	90%
	22.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	
	

	2572
	Enhanced Messaging Service (EMS) enhancements
	
	No
	T2
	No
	MESS5-EMS
	TSG
	Fri 15/06/01
	Fri 08/03/02
	79%
	23.040
	TP-010153
	Alan Baldwin,  Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	
	

	31001
	Definition of service requirements
	
	No
	S1
	No
	
	
	Fri 15/06/01
	Fri 14/09/01
	20%
	
	
	Alan Baldwin,  Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	
	


