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1. Introduction
This contribution proposes several updates to the current WID for the AIPN Feasibility Study.

2. Discussion
The WID for the AIPN Feasibility Study was approved at TSG SA#24 within SP-040303 (S1-040426). Since approval of the WID work on the AIPN Feasibility Study (TR 22.978) work has been progressing well and now is an appropriate time for the WID to be updated accordance with the progress that has been made.

This contribution proposes several updates to the current WID for the AIPN Feasibility Study. The changes proposed address the following issues.

· Update the objectives to reflect the approach that has been taken within TR 22.978 to address the objectives originally identified in SP-040303 (S1-040426).
· Update of the WID to include specification work for AIPN to be undertaken as appropriate. The changes proposed are based upon the discussion of S1-040790 during the last AIPN SWG held in Vienna in August of this year (for details see section 2.5 of S1-040801)
· Minor editorial changes and removal of superfluous text.

· Re-classification of the WID to change the WI from a ‘Feasibility Study’ to a ‘Feature’
It is recognized that some of the objectives identified within the original WID have yet to examined within TR 22.978 due to lack of contributions. In addition to the changes summarized above it is recommended that these objectives be highlighted (highlighted in yellow in the attached document) when discussing this contribution and it be evaluated whether it is still appropriate to include these objectives to be included within the WID for the AIPN Feasibility Study. If it appears that contributions on these objectives are unlikely to be received in the future it is recommended that these be removed from the WID.

It is also recommended that the list of supporting companies be reviewed and be updated as appropriate.

3. Conclusions and recommendations

It is recommended that the changes to the WID for the AIPN Feasibility Study proposed in the attached document be discussed and an updated version for presentation for approval at TSG SA#26 (December 2004) be agreed during SA1#26.
