TSG-SA WG1 #27
S1-050046
Capetown, South Africa,  17th to 21st January 2005
Agenda Item: 

Title:
Workplan after SA #26 for SA1

Source:
MCC
Contact:
Michael Clayton (michael.clayton@etsi.org)
This document contains the workplan filtered so that only items containing SA1 are included. 

It is expected that a review of this will be conducted in SA1 and so delegates are asked to provide input.

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1
	2044
	VERSION 2004 December 6th
	1
	Rel
	No
	
	No
	
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	
	11/10/2001
	

	100
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	3
	Rel-6
	No
	N1
	No
	
	
	11/05/2004
	08/09/2004
	100%
	
	
	
	
	
	08/09/2004
	

	101
	11017
	stage 3 of interworking with non-IMS IP networks
	3
	Rel-6
	No
	N1
	No
	
	
	14/03/2001
	08/09/2004
	100%
	
	
	
	
	
	08/09/2004
	

	102
	2047
	Interworking between IMS and CS networks
	2
	Rel-6
	No
	N3
	No
	IMS-CCR-IWCS
	TSG
	28/08/2000
	18/03/2004
	100%
	29.163, 29.061, 24.228, and new CN4 specification
	NP-030292
	Brendan Mc Williams, Vodafone
	brendan.mcwilliams@vf.vodafone.co.uk 
	09/09/2004
	[DAB - 25.05.04] - CN3 consider this work to be complete

	103
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	2
	Rel-6
	No
	N4
	No
	IMS-CCR-Mn
	
	07/08/2001
	01/09/2004
	85%
	
	
	
	
	
	08/09/2004
	[CN4] 17th May 2002, CN4; Will be handled in Rel-6............

	104
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	2
	Rel-6
	No
	S1
	No
	
	
	15/11/2002
	12/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	04/07/2003
	

	105
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	2
	Rel-6
	No
	S3
	No
	SEC1-LI
	TSG
	09/12/2002
	18/12/2003
	90%
	33.106, 33.107, 33.108
	SP-030106
	Berthold Wilhelm
	Berthold.Wilhelm@REGTP.DE
	06/12/2004
	

	106
	31042
	IMS Subscription and access scenarios
	2
	Rel-6
	No
	S1
	No
	
	
	16/12/2002
	13/06/2003
	100%
	22.800
	
	
	
	
	12/03/2004
	

	107
	35032
	IMS charging
	2
	Rel-6
	No
	S5
	No
	IMS2-CH
	TSG
	21/03/2003
	16/12/2004
	100%
	32.260
	
	
	
	
	06/12/2004
	SA#26 12/2004 completed

	108
	11051
	IMS Management objects
	2
	Rel-6
	No
	N1
	No
	
	WG
	03/01/2000
	03/01/2000
	79%
	New TS 24.167
	
	
	
	06/12/2004
	

	109
	32027
	Deleted - Stage 2 of IMS Phase 2
	2
	Rel-6
	No
	S2
	No
	
	
	02/09/2002
	19/09/2003
	80%
	
	SP-020544
	
	
	
	21/10/2004
	

	120
	1365
	Support of Push Services
	1
	Rel-6
	No
	S1
	No
	PUSH
	TSG
	03/01/2001
	27/02/2004
	100%
	23.976
	SP-000669
	Yoshinori Kitada, NTT Comware
	Sang-Ui
	08/09/2004
	AS: Changed from FS to actual support of Push

	121
	31004
	Stage 1
	2
	Rel-6
	No
	S1
	No
	
	
	03/01/2001
	14/06/2002
	100%
	
	
	
	
	
	04/07/2003
	

	122
	32701
	TR 23.976 on Push Architecture
	2
	Rel-6
	No
	S2
	No
	
	
	11/11/2002
	27/02/2004
	100%
	23.976
	SP-030126
	Nick Alfano, RIM
	
	08/07/2004
	

	123
	42009
	Multimedia Messaging (MMS) enhancements
	1
	Rel-6
	No
	T2
	No
	MMS6
	TSG
	15/08/2002
	17/03/2005
	85%
	
	TP-030175
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	Friedhelm
	06/12/2004
	

	124
	42010
	Definition of service requirements
	2
	Rel-6
	No
	S1
	No
	MMS6-SR
	
	15/11/2002
	19/12/2003
	100%
	22.140
	
	
	
	
	12/03/2004
	

	125
	31031
	Definition of service requirements charging
	3
	Rel-6
	No
	S1
	No
	
	
	15/11/2002
	19/12/2003
	100%
	22.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	12/03/2004
	

	126
	42011
	Technical realization
	2
	Rel-6
	No
	T2
	No
	
	TSG
	06/09/2002
	10/12/2004
	100%
	23.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	Friedhelm
	06/12/2004
	

	127
	42012
	OMA dependencies
	2
	Rel-6
	No
	OMA
	No
	
	n/a
	15/08/2003
	10/12/2004
	30%
	OMA specs
	
	
	Friedhelm
	08/09/2004
	

	128
	42013
	MMS formats and codecs
	2
	Rel-6
	No
	S4
	No
	MMS6-Codec
	
	15/08/2002
	17/03/2005
	95%
	26.140
	
	Roberto Castagno (Nokia)
	roberto.castagno@nokia.com
	Paolo
	06/12/2004
	

	129
	42014
	Handling of private addressing schemes in MMS
	2
	Rel-6
	No
	T2
	No
	
	TSG
	10/12/2003
	10/12/2004
	100%
	23.140
	TP-030299
	Steffen Habermann, T-Mobile
	Steffen.Habermann@T-MOBILE.DE
	Friedhelm
	06/12/2004
	

	130
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	2
	Rel-6
	No
	T2
	No
	
	TSG
	10/12/2003
	10/12/2004
	30%
	probably Annex to 23.140
	TP-030301
	Juan Gorospe, Telefónica Móviles
	gorospe_j@tsm.es
	Friedhelm
	08/09/2004
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140

	131
	35034
	MMS charging
	2
	Rel-6
	No
	S5
	No
	MMS6-CH
	TSG
	21/03/2003
	16/09/2004
	100%
	32.270
	
	
	
	
	29/10/2004
	SA#25 09/2004 completed

	136
	2499
	Presence Capability
	1
	Rel-6
	No
	S1
	No
	PRESNC
	TSG
	19/03/2001
	17/03/2005
	73%
	
	SP-010064
	Mark Cataldo, Motorola
	Michael
	08/09/2004
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date

	137
	2501
	Stage 1
	2
	Rel-6
	No
	S1
	No
	
	
	19/03/2001
	18/07/2003
	100%
	
	
	
	
	
	12/03/2004
	

	138
	2502
	Stage 2
	2
	Rel-6
	No
	S2
	No
	
	TSG
	12/09/2001
	20/09/2002
	100%
	
	SP-010517
	Balazs BERTENYI, Nokia
	Balazs.Bertenyi@nokia.com
	12/03/2004
	

	139
	2503
	Stage 3
	2
	Rel-6
	No
	N1
	No
	
	
	01/04/2002
	08/12/2004
	95%
	
	NP-030302
	Keith Drage, Lucent
	drage@lucent.com
	06/12/2004
	Dependency to 2 IETF drafts, no known work at the moment

	140
	13018
	Stage 3 (CN3 Part Pk interface)
	2
	Rel-6
	No
	N3
	No
	
	
	01/04/2002
	08/12/2004
	0%
	
	
	 
	 
	
	09/09/2004
	No Contributions so far - only requires a little work

	141
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	2
	Rel-6
	No
	S4
	No
	PRESNC-COFIMP
	TSG
	12/06/2003
	17/03/2005
	95%
	TS 26.141
	SP-030212
	Harri Honko (Nokia)
	harri.honko@nokia.com
	Paolo
	06/12/2004
	Also for 31022 IMS Messaging

	142
	2504
	Security issues
	2
	Rel-6
	No
	S3
	No
	
	
	26/08/2002
	12/12/2002
	90%
	
	SP-020514
	
	
	
	06/12/2004
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.

	143
	60003
	SIMPLE Presence
	2
	Rel-6
	No
	OMA
	No
	
	n/a
	01/01/2004
	30/12/2004
	75%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org
	21/10/2004
	Updated according to SP-040232

	171
	2544
	Multimedia Broadcast and Multicast Service
	1
	Rel-6
	No
	S1
	No
	MBMS
	TSG
	11/05/2001
	15/06/2005
	68%
	
	
	
	
	Michael
	24/11/2001
	Title renamed at SA#13

	172
	2545
	Stage 1
	2
	Rel-6
	No
	S1
	No
	
	
	11/05/2001
	01/04/2002
	100%
	22.146, 22.101
	
	
	
	04/07/2003
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

	173
	32002
	Stage 2
	2
	Rel-6
	No
	S2
	No
	
	TSG
	24/09/2001
	17/03/2004
	63%
	
	SP-010516
	
	
	
	12/03/2004
	

	174
	32702
	TR on Architectural Study
	3
	Rel-6
	No
	S2
	No
	
	
	24/09/2001
	23/08/2002
	100%
	23.846
	
	
	
	
	08/07/2004
	

	175
	32703
	Stage 2 Specification Work
	3
	Rel-6
	No
	S2
	No
	
	
	19/08/2002
	17/03/2004
	100%
	23.246
	
	
	
	
	21/10/2004
	

	176
	2481
	Introduction of MBMS in RAN
	2
	Rel-6
	No
	R2
	No
	MBMS-RAN
	TSG
	01/01/2002
	15/06/2005
	66%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323, 25.331
	RAN_Work_Items
	Juho Pirskanen , Nokia
	juho.pirskanen@nokia.com
	MCC_RAN
	08/07/2004
	

	177
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	3
	Rel-6
	No
	R2
	No
	MBMS-RAN
	TSG
	01/01/2002
	14/12/2004
	80%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323
	Juho Pirskanen , Nokia
	juho.pirskanen@nokia.com
	MCC_RAN
	13/10/2004
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB

	178
	20020
	UE Performance Requirements for MBMS
	3
	Rel-6
	No
	R4
	No
	MBMS-RAN-RF
	TSG
	15/09/2004
	15/06/2005
	0%
	TS25.101, TS25.133
	Torgny Palenius, Ericsson
	Torgny.Palenius@ericsson.com
	MCC_RAN
	13/10/2004
	Approved at RP#25 as RP-040370

	179
	11030
	Support of the MBMS in CN protocols
	2
	Rel-6
	No
	N1
	No
	
	TSG
	18/06/2002
	08/12/2004
	100%
	
	NP-040369
	
	
	
	06/12/2004
	

	180
	13015
	Gmb interface for MBMS (CN3 part)
	2
	Rel-6
	No
	N3
	No
	
	
	29/08/2003
	08/12/2004
	85%
	29.061
	
	
	
	
	09/09/2004
	

	181
	33008
	Security Aspects of MBMS
	2
	Rel-6
	No
	S3
	No
	MBMS
	TSG
	01/07/2002
	25/09/2003
	95%
	
	SP-020514
	Escott, Adrian, 3
	adrian.escott@three.co.uk
	06/12/2004
	WID approved SA#17

	182
	50085
	Support of MBMS in GERAN
	2
	Rel-6
	No
	GP
	No
	MBMS-GERAN
	TSG
	30/08/2001
	28/01/2005
	71%
	
	GP-022566
	
	
	06/12/2004
	

	183
	50086
	Impact on the logical and physical channels
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	184
	52085
	Re-synchronisation at cell change
	3
	Rel-6
	No
	G2
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	185
	50098
	Simultaneous support of MBMS services
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	186
	50099
	Simultaneous support of MBMS and non-MBMS services
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2001
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	187
	50100
	Resynchronisation at cell change
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2001
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	188
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	189
	50088
	MBMS channel allocations procedures to multiple MSs
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	190
	50089
	Changes to the Gb interface
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	191
	50090
	GERAN specific changes to the Iu-ps interface
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	192
	50091
	Interaction between MBMS and Iu-flex
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	193
	50092
	Security aspects
	3
	Rel-6
	No
	GP
	No
	
	
	30/08/2002
	28/01/2005
	85%
	
	
	
	
	
	06/12/2004
	

	194
	53081
	MS conformance tests- G3
	3
	Rel-6
	No
	G3
	No
	
	
	30/08/2002
	28/01/2005
	0%
	
	
	
	
	
	06/12/2004
	

	195
	55091
	Deleted - MS conformance tests - G5
	3
	Rel-6
	No
	G5
	No
	
	
	30/08/2002
	27/06/2003
	0%
	
	
	
	
	
	21/10/2004
	

	196
	31045
	MBMS User Services
	2
	Rel-6
	No
	S1
	No
	
	
	13/05/2003
	17/03/2005
	83%
	22.246
	
	
	
	Michael
	08/09/2004
	

	197
	31044
	MBMS User Services Stage 1
	3
	Rel-6
	No
	S1
	No
	
	
	13/05/2003
	01/04/2004
	100%
	22.246
	
	
	
	Michael
	07/12/2003
	

	198
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	3
	Rel-6
	No
	S4
	No
	MBMS-TSMBMS
	TSG
	12/06/2003
	17/03/2005
	75%
	26.346
	SP-030674
	Igor Curcio (Nokia)
	igor.curcio@nokia.com
	Paolo
	06/12/2004
	

	199
	35038
	MBMS charging
	2
	Rel-6
	No
	S5
	No
	MBMS-CH
	WG
	02/08/2004
	18/02/2005
	0%
	32.273
	S5-044785
	
	
	
	06/12/2004
	SA#26: SA5 submitted WID S5-044785/SP-04   for Approva 12/2004. Target TS Approval 06/2005

	200
	31006
	Speech Recognition and Speech Enabled Services
	1
	Rel-6
	No
	S1
	No
	SRSES
	TSG
	08/10/2001
	30/06/2005
	73%
	
	SP-010572
	
	
	Michael
	08/09/2004
	

	201
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	2
	Rel-6
	No
	S1
	No
	DSR
	TSG
	08/10/2001
	15/03/2002
	100%
	22.941, 23.207, 22.243
	SP-010581
	 D Williams, QUALCOMM, Inc.
	Dwilliams@qualcomm.com
	12/03/2004
	

	202
	32999
	TR on Architectural impacts
	2
	Rel-6
	No
	S2
	No
	
	
	12/05/2003
	02/03/2004
	100%
	23.877
	
	
	
	
	08/07/2004
	

	203
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	2
	Rel-6
	No
	S4
	No
	SRSES-Codec
	WG
	15/10/2002
	16/12/2004
	100%
	 26.235, 26.236, 26.243, 26.177, 26.943
	SP-020687
	David Pearce, Motorola
	bdp003@motorola.com
	Paolo
	06/12/2004
	Completed

	204
	60004
	Multimodal support
	2
	Rel-6
	No
	OMA
	No
	
	
	01/01/2004
	30/06/2005
	45%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org
	21/10/2004
	

	205
	11021
	Deleted - SES codec negotiation at SDP
	2
	Rel-6
	No
	N1
	No
	
	
	23/09/2002
	04/06/2003
	0%
	
	
	
	
	
	21/10/2004
	Abandoned NP-23

	206
	31008
	Generic User Profile
	1
	Rel-6
	No
	S1
	No
	GUP
	TSG
	08/10/2001
	03/03/2005
	64%
	
	SP-040102
	
	
	Michael
	28/03/2003
	

	207
	31009
	Stage 1 - Requirements
	2
	Rel-6
	No
	S1
	No
	
	
	08/10/2001
	30/05/2003
	100%
	22.240, 22.228
	Paul Amery (Orange)
	paul.amery@orange.co.uk
	12/03/2004
	

	208
	32008
	Stage 2 - Architecture
	2
	Rel-6
	No
	S2
	No
	
	
	28/01/2002
	06/06/2003
	100%
	23.240
	SP-020539
	Harri KOSKINEN, Nokia
	harri.o.koskinen@nokia.com
	12/03/2004
	

	209
	42002
	Stage 2 - Data Description Method
	2
	Rel-6
	No
	N4
	No
	
	TSG
	05/12/2002
	03/03/2005
	45%
	23.241
	TP-020275
	Kurt Bischinger (T-Mobile AUSTRIA)
	kurt.bischinger@t-mobile.at
	Friedhelm
	09/09/2004
	

	210
	42003
	Stage 3 - Common objects
	2
	Rel-6
	No
	N4
	No
	
	TSG
	05/12/2002
	03/03/2005
	40%
	24.241
	TP-020275
	
	
	Friedhelm
	09/09/2004
	

	211
	14008
	Stage 3 - Network
	2
	Rel-6
	No
	N4
	No
	
	
	19/05/2003
	03/03/2005
	39%
	29.240
	
	
	
	
	09/09/2004
	17 May no activity in CN4............

	212
	33009
	Security Aspects
	2
	Rel-6
	No
	S3
	No
	
	WG
	16/07/2002
	18/09/2003
	90%
	33.102, 33.203, 33.210
	SP-030109
	Owen, Bradley
	bvowen@lucent.com
	06/12/2004
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.

	213
	31010
	Digital Rights Management
	1
	Rel-6
	No
	S1
	No
	DRM
	TSG
	08/10/2001
	28/05/2004
	95%
	
	SP-010577
	
	
	Michael
	11/10/2001
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)

	214
	31011
	Requirements
	2
	Rel-6
	No
	S1
	No
	
	
	08/10/2001
	13/06/2002
	100%
	
	
	Nicholas Wood, Openwave Systems
	nicholas.wood@openwave.com
	04/07/2003
	

	215
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	2
	Rel-6
	No
	S1
	No
	
	
	19/08/2002
	21/03/2003
	100%
	
	
	
	
	
	08/09/2004
	Replaced by UID 60005 and 60006

	216
	60005
	Stage 2
	2
	Rel-6
	No
	OMA
	No
	
	
	01/01/2004
	28/05/2004
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org
	21/10/2004
	

	217
	60006
	Stage 3
	2
	Rel-6
	No
	OMA
	No
	
	
	01/01/2004
	28/05/2004
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org
	21/10/2004
	

	218
	33001
	Security
	2
	Rel-6
	No
	OMA
	No
	
	
	17/06/2002
	03/03/2003
	80%
	
	
	
	
	
	06/12/2004
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17

	219
	31012
	WLAN-UMTS Interworking
	1
	Rel-6
	No
	S1
	No
	WLAN
	TSG
	03/01/2000
	17/03/2005
	94%
	
	SP 030712
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	Michael
	12/03/2004
	

	220
	31020
	Technical Report
	2
	Rel-6
	No
	S1
	No
	WLAN-TR
	
	03/01/2000
	13/06/2003
	100%
	22.934, 22.101, 22.105
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	08/06/2004
	

	221
	31035
	Stage 1
	2
	Rel-6
	No
	S1
	No
	WLAN-TS
	
	06/01/2003
	11/06/2004
	86%
	22.234
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	08/06/2004
	

	222
	31058
	Global stage 1
	3
	Rel-6
	No
	S1
	No
	WLAN-TS
	
	06/01/2003
	11/06/2004
	99%
	22.234
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	08/07/2004
	

	223
	31057
	Session Continuity
	3
	Rel-7
	No
	S1
	No
	WLAN-SC
	
	05/01/2004
	11/06/2004
	30%
	
	
	
	
	
	08/09/2004
	

	224
	32018
	Architecture Definition for scenarii 2 and 3
	2
	Rel-6
	No
	S2
	No
	
	TSG
	25/03/2002
	31/05/2004
	100%
	23.234
	SP-020542
	
	
	
	08/07/2004
	

	225
	32704
	Security
	2
	Rel-6
	No
	S3
	No
	
	TSG
	30/09/2002
	21/03/2003
	95%
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	SP-020514
	Lopez-Soria, Luis, Ericsson
	luis.lopez-soria@ece.ericsson.se
	
	06/12/2004
	Active contribution S3#24, S3#25. WID approved SA#17

	226
	14013
	Stage 3 - CN4 aspects
	2
	Rel-6
	No
	N4
	No
	WLAN-IW
	TSG
	23/05/2003
	01/09/2004
	85%
	29.234, 29.061
	NP-030490
	 Rodriguez ,Raquel, Nokia
	raquel.rodriguez@nokia.com
	
	08/09/2004
	WID approved at CN#19...............

	227
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	2
	Rel-6
	No
	N3
	No
	WLAN
	TSG
	23/05/2003
	30/09/2004
	95%
	29.161
	
	 
	 
	
	09/09/2004
	 

	228
	11042
	Stage 3 for scenario 2
	2
	Rel-6
	No
	N1
	No
	
	WG
	23/05/2003
	08/09/2004
	99%
	
	NP-030490
	
	
	
	06/12/2004
	

	229
	11047
	Stage 3 for scenario 3
	2
	Rel-6
	No
	N1
	No
	
	WG
	23/05/2003
	08/12/2004
	95%
	
	
	
	
	
	06/12/2004
	

	230
	35033
	WLAN charging
	2
	Rel-6
	No
	S5
	No
	WLAN-CH
	TSG
	21/03/2003
	17/03/2005
	90%
	32.252
	
	
	
	
	06/12/2004
	Target SA#27 03/2005 completed

	231
	31015
	Priority Service
	1
	Rel-6
	No
	S1
	No
	NTShar
	TSG
	30/05/2002
	16/12/2004
	78%
	
	SP 010739
	
	
	Michael
	08/09/2004
	

	232
	31016
	Feasibility Study
	2
	Rel-6
	No
	S1
	No
	PRIOR-FS
	
	14/06/2002
	14/06/2002
	100%
	22.950
	SP-010523
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	Michael
	04/07/2003
	

	233
	31017
	Stage 1 - Requirements
	2
	Rel-6
	No
	S1
	No
	PRIOR-SR
	
	30/05/2002
	17/09/2003
	100%
	
	
	James J. Garrahan, Telcordia Technologies
	bpramani@telcordia.com
	Michael
	08/06/2004
	

	234
	31041
	Multimedia Priority Service
	2
	Rel-6
	No
	S1
	No
	
	
	28/03/2003
	16/12/2004
	55%
	
	SP-040103
	
	
	
	06/12/2004
	

	235
	31043
	Priority service implementation guide
	2
	Rel-6
	No
	S1
	No
	
	
	28/03/2003
	26/09/2003
	100%
	22.952
	
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	
	08/06/2004
	

	236
	31018
	Network Sharing 
	1
	Rel-6
	No
	S1
	No
	NTShar
	TSG
	20/01/2003
	15/12/2004
	97%
	
	SP 010739
	
	
	Michael
	12/03/2004
	

	237
	31019
	Technical Report
	2
	Rel-6
	No
	S1
	No
	NTShar-TR
	
	20/01/2003
	19/12/2003
	100%
	22.951
	
	
	
	Michael
	12/03/2004
	

	238
	31038
	Stage 1 - CRs to implement Network Sharing
	2
	Rel-6
	No
	S1
	No
	NTShar-CR
	
	20/01/2003
	19/12/2003
	100%
	22.011, 22.101, 22.115, 22.129
	
	
	12/03/2004
	

	239
	32044
	Stage 2
	2
	Rel-6
	No
	S2
	No
	
	
	27/02/2003
	30/07/2004
	100%
	23.251
	SP-030123
	
	
	
	08/09/2004
	

	240
	11043
	Network sharing - stage 3
	2
	Rel-6
	No
	N1
	No
	
	TSG
	23/05/2003
	08/12/2004
	100%
	
	NP-040429
	
	
	
	06/12/2004
	

	241
	22004
	Enhancement of the support of network sharing in the UTRAN
	2
	Rel-6
	No
	R2
	No
	NTShar-UTRANEnh
	TSG
	19/09/2003
	15/12/2004
	85%
	TS25.401, TS25.413, TS25.331, TS25.304
	RAN_Work_Items
	Anders Dahlén, TeliaSonera
	Anders.Dahlen@TeliaSonera.com
	MCC_RAN
	08/07/2004
	

	252
	15010
	Rel-6 OSA enhancements
	1
	Rel-6
	No
	S1
	No
	OSA3
	TSG
	31/10/2002
	10/12/2004
	73%
	22.127, 23.198, 29.198, 29.199, 29.998
	NP-040351
	Chelo ABARCA (Alcatel)
	Chelo.Abarca@alcatel.fr
	Adrian
	29/10/2004
	CN#25: Updated WID NP-040351 replaces NP-040144.

	253
	31040
	Scope of the Open Service Access Release 6
	2
	Rel-6
	No
	S1
	No
	
	TSG
	28/03/2003
	27/06/2003
	100%
	
	SP-030038
	
	
	
	12/03/2004
	

	254
	15038
	OSA Stage 2
	2
	Rel-6
	No
	N5
	No
	
	TSG
	13/08/2004
	10/12/2004
	75%
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	29/10/2004
	Task inherited by CN5 from SA2 at TSG#25. 23.127 (OSA/VHE Stage 2) to be replaced from Rel-6 onwards by a new TS 23.198 Stage 2 OSA-only in 12/04

	255
	15026
	Multi Media Messaging function
	2
	Rel-6
	No
	N5
	No
	
	TSG
	31/10/2002
	10/09/2004
	100%
	29.198-15
	
	
	
	
	08/09/2004
	CN#25: TSG Approved. Completed.

	256
	15028
	Policy management extensions
	2
	Rel-6
	No
	N5
	No
	
	TSG
	31/10/2002
	12/12/2003
	100%
	29.198, 29.998
	
	
	
	12/03/2004
	

	257
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	2
	Rel-6
	No
	N5
	No
	
	TSG
	31/10/2002
	26/03/2004
	100%
	29.198-14
	
	
	
	
	12/03/2004
	N5#26: Split WI into TS & TR.

	258
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	2
	Rel-6
	No
	N5
	No
	
	TSG
	14/07/2003
	10/09/2004
	100%
	29.199
	
	
	
	
	08/09/2004
	CN#25: TSG Approved. Completed.

	259
	15033
	Introduction of migration support mechanism
	2
	Rel-6
	No
	N5
	No
	
	TSG
	31/10/2002
	10/12/2003
	100%
	29.198, 29.998
	
	
	
	12/03/2004
	

	260
	15036
	Framework Function for Federation
	2
	Rel-6
	No
	N5
	No
	
	TSG
	03/02/2003
	12/12/2003
	100%
	29.198, 29.998
	
	
	
	12/03/2004
	

	261
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	2
	Rel-6
	No
	OMA
	No
	
	n/a
	18/12/2003
	16/09/2004
	100%
	
	
	
	
	
	29/10/2004
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).

	262
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	2
	Rel-6
	No
	N5
	No
	
	
	31/10/2002
	17/09/2004
	0%
	
	
	
	
	
	21/10/2004
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.

	284
	31030
	Study on Privacy Capability
	1
	Rel-6
	No
	S1
	No
	PrivCap
	TSG
	10/11/2003
	03/03/2004
	85%
	TR 21.xyz
	SP-020579
	Liz Daniel, Lucent
	Michael
	12/03/2004
	

	3
	2058
	Content of Rel-6 and Rel-7. Not frozen.
	1
	Rel
	No
	
	No
	
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	
	11/10/2001
	

	322
	34022
	Packet Switched Streaming Services Rel-6
	1
	Rel-6
	No
	S4
	No
	PSSrel6
	TSG
	18/11/2002
	17/03/2005
	96%
	 
	SP-020685
	Olle Franceschi (Ericsson)
	olle.franceschi@ericsson.com
	Paolo
	06/12/2004
	

	323
	31039
	Stage 1
	2
	Rel-6
	No
	S1
	No
	
	TSG
	18/11/2002
	17/03/2003
	100%
	22.233
	
	
	
	
	12/03/2004
	2nd resp SA4

	324
	34024
	Stage 3
	2
	Rel-6
	No
	S4
	No
	PSSrel6-Stage3
	WG
	13/12/2002
	17/03/2005
	95%
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.410, 26.411, 26.273, 26.290, 26.304
	Olle Franceschi (Ericsson)
	olle.franceschi@ericsson.com
	Paolo
	06/12/2004
	

	336
	12006
	Enhancement of dialled service for CAMEL
	1
	Rel-6
	No
	S1
	No
	EDCAMEL
	TSG
	28/03/2003
	31/12/2003
	100%
	
	SP-020818
	Craig Bishop, Samsung Electronics Research Institute
	
	Andrijana
	12/03/2004
	

	337
	12007
	Stages 2 and 3
	2
	Rel-6
	No
	N4
	No
	
	
	28/03/2003
	31/12/2003
	100%
	
	NP-030153
	
	
	
	12/03/2004
	

	367
	31046
	Circuit Switched Video and Voice Service Improvements
	1
	Rel-6
	No
	S1
	No
	CS_VSS 
	TSG
	12/01/2004
	29/10/2004
	48%
	23.801
	SP-040331
	John Watson, Vodafone Group
	
	Michael
	08/07/2004
	

	368
	31047
	Stage 1 - Requirements
	2
	Rel-6
	No
	S1
	No
	
	TSG
	12/01/2004
	14/10/2004
	100%
	
	
	John Watson, Vodafone Group
	
	Michael
	08/06/2004
	

	369
	32071
	Stage 2 Study on architecture alternatives
	2
	Rel-6
	No
	S2
	No
	
	
	12/01/2004
	13/08/2004
	100%
	
	
	
	
	
	06/12/2004
	

	370
	32072
	Stage 2 description on Redial
	2
	Rel-6
	No
	S2
	No
	
	
	03/05/2004
	29/10/2004
	85%
	23.903
	
	
	
	
	06/12/2004
	

	371
	52137
	GERAN2 Part
	2
	Rel-6
	No
	G2
	No
	
	TSG
	12/01/2004
	14/10/2004
	0%
	
	
	
	
	Gert
	12/03/2004
	

	372
	13017
	CN3 Part
	2
	Rel-6
	No
	N3
	No
	
	
	12/01/2004
	14/10/2004
	0%
	
	
	
	
	
	21/10/2004
	

	375
	31029
	Deleted - Study of Feature Interactions Requirements
	1
	Rel-6
	No
	S1
	No
	FINTER
	
	08/11/2002
	03/03/2003
	20%
	
	SP-020578
	
	
	
	21/10/2004
	SP-23 - To be abandoned?

	376
	0
	Rel-7 Features listed below
	1
	
	No
	
	No
	
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	
	NA
	

	382
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	1
	Rel-7
	No
	S2
	No
	EMC1
	TSG
	14/08/2000
	30/09/2005
	34%
	
	SP-030124
	Rainer Liebhart
	
	Sang-Ui
	28/03/2003
	

	383
	1314
	Service Requirements for IP-based emergency calls
	2
	Rel-7
	No
	S1
	No
	
	
	18/09/2000
	25/06/2004
	100%
	22.976
	
	
	
	
	08/06/2004
	

	384
	32046
	Stage 2 for IMS-level solution
	2
	Rel-7
	No
	S2
	No
	
	TSG
	26/02/2003
	30/06/2005
	72%
	23.228, 23.060, 23.002
	
	Rainer Liebhart, Siemenws
	
	
	06/12/2004
	

	385
	32080
	Stage 2 for GPRS-level solution
	2
	Rel-7
	No
	S2
	No
	
	
	14/10/2004
	30/09/2005
	10%
	
	
	
	
	
	06/12/2004
	

	386
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	2
	Rel-7
	No
	N1
	No
	
	
	14/08/2000
	03/06/2005
	9%
	
	NP-030488
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	
	12/03/2004
	

	387
	1315
	SIP emergency calls and packet emergency calls signalling flows
	3
	Rel-7
	No
	N1
	No
	
	
	17/10/2000
	03/06/2005
	16%
	TS 24.228
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	
	06/12/2004
	

	388
	1646
	Stage 3 for emergency calls and packet emergency calls in general
	3
	Rel-7
	No
	N1
	No
	
	
	14/08/2000
	03/06/2005
	2%
	TS 24.229
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	
	06/12/2004
	

	395
	31048
	USSD message delivery and transfer to USIM
	1
	Rel-7
	No
	S1
	No
	
	TSG
	03/01/2000
	15/10/2004
	80%
	22.090
	SP-040104
	
	
	Michael
	06/12/2004
	

	396
	31060
	Stage 1
	2
	
	No
	S1
	No
	
	TSG
	18/03/2004
	15/10/2004
	80%
	22.090
	SP-040104
	
	
	Michael
	06/12/2004
	

	397
	43008
	WI on Alignment with requirements regarding USSD usage
	2
	
	No
	T3
	No
	
	TSG
	03/01/2000
	03/01/2000
	70%
	
	TP-040069
	Christophe Dubois (Axalto)
	
	
	NA
	

	398
	32079
	Location Services enhancements Rel-7
	1
	Rel-7
	No
	S2
	No
	LCS3
	
	28/06/2004
	15/06/2006
	1%
	23.271
	SP-030127
	
	
	Sang-Ui
	08/09/2004
	

	399
	31052
	LCS for 3GPP Interworking WLAN
	2
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	TSG
	28/06/2004
	03/01/2005
	5%
	22.9xx
	SP-040309
	Mike Loushine, (Telcordia)
	
	Michael
	06/12/2004
	

	400
	32077
	Feasibility study on 3GPP system to Wireless Local Area Network (WLAN) Interworking with LCS
	3
	Rel-7
	No
	S1
	No
	
	
	28/06/2004
	03/01/2005
	0%
	
	
	
	
	
	06/12/2004
	DAB - Should be SA1

	401
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	2
	Rel-7
	No
	R2
	No
	LCS3-UEPos-UTDOA
	TSG
	15/09/2004
	15/06/2006
	0%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition
	rlgross@trueposition.com
	MCC_RAN
	13/10/2004
	Approved at RP#25 as RP-040387

	402
	31051
	Toward A-GNSS concept
	1
	Rel-7
	No
	S1
	No
	LCS3-AGNSS
	TSG
	28/06/2004
	12/04/2005
	10%
	
	SP-040308
	Michel MONNERAT
	Michel.monnerat@space.alcatel.fr
	Michael
	08/09/2004
	

	403
	50548
	Toward A-GNSS concept
	2
	Rel-7
	No
	GP
	No
	AGNSS-GP
	TSG
	28/06/2004
	12/04/2005
	10%
	
	GP 042268
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr 
	Paolo
	06/12/2004
	

	404
	32029
	FS on applicability of GALILEO for LCS
	1
	Rel-7
	No
	S2
	No
	
	
	08/07/2002
	30/06/2005
	28%
	
	SP-020541
	
	
	
	08/09/2004
	

	405
	32058
	TR on Stage 2
	2
	Rel-7
	No
	S2
	No
	
	
	08/07/2002
	30/06/2005
	45%
	
	
	
	
	
	21/10/2004
	

	406
	50095
	deleted - GERAN review of the TR
	2
	Rel-7
	No
	GP
	No
	
	
	25/08/2003
	06/02/2004
	0%
	
	
	
	
	
	06/12/2004
	

	407
	31049
	Enhancements of VGCS in public networks for communication of public authority officials
	1
	Rel-7
	No
	S1
	No
	EGCS
	TSG
	28/06/2004
	03/03/2005
	44%
	42.068, 43.068
	SP-040304
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM
	Michael
	08/09/2004
	

	408
	31061
	Stage 1
	2
	Rel-7
	No
	S1
	No
	EGCS
	TSG
	28/06/2004
	16/12/2004
	99%
	42.068, 43.068
	SP-040304
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM
	Michael
	06/12/2004
	

	409
	11045
	Enhancements of VGCS in public networks for communication of public authority officials
	2
	Rel-7
	No
	N1
	No
	EGCS
	TSG
	03/08/2004
	03/03/2005
	0%
	43.068, 44.068, 24.008, 29.002
	NP-040435
	Siemens
	
	Andrijana
	08/09/2004
	WI sent to NP#25 for approval

	410
	31050
	Behaviour of Multi system UEs
	1
	Rel-7
	No
	S1
	No
	BMSU
	TSG
	28/06/2004
	16/03/2005
	35%
	22.936
	SP-040306
	D Williams (QUALCOMM)
	dwilliams@qualcomm.com
	Michael
	06/12/2004
	

	411
	31053
	Selective Disabling of UE Capabilities
	1
	Rel-7
	No
	S1
	No
	SDoUE
	TSG
	28/06/2004
	16/03/2005
	20%
	22.xxx
	SP-040477
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	Michael
	06/12/2004
	

	412
	31054
	FS on IMS with real time services deployment
	1
	Rel-7
	No
	S1
	No
	IRTSD
	TSG
	28/06/2004
	15/12/2005
	57%
	
	SP-040465
	
	
	Michael
	21/10/2004
	

	413
	31055
	Combining CS calls and IMS sessions
	2
	Rel-7
	No
	S1
	No
	IRTSD-CS_IMS
	TSG
	28/06/2004
	15/12/2005
	85%
	22.979, 23.899
	SP-040467
	
	
	Michael
	06/12/2004
	

	414
	32076
	IMS services using CS bearers
	2
	Rel-7
	No
	S2
	No
	IRTSD-IMSCS
	TSG
	28/06/2004
	15/03/2005
	70%
	23.899
	SP-040479
	Mark Watson (Nortel Networks)
	
	Sang-Ui
	06/12/2004
	

	415
	31059
	All-IP Network Feasibility Study
	1
	Rel-7
	No
	S1
	No
	AIPFS
	TSG
	28/06/2004
	16/03/2005
	75%
	22.978
	SP-040303
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	Michael
	06/12/2004
	

	77
	32021
	IMS Phase 2
	1
	Rel-6
	No
	S1
	No
	IMS2
	TSG
	03/01/2000
	30/06/2005
	84%
	23.228
	
	
	
	Sang-Ui
	08/07/2004
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent

	78
	14014
	Enhancements to the Cx and Sh interfaces
	2
	Rel-6
	No
	N4
	No
	IMS2-CCR
	WG
	06/06/2003
	31/08/2004
	95%
	
	NP-030229
	
	
	
	08/09/2004
	29/05/2003 CN4: New WID presented for approval at CN#20...............

	79
	31025
	IMS Group Management
	2
	Rel-6
	No
	S1
	No
	IMSGM
	TSG
	14/03/2002
	08/12/2004
	88%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	
	08/09/2004
	

	80
	31026
	Stage 1 - TS on IMS group management
	3
	Rel-6
	No
	S1
	No
	
	TSG
	14/03/2002
	09/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	07/12/2003
	

	81
	32036
	Stage 2
	3
	Rel-6
	No
	S2
	No
	
	
	26/05/2003
	31/12/2003
	100%
	
	
	
	
	
	08/06/2004
	

	82
	11036
	Stage 3 for IMS Group management (e.g. chat)
	3
	Rel-6
	No
	N1
	No
	
	
	13/12/2002
	08/12/2004
	80%
	
	NP-040034
	Keith Drage, Lucent
	drage@lucent.com
	06/12/2004
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)

	83
	11037
	IMS Conferencing
	2
	Rel-6
	No
	N1
	No
	
	
	04/11/2002
	08/12/2004
	94%
	
	
	
	
	
	13/01/2003
	

	84
	32037
	Stage 2
	3
	Rel-6
	No
	S2
	No
	
	
	04/11/2002
	31/12/2003
	100%
	
	
	
	
	
	12/03/2004
	

	85
	32038
	Stage 3
	3
	Rel-6
	No
	N1
	No
	
	
	13/12/2002
	08/12/2004
	90%
	
	NP-040034
	Keith Drage, Lucent
	drage@lucent.com
	06/12/2004
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)

	86
	31022
	IMS Messaging
	2
	Rel-6
	No
	S1
	No
	IMSM
	TSG
	14/03/2002
	30/06/2005
	75%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	08/09/2004
	

	87
	31023
	TR on support of messaging in the IMS
	3
	Rel-6
	No
	S1
	No
	IMSM-TR
	TSG
	14/03/2002
	09/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	14/03/2003
	

	88
	31034
	Stage 1 22.340
	3
	Rel-6
	No
	S1
	No
	IMSM-TS
	TSG
	11/11/2002
	11/12/2002
	100%
	22.340
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	04/07/2003
	

	89
	31033
	CRs to 22.140 & 22.228
	3
	Rel-6
	No
	S1
	No
	IMSM-CR
	TSG
	14/03/2002
	17/03/2003
	100%
	22.140,22.228
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	07/12/2003
	

	90
	32700
	Stage 2
	3
	Rel-6
	No
	S2
	No
	
	
	04/11/2002
	31/08/2004
	100%
	
	
	
	
	
	08/09/2004
	

	91
	11039
	Stage 3 for IMS Messaging
	3
	Rel-6
	No
	N1
	No
	
	
	13/12/2002
	08/12/2004
	85%
	
	NP-040034
	Keith Drage, Lucent
	drage@lucent.com
	06/12/2004
	

	92
	60001
	SIP/SIMPLE Instant messaging
	3
	Rel-6
	No
	OMA
	No
	
	n/a
	01/01/2004
	30/06/2005
	0%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org
	21/10/2004
	Updated according to SP-040232

	93
	11040
	Additional SIP Capabilities support not covered by Rel-5
	2
	Rel-6
	No
	N1
	No
	
	
	11/11/2002
	08/09/2004
	97%
	
	
	
	
	
	13/01/2003
	

	94
	32041
	Stage 2 for add SIP cap (e.g. forking)
	3
	Rel-6
	No
	S2
	No
	
	
	11/11/2002
	20/02/2004
	100%
	
	
	
	
	
	12/03/2004
	

	95
	32042
	Stage 3 for Additional SIP Capabilities
	3
	Rel-6
	No
	N1
	No
	
	
	13/12/2002
	08/09/2004
	95%
	
	NP-040034
	Keith Drage, Lucent
	drage@lucent.com
	08/09/2004
	

	96
	11041
	Review additional SIP Capabilities against IMS
	2
	Rel-6
	No
	N1
	No
	
	
	13/12/2002
	08/09/2004
	100%
	
	NP-040034
	Keith Drage, Lucent
	drage@lucent.com
	
	08/09/2004
	

	97
	2048
	Interworking between IMS and IP networks
	2
	Rel-6
	No
	N3
	No
	IMS-CCR-IWIP
	TSG
	28/08/2000
	08/12/2004
	70%
	23.821, 29.061, 29.162
	NP-020091
	Nigel Holland, BT
	nigel.holland@bt.com
	
	13/01/2003
	[DAB 14.02.02] - end date pushed back to March 2003

	98
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	3
	Rel-6
	No
	N3
	No
	
	
	28/08/2000
	13/06/2003
	100%
	New TR 29.962
	
	Thomas Belling, Siemens
	
	
	15/09/2003
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20

	99
	13005
	Interworking for IPv6 to IPv4
	3
	Rel-6
	No
	N3
	No
	
	
	28/08/2000
	08/12/2004
	70%
	29.163
	
	 
	
	
	09/09/2004
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