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1. Introduction
This document contains the proposed work plan for the All-IP Network (AIPN) Feasibility Study work within SA1 as of the AIPN SWG before SA1#27 (13th – 14th January 2004).

This document is intended as reference information for the participants of SA1. Formal approval or endorsement of this document is not requested.
2. Work Plan proposal
2.1. Major Milestones

· TR 22.978 for presentation to TSG SA for information
TSG SA#26 (Dec. 2004)
· TR 22.978 for presentation to TSG SA for approval
TSG SA#27 (Mar. 2005)
2.2. Work schedule

	Meeting
	Date
	Objective
	Status

	TSG SA#25
	June 2004
	· Approval of All-IP Network Feasibility Study Work Item (SP-040303).
	Complete ✓.

	SA1#25
	June/July 2004
	· Agree upon format for TR 22.978 (TR skeleton).
· Progress work on TR 22.978 up to and including Chapter 5.1. Focus upon work on Chapter 4 – ‘Drivers for progression to an All-IP Network’.
	Work on TR progressed up to Chapter 5 ✓
WID update unnecessary

	SA1 SWG Meeting
	August 2004
	· Progress work on TR 22.978 up to and including Chapter 6. Focus upon work on Chapter 5 – ‘End user and operator aspects of a 3GPP All-IP Network’.
	Work on TR progressed up to Chapter 6, thorough consideration of chapters 3, 4 and 5✓
WID update unnecessary

	TSG SA#25
	Sept. 2004
	
	WID update unnecessary 

	SA1#26
	Oct. 2004
	· Progress work on TR 22.978 up to and including Chapter 7. Focus upon work on Chapter 6 ‘Capability expansion required for introduction of an All-IP Network’
· Agree to send TR 22.978 to SA#26 for information
	Agreed to send TR 22.978 to SA#26 for information✓
Update of WID not possible✗

	AIPN Email discussion
	Nov. 2004
	· Discussion and clarification of following topics:

1. Principles of an AIPN
a) Scope of an AIPN 

b) Terminology improvements
c) Moving Networks, ad-hoc networks and PANs.
d) User identification
2. Improvements in the clarity of TR 22.978
a) All editor's notes
b) Issues from S1-040860
i) Clarification of ‘duplicated technologies’ and vision of terminal convergence
	Completed✓

	TSG SA#26
	Dec. 2004
	· Presentation of TR 22.978 for information.
	TR 22.978 presented for information✓
No WID update✗

	AIPN SWG
	13th-14th Jan. 2005
	· Review of email discussion
· Completion of open issues in TR 22.978 (mainly based on Editor’s Notes)

· Improvements to TR 22.978

· Finalise conclusions of TR 22.978
	

	SA1#27
	17th – 21st Jan. 2005
	· Finalisation of TR 22.978
· Agree on plan of activities beyond TR 22.978.
· Update/produce WID(s) as appropriate.
	

	TSG SA#27
	Mar. 2005
	· Presentation of TR 22.978 for approval.

· Presentation of updated/new WID(s) as appropriate
	-

	SA1#28
	April 2005
	· Future work on AIPN in SA1 (Details TBD)
	-

	TSG SA#28
	June 2005
	· Provisional Rel-7 requirements freeze.
	-


3. Conclusions and recommendations
The participants of SA1 are asked to consider the content of work plan provided in section 2 of this document when preparing contributions to the work for the All-IP Network (AIPN) Feasibility Study Work Item within SA1.
