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1. Introduction
This document contains the proposed work plan for the All-IP Network (AIPN) work within SA1 as of the beginning of SA1#28 (4th – 8th April 2005).

This document is intended as reference information for the delegates of SA1. Formal approval or endorsement of this document is not requested. 

Note: In the table below the tasks for this meeting are highlighted in bold red text.
2. Work Plan proposal
2.1. Major Milestones

· TR 22.978 for presentation to TSG SA for information
TSG SA#26 (Dec. 2004) ✓complete
· TR 22.978 for presentation to TSG SA for approval
TSG SA#27 (Mar. 2005) ✓complete
Note: Both the above milestones have been completed
· TS 22.qrs for presentation to TSG SA for information
TSG SA#30 (Dec. 2005)
· TR 22.qrs for presentation to TSG SA for approval

TSG SA#31 (Mar. 2005)
2.2. Work schedule

	Meeting
	Date
	Objective
	Status

	TSG SA#25
	June 2004
	· Approval of All-IP Network Feasibility Study Work Item (SP-040303).
	Completed ✓.

	SA1#25
	June/July 2004
	· Agree upon format for TR 22.978 (TR skeleton).
· Progress work on TR 22.978 up to and including Chapter 5.1. Focus upon work on Chapter 4 – ‘Drivers for progression to an All-IP Network’.
	Completed✓
WID update unnecessary

	SA1 SWG Meeting
	August 2004
	· Progress work on TR 22.978 up to and including Chapter 6. Focus upon work on Chapter 5 – ‘End user and operator aspects of a 3GPP All-IP Network’.
	Completed✓
WID update unnecessary

	TSG SA#25
	Sept. 2004
	
	WID update unnecessary

	SA1#26
	Oct. 2004
	· Progress work on TR 22.978 up to and including Chapter 7. Focus upon work on Chapter 6 ‘Capability expansion required for introduction of an All-IP Network’
· Agree to send TR 22.978 to SA#26 for information
	Completed✓
Agreed to send TR 22.978 to SA#26 for information✓
Update of WID not possible✗

	AIPN Email discussion
	Nov. 2004
	· Discussion and clarification of following topics:

1. Principles of an AIPN
a) Scope of an AIPN 

b) Terminology improvements
c) Moving Networks, Ad-hoc Networks and PANs.
d) User identification
2. Improvements in the clarity of TR 22.978

e) All editor's notes
f) Issues from S1-040860
i) Clarification of ‘duplicated technologies’ and vision of terminal convergence
	Completed✓
Output documents for each of the email discussion streams produced. Updated version of TR 22.978 produced including result of all email discussion streams apart from ‘Moving Networks, Ad-hoc Networks and PANs’.

	TSG SA#26
	Dec. 2004
	· Presentation of TR 22.978 for information (SP-040739).
	Completed✓
TR 22.978 presented for information✓

	AIPN SWG
	13th-14th Jan. 2005
	· Review of email discussion
· Further work on Moving NWs, Ad-hoc NWs, Personal NWs & PANs.
· Completion of open issues in TR 22.978 (mainly based on Editor’s Notes)

· Improvements to TR 22.978 (editing of current content)
	Completed✓

	SA1#27
	17th – 21st Jan. 2005
	· Finalisation of TR 22.978

· Improvements to TR 22.978 (addition of new content)

· Finalisation of new capabilities for an AIPN & conclusions
· Agree on plan of activities beyond TR 22.978.
· Update AIPN WID.
	Completed✓
TR 22.978v2.0.0 produced✓
WID update produced✓

	TSG SA#27
	Mar. 2005
	· Presentation of TR 22.978 for approval (SP-050069).
· Presentation of AIPN WID update for approval (SP-050181).
	Completed✓
TR 22.278 approved and raised to version 7.0.0✓
AIPN WID update approved with minor modification✓

	SA1#28
	April 2005
	· Joint meeting with SA2 to:
· Present results of AIPN FS in TR 22.978

· Discuss 3GPP system evolution (WI relationship etc…)
· Clarify future working method between SA1 and SA2 for AIPN/System Architecture Evolution etc…
· Agree CRs to TR 22.978 (if necessary)
· Agree upon format for TS 22.qrs (TS skeleton)

· Progress work on TS 22.qrs. Focus upon Introduction & General Description.
· Consideration of any other AIPN related issues.

· Update AIPN WID (if necessary)
	-

	TSG SA#28
	June 2005
	· Presentation of CRs to TR 22.978 for approval (if necessary)
· Presentation of updated AIPN WID for approval (if necessary)
	-

	SA1#29
	July 2005
	· Discuss initial feedback from SA2
· Progress work on TS 22.qrs. Focus upon High Level Requirements.
	-

	TSG SA#29
	Sept. 2005
	· Provisional Rel-7 requirements freeze.

· Presentation of updated AIPN WID for approval (if necessary)
	-

	SA1#30
	Oct. 2005
	· Discuss detailed feedback from SA2

· Progress work on TS 22.qrs. Focus upon AIPN Capabilities.
· Update AIPN WID (if necessary)
	-

	TSG SA#30
	Dec. 2005
	· TS 22.qrs presented for information.

· Presentation of updated AIPN WID for approval (if necessary)
	-

	SA1#31
	Jan. 2006
	· Finalisation of TS 22.qrs

· CRs to existing specifications to capture AIPN impact upon other 3GPP features as appropriate.
· Update AIPN WID (if necessary)

· Disband AIPN SWG (if work complete)
	-

	TSG SA#31
	Mar. 2006
	· TS 22.qrs presented for approval.

· Presentation of updated AIPN WID for approval (if necessary)
	-


3. Conclusions and recommendations
The participants of SA1 are asked to consider the content of the work plan provided in section 2 of this document when preparing contributions to the All-IP Network (AIPN) work within SA1.
This meeting !








