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1. Introduction
This document contains the proposed work plan for the All-IP Network (AIPN) work within SA1 as of the beginning of SA1#29 (11th – 15th July 2005).

This document is intended as reference information for the delegates of SA1. Formal approval or endorsement of this document is not requested. 

Note: In the table below the tasks for this meeting are highlighted in bold red text.
2. Work Plan proposal
2.1. Major Milestones

· TR 22.978 for presentation to TSG SA for information
TSG SA#26 (Dec. 2004) ✓complete
· TR 22.978 for presentation to TSG SA for approval
TSG SA#27 (Mar. 2005) ✓complete
Note: Both the above milestones have been completed
· TS 22.258 for presentation to TSG SA for information

TSG SA#30 (Dec. 2005)
· TS 22.258 for presentation to TSG SA for approval

TSG SA#31 (Mar. 2006)
2.2. Work schedule

	Meeting
	Date
	Objective
	Status

	TSG SA#25
	June 2004
	· Approval of All-IP Network Feasibility Study Work Item (SP-040303).
	Completed ✓.

	SA1#25
	June/July 2004
	· Agree upon format for TR 22.978 (TR skeleton).
· Progress work on TR 22.978 up to and including Chapter 5.1. Focus upon work on Chapter 4 – ‘Drivers for progression to an All-IP Network’.
	Completed✓
WID update unnecessary

	SA1 SWG Meeting
	August 2004
	· Progress work on TR 22.978 up to and including Chapter 6. Focus upon work on Chapter 5 – ‘End user and operator aspects of a 3GPP All-IP Network’.
	Completed✓
WID update unnecessary

	TSG SA#25
	Sept. 2004
	
	WID update unnecessary

	SA1#26
	Oct. 2004
	· Progress work on TR 22.978 up to and including Chapter 7. Focus upon work on Chapter 6 ‘Capability expansion required for introduction of an All-IP Network’
· Agree to send TR 22.978 to SA#26 for information
	Completed✓
Agreed to send TR 22.978 to SA#26 for information✓
Update of WID not possible✗

	AIPN Email discussion
	Nov. 2004
	· Discussion and clarification of following topics:

1. Principles of an AIPN
a) Scope of an AIPN 

b) Terminology improvements
c) Moving Networks, Ad-hoc Networks and PANs.
d) User identification
2. Improvements in the clarity of TR 22.978

e) All editor's notes
f) Issues from S1-040860
i) Clarification of ‘duplicated technologies’ and vision of terminal convergence
	Completed✓
Output documents for each of the email discussion streams produced. Updated version of TR 22.978 produced including result of all email discussion streams apart from ‘Moving Networks, Ad-hoc Networks and PANs’.

	TSG SA#26
	Dec. 2004
	· Presentation of TR 22.978 for information (SP-040739).
	Completed✓
TR 22.978 presented for information✓

	AIPN SWG
	13th-14th Jan. 2005
	· Review of email discussion
· Further work on Moving NWs, Ad-hoc NWs, Personal NWs & PANs.
· Completion of open issues in TR 22.978 (mainly based on Editor’s Notes)

· Improvements to TR 22.978 (editing of current content)
	Completed✓

	SA1#27
	17th – 21st Jan. 2005
	· Finalisation of TR 22.978

· Improvements to TR 22.978 (addition of new content)

· Finalisation of new capabilities for an AIPN & conclusions
· Agree on plan of activities beyond TR 22.978.
· Update AIPN WID.
	Completed✓
TR 22.978v2.0.0 produced✓
WID update produced✓

	TSG SA#27
	Mar. 2005
	· Presentation of TR 22.978 for approval (SP-050069).
· Presentation of AIPN WID update for approval (SP-050181).
	Completed✓
TR 22.278 approved and raised to version 7.0.0✓
AIPN WID update approved with minor modification✓

	SA1#28
	April 2005
	· Joint meeting with SA2 to:
· Present results of AIPN FS in TR 22.978

· Discuss 3GPP system evolution (WI relationship etc…)
· Clarify future working method between SA1 and SA2 for AIPN/System Architecture Evolution etc…
· Agree CRs to TR 22.978
· Agree upon format for TS 22.258 (TS skeleton)

· Progress work on TS 22.258. Focus upon Introduction & General Description.
· Consideration of any other AIPN related issues.

· 
	Corrections and improvements to TR 22.978 (9 CRs agreed). 
Kick-off of work on TS 22.258 (Introduction, General Description and Mobility Requirements included).
Agreed to include work on Service Requirements for Evolved UTRA and UTRAN in TS 22.258. WID update not necessary.

	TSG SA#28
	June 2005
	· Presentation of CRs to TR 22.978 for approval 
· 
	All 9 CRs to TR 22.978 approved. ✓
Discussion of AIPN- SAE relationship → SA2 to clarify

	SA1#29
	July 2005
	· Discuss initial feedback from SA2
· Progress work on TS 22.258. Focus upon High Level Requirements.
· Start work on service requirements for Evolved UTRA and UTRAN.
· Update AIPN WID (if necessary)
	-

	TSG SA#29
	Sept. 2005
	· Provisional Rel-7 requirements freeze.

· Presentation of updated AIPN WID for approval (if necessary)
	-

	SA1#30
	Oct. 2005
	· Discuss detailed feedback from SA2

· Progress work on TS 22.258. Focus upon Basic AIPN Capabilities & Multi-Access and Seamless Mobility.
· Further work on service requirements for Evolved UTRA and UTRAN.

· Update AIPN WID (if necessary)
	-

	TSG SA#30
	Dec. 2005
	· TS 22.258 presented for information.

· Presentation of updated AIPN WID for approval (if necessary)
	-

	SA1#31
	Feb. 2006
	· Finalisation of TS 22.258
· CRs to existing specifications to capture AIPN impact upon other 3GPP features as appropriate.
· Update AIPN WID (if necessary)

· Disband AIPN SWG (if work complete)
	-

	TSG SA#31
	Mar. 2006
	· TS 22.258 presented for approval.

· Presentation of updated AIPN WID for approval (if necessary)
	-


3. Conclusions and recommendations
The participants of SA1 are asked to consider the content of the work plan provided in section 2 of this document when preparing contributions to the All-IP Network (AIPN) work within SA1.
This meeting !











