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Introduction
Thuis contribution contains a suggested workplan from the MITe SWG chair. This is the same workplan as was distributed 27 December on the exploder.
Proposal

Discuss the workplan and specially if an Adhoc meeting is necessary or not in order to reach the Release 7 deadline.

******* Suggested workplan for MITe SWG: ******

 

SA#30 (December 2005) 

-
SA gave action to SA1 to update WID, (TR ready to SA#31 and TS ready to SA#32) 

 

SA1#31 (February 2006)
-
Finalize the TR 

-
Update the WID to cover a TS 

-
If possible, start with work on the TS

SA#31 (March 2006) 
-
Approve the TR 

(If possible present the TS, even if it is only a very rough draft, for information together with the WID)
 

SA1-AdHoc (this meeting is suggested by the SWG chairman)
-
An extra SA1 SWG TS drafting meeting prior to SA1#32. 

Suggested dates are 20th and 21st April.
 

SA1#32 (24-28 April 2006) 
-
Finalize the TS 

-
Send TS for approval to SA

 

SA#32 (5-7 June 2006) 
-
Approve the TS!

