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17/10/06
	ID No
	Name
	Rel
	Early Implementation
	Group
	Mod
	WI Code
	Start
	Finish
	% Complete
	Impacted TSs
	Doc No
	Rapporteur
	Rapporteur email
	Notes

	3665
	PS domain and IMS impacts for supporting IMS Emergency calls
	Rel-7
	No
	S2
	No
	EMC1
	18/09/2000 08:00
	15/03/2007 17:00
	75%
	
	SP-030124
	Rainer Liebhart
	
	

	1314
	Service Requirements for IP-based emergency calls
	Rel-7
	No
	S1
	No
	
	18/09/2000 08:00
	25/06/2004 17:00
	100%
	22.976
	SP-050604
	
	
	

	3666
	Study on Stage 2 for IMS-level solution
	Rel-7
	No
	S2
	No
	
	26/02/2003 08:00
	16/09/2005 17:00
	100%
	23.228, 23.060, 23.002
	SP-050604
	Rainer Liebhart, Siemenws
	
	

	3903
	Study on Stage 2 for GPRS-level solution
	Rel-7
	No
	S2
	No
	
	14/10/2004 08:00
	08/12/2005 17:00
	100%
	
	SP-050604
	
	
	

	4114
	Stage 2 Specification Phase – IMS-level
	Rel-7
	No
	S2
	No
	
	05/09/2005 08:00
	09/06/2006 17:00
	100%
	
	SP-050604
	
	
	

	4115
	Stage 2 Specification Phase – GPRS-level
	Rel-7
	No
	S2
	No
	
	05/09/2005 08:00
	29/12/2006 17:00
	69%
	
	SP-050604
	
	
	

	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	Rel-7
	No
	C1
	No
	EMC1
	09/01/2006 08:00
	15/03/2007 17:00
	18%
	
	CP-050529
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	1315
	CT1 IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	
	09/01/2006 08:00
	15/03/2007 17:00
	60%
	24.229
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	4256
	CT3 IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C3
	No
	
	08/05/2006 08:00
	15/09/2006 17:00
	0%
	29.163
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	4258
	CT1 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	
	09/01/2006 08:00
	15/03/2007 17:00
	0%
	24.008
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	end date updated by CT1-chairman after CT#33

	4257
	CT3 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C3
	No
	
	08/05/2006 08:00
	15/09/2006 17:00
	0%
	29.061
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	1646
	CT4 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C4
	No
	
	09/01/2006 08:00
	15/09/2006 17:00
	0%
	29.060
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	3826
	Access Class Barring and Overload Protection
	Rel-7
	No
	S2
	No
	ACBOP
	15/03/2004 08:00
	08/09/2006 17:00
	100%
	23.898
	SP-040338
	Chris Pudney, Vodafone
	
	

	3827
	TR on Stage 2
	Rel-7
	No
	S2
	No
	
	15/03/2004 08:00
	31/03/2005 17:00
	100%
	
	
	
	
	

	3873
	Stage 3 CN aspects of ACBOP
	Rel-7
	No
	C1
	No
	
	06/06/2005 08:00
	31/01/2006 17:00
	100%
	24.008
	
	
	
	NEW – inserted on 2/9/2004

	3830
	Deleted – Potential impact on Iu interface Overload functionality
	Rel-7
	No
	RP
	No
	
	15/03/2004 08:00
	15/03/2004 08:00
	100%
	25.413
	
	
	
	

	3828
	Deleted – Extra ACBOP information in RAN
	Rel-7
	No
	RP
	No
	
	15/03/2004 08:00
	15/03/2004 08:00
	100%
	25.331
	
	
	
	

	3829
	Deleted – Extra ACBOP information in GERAN
	Rel-7
	No
	GP
	No
	
	08/09/2006 17:00
	08/09/2006 17:00
	100%
	44.018
	
	
	
	

	3880
	USSD message delivery and transfer to USIM
	Rel-7
	No
	S1
	No
	USSD-USIM
	05/03/2004 08:00
	12/08/2005 17:00
	100%
	22.090
	SP-040104
	
	
	

	3840
	Stage 1
	Rel-7
	No
	S1
	No
	USSD-USIM
	18/03/2004 08:00
	15/10/2004 17:00
	100%
	22.090
	SP-040104
	
	
	

	3881
	Alignment with requirements regarding USSD usage
	Rel-7
	No
	C6
	No
	USSD-USIM
	05/03/2004 08:00
	12/08/2005 17:00
	100%
	
	TP-040069
	Christophe Dubois (Axalto)
	cdubois@axalto.com
	

	3856
	Location Services enhancements Rel-7
	Rel-7
	No
	S2
	No
	LCS3
	28/06/2004 08:00
	15/03/2007 17:00
	90%
	23.271
	SP-060291
	
	
	

	4037
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	Rel-7
	No
	S2
	No
	
	31/12/2004 08:00
	15/09/2006 17:00
	100%
	23.271
	SP-050119
	Ben Rodilitz, SiRF
	brodilitz@sirf.com
	Approved SA#27. Appropriate place forEmergency work to be found

	4077
	CT4 aspects for LCS
	Rel-7
	No
	C4
	No
	LCS3-UEPos-LBS
	02/01/2006 08:00
	03/04/2006 17:00
	60%
	
	CP-050240
	
	
	CR approved in CT4#30

	3858
	LCS for 3GPP Interworking WLAN
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	28/06/2004 08:00
	08/12/2006 17:00
	96%
	22.935
	SP-040309
	Mike Loushine, (Telcordia)
	
	

	3859
	FS on 3GPP system to WLAN Interworking with LCS
	Rel-7
	No
	S1
	No
	
	28/06/2004 08:00
	30/06/2006 17:00
	100%
	22.935
	
	
	
	DAB - Should be SA1

	4282
	Study of work on an LCS architecture for I-WLAN.
	Rel-7
	No
	S2
	No
	
	26/06/2006 08:00
	08/12/2006 17:00
	80%
	23.837
	SP-060291
	Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)
	dhshim@lge.com ; phede@lge.com
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted

	3949
	 UE positioning Rel-7
	Rel-7
	No
	RP
	No
	LCS3-Uepos
	15/09/2004 08:00
	15/03/2007 17:00
	77%
	
	
	
	
	

	3894
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	Rel-7
	No
	R2
	No
	LCS3-UEPos-UTDOA
	15/09/2004 08:00
	15/03/2007 17:00
	77%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition
	rlgross@trueposition.com
	

	4277
	UE positioning – Velocity
	Rel-7
	No
	R2
	No
	LCS3-UEPos-Velocity
	15/03/2005 08:00
	15/12/2005 17:00
	75%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	Brodilitz@SiRF.com
	

	4123
	LCS Enhancements Related to Location-Based Services
	Rel-7
	No
	GP
	No
	LCS3-LBS
	03/01/2005 08:00
	16/02/2007 17:00
	100%
	43.059, 44.031, 48.008, 49.031
	GP-050265
	Kevin Judge, SiRF Technologies
	kjudge@sirf.com
	Approved at RP#33 as RP-060459

	4276
	Deleted – RAN2 aspects for LBS
	Rel-7
	No
	R2
	No
	LCS3-UEPos-LBS
	15/06/2005 00:00
	15/06/2005 00:00
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	Brodilitz@SiRF.com
	

	3857
	Advanced Global Navigation Satellite System (A-GNSS) concept
	Rel-7
	No
	S1
	No
	LCS3-AGNSS
	28/06/2004 08:00
	15/09/2007 17:00
	30%
	
	SP-040681
	Michel MONNERAT
	Michel.monnerat@space.alcatel.fr
	

	3910
	Towards A-GNSS Concept
	Rel-7
	No
	S1
	No
	GNSS
	27/08/2004 08:00
	31/05/2006 17:00
	45%
	
	GP-042677
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr
	

	3940
	Support for GNSS in GERAN
	Rel-7
	No
	GP
	No
	AGNSS-GP
	28/06/2004 08:00
	17/11/2006 17:00
	25%
	
	GP 042268
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr 
	Started

	4251
	Global Navigation Satellite System (GNSS) in UTRAN
	Rel-7
	No
	R2
	No
	LCS3-GNSS-UTRAN
	15/12/2005 08:00
	15/09/2007 17:00
	20%
	TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171
	RAN_Work_Items
	Alain Abinakhoul, France Telecom
	alain.abinakhoul@francetelecom.com
	

	3961
	Combinational Services 
	Rel-7
	No
	S1
	No
	CSICS
	17/01/2005 08:00
	06/03/2006 17:00
	100%
	
	SP-050228
	Robert Frank, TeliaSonera
	Robert.Frank@teliasonera.com
	

	3966
	Stage 1 for CSICS
	Rel-7
	No
	S1
	No
	
	17/01/2005 08:00
	09/06/2005 17:00
	100%
	22.279
	SP-050228
	
	
	

	4063
	Stage 2 for CSICS
	Rel-7
	No
	S2
	No
	
	17/01/2005 08:00
	15/07/2005 17:00
	100%
	23.279
	
	
	
	

	4036
	Stage 3 for CSICS CN aspects
	Rel-7
	No
	C1
	No
	
	02/05/2005 08:00
	06/03/2006 17:00
	100%
	New TS 24.279, 24.229, 24.008
	CP-060105
	Peter Dawes (Vodafone)
	
	

	4002
	Stage 3 for codec aspects
	Rel-7
	No
	S4
	No
	CSICS-Codec
	15/03/2005 08:00
	07/12/2005 17:00
	100%
	TS 26.141, 26.235, 26.236
	SP-050091
	Per Fröjdh, Ericsson
	Per.Frojdh@ericsson.com
	Started

	3968
	CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	TTCAMEL
	17/12/2004 13:00
	05/12/2005 12:00
	100%
	
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com
	

	3969
	Stage 1 for CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	
	17/12/2004 13:00
	05/12/2005 12:00
	100%
	22.078
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com
	

	3962
	CAMEL Trunk Originated Trigger Detection Points
	Rel-7
	No
	C4
	No
	CamelR7
	17/12/2004 13:00
	05/12/2005 12:00
	100%
	
	NP-040550
	David Hutton, Nortel Networks 
	dhutton@nortel.com 
	Not started

	3876
	Enhancements of VGCS for public authority officials
	Rel-7
	No
	S1
	No
	EVGCS
	27/08/2004 08:00
	16/11/2006 17:00
	94%
	43.068, 44.068, 24.008, 29.002
	
	Siemens
	
	

	3874
	Stage 1
	Rel-7
	No
	S1
	No
	
	27/08/2004 08:00
	27/08/2004 08:00
	100%
	42.068, 43.068
	SP-040304
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM
	

	4126
	Architecture and protocol aspects 
	Rel-7
	No
	C1
	No
	
	27/08/2004 08:00
	15/09/2006 17:00
	100%
	43.068, 44.068
	CP-050528
	Robert Zaus (Siemens)
	
	

	4266
	CT1 aspects of EVGCS
	Rel-7
	No
	C1
	No
	
	27/08/2004 08:00
	15/09/2006 17:00
	100%
	43.068, 44.068, 24.008
	CP-050528
	Siemens
	
	

	4265
	CT4 aspects of EVGCS
	Rel-7
	No
	C4
	No
	
	27/08/2004 08:00
	10/03/2006 17:00
	100%
	29.002
	CP-050528
	Siemens
	
	

	3916
	GERAN2 aspects
	Rel-7
	No
	G2
	No
	
	27/08/2004 08:00
	16/11/2006 17:00
	85%
	
	GP-041837
	Ken Isaacs (Siemens)
	kenneth.isaacs@roke.co.uk
	

	3980
	Improvements of VGCS for parallel use of services
	Rel-7
	No
	S1
	No
	IVGCS
	15/03/2005 08:00
	15/03/2007 17:00
	42%
	
	SP-050075
	
	
	

	4021
	Service Requirements for VGCS improvements
	Rel-7
	No
	S1
	No
	
	15/03/2005 08:00
	08/06/2005 17:00
	100%
	42.068
	SP-050075
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	“completeed” as from Chris S’ e-mail

	4022
	Stage 2 modifications for VGCS improvements
	Rel-7
	No
	C1
	No
	
	01/12/2005 08:00
	15/09/2006 17:00
	100%
	43.068
	NP-050141
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	Updated by CT1 chair

	4268
	Protocol aspects 
	Rel-7
	No
	C1
	No
	
	01/12/2005 08:00
	15/03/2007 17:00
	19%
	44.068
	NP-050141
	Dieter Jacobsohn (T-Mobile)
	
	Previous name (before CT32) was Architecture and protocol aspects

	4267
	CT1 aspects of IVGCS
	Rel-7
	No
	C1
	No
	
	01/12/2005 08:00
	15/03/2007 17:00
	23%
	43.068, 44.068, 24.008
	NP-050141
	T-Mobile
	
	end date updated by CT1-chairman after CT#33

	4127
	CT4 aspects of IVGCS
	Rel-7
	No
	C4
	No
	
	01/12/2005 08:00
	09/03/2007 17:00
	14%
	29.002
	NP-050141
	T-mobile
	
	

	4023
	OSA Rel-7 
	Rel-7
	No
	S1
	No
	OSA7
	15/03/2005 08:00
	01/12/2006 17:00
	70%
	
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	

	4024
	Service Requirements for OSA Service Broker
	Rel-7
	No
	S1
	No
	OSA7-SB
	15/03/2005 08:00
	08/06/2005 17:00
	100%
	22.127
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	az: WID URL corrected

	4025
	Stage 2 OSA API Service Brokering
	Rel-7
	No
	C5
	No
	OSA7-SB
	28/04/2006 08:00
	01/12/2006 17:00
	100%
	23.198
	CP-060030
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	

	4336
	Stage 3 OSA API Service Brokering
	Rel-7
	No
	C5
	No
	OSA7-SB
	28/04/2006 08:00
	01/12/2006 17:00
	60%
	29.198-16
	
	Eamonn Murray (AePONA)
	
	

	4250
	OSA Stage 2/3 enhancements
	Rel-7
	No
	C5
	No
	OSA7
	28/04/2006 08:00
	01/12/2006 17:00
	60%
	23.198, 29.198,29.998,29.199
	CP-060030
	Damian O’Neill (AePONA)
	damian.oneill@aepona.com
	CT#30: WID approved.

	4333
	Parlay X Message Broadcast
	Rel-7
	No
	C5
	No
	
	28/04/2006 08:00
	01/12/2006 17:00
	60%
	29.199-15
	
	Mr. JeongHwan Kim (ETRI)
	
	

	4334
	Parlay X Geocoding and Mapping
	Rel-7
	No
	C5
	No
	
	28/04/2006 08:00
	01/12/2006 17:00
	60%
	29.199-16
	
	Mrs. Hyunkyung Yoo (ETRI)
	
	

	4335
	Parlay X Application driven QoS
	Rel-7
	No
	C5
	No
	
	28/04/2006 08:00
	01/12/2006 17:00
	60%
	29.199-17
	
	Mr. Darren Gunning
	
	

	3991
	WLAN-UMTS Interworking Phase 2
	Rel-7
	No
	S1
	No
	WLAN2
	05/01/2004 08:00
	07/06/2005 08:00
	99%
	
	SP 030712
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7

	3992
	Stage 1 on Session Continuity
	Rel-7
	No
	S1
	No
	WLAN-SC
	05/01/2004 08:00
	11/06/2004 17:00
	100%
	
	
	
	
	

	4069
	Stage 2 on Session Continuity: covered by SAE
	Rel-7
	No
	S2
	No
	
	07/06/2005 08:00
	07/06/2005 08:00
	0%
	
	
	
	
	

	4055
	Voice call continuity between CS and IMS (incl. I-WLAN)
	Rel-7
	No
	S2
	No
	VCC
	31/12/2004 08:00
	09/03/2007 17:00
	55%
	22.101, 23.228, 32.250, 32.260, 32.299, 32.298
	SP-060292
	Andy Bennett, Lucent; Roger Bunting, Cingular
	andybennett@lucent.com
	WID approved SA#27. Revised at SA#28. WID update approved at SA#32

	4119
	TR for VCC
	Rel-7
	No
	S2
	No
	
	31/12/2004 08:00
	08/12/2005 17:00
	100%
	23.806
	
	
	
	

	4239
	Stage 1 for VCC
	Rel-7
	No
	S1
	No
	
	17/03/2005 08:00
	28/09/2005 17:00
	100%
	
	SP-050177
	
	
	

	4120
	Stage 2 for VCC
	Rel-7
	No
	S2
	No
	
	06/09/2005 08:00
	08/09/2006 17:00
	100%
	23.206
	
	
	
	

	4195
	Stage 3 for VCC
	Rel-7
	No
	C1
	No
	
	01/02/2006 08:00
	09/03/2007 17:00
	20%
	new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	

	4280
	CT1 aspects of VCC
	Rel-7
	No
	C1
	No
	
	01/02/2006 08:00
	01/11/2006 00:00
	60%
	new TS, 24.229
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	

	4279
	CT3 aspects of VCC
	Rel-7
	No
	C3
	No
	
	01/02/2006 08:00
	01/11/2006 17:00
	0%
	29.163
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	

	4278
	CT4 aspects of VCC
	Rel-7
	No
	C4
	No
	
	09/06/2006 08:00
	09/03/2007 17:00
	0%
	23.008, 23.009, 23.078, 29.078, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	

	4345
	SA5 Charging aspects of VCC
	Rel-7
	No
	S5
	No
	VCC-CH
	17/03/2006 08:00
	15/12/2006 17:00
	10%
	32.250, 32.260, 32.298, 32.299
	SP-060292
	Orange
	alain.bibas@orange-ft.com
	03/2006 SA#31 WID approved

	4244
	Network Composition
	Rel-7
	No
	S1
	No
	NetComp
	07/12/2005 08:00
	27/09/2006 17:00
	50%
	22.980
	SP-060478
	Joerg Swetina (Siemens)
	joerg.swetina@siemens.com
	

	4190
	MBMS Enhancements
	Rel-7
	No
	S1
	No
	MBMSE
	11/07/2005 08:00
	08/12/2005 17:00
	75%
	
	SP-050389
	Liu Hong, China Mobile
	liuhongyfw@chinamobile.com
	

	4319
	Selective Disabling of UE Capabilities
	Rel-7
	No
	S1
	No
	SDoUE
	24/01/2005 14:07
	08/12/2006 17:00
	91%
	22.xxx
	SP-050182
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	Moved from FS section Feb 06

	4320
	Stage 1 of SdoUE
	Rel-7
	No
	S1
	No
	SdoUE-CRs
	24/01/2005 14:07
	08/12/2006 17:00
	100%
	22.011, 22.060, 23.060, 24.008, 23.805, 24.305
	
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	Moved from FS section Feb 06

	4321
	TR on different possible architectures
	Rel-7
	No
	S2
	No
	
	21/03/2005 08:00
	16/12/2005 17:00
	100%
	23.805
	
	
	
	Moved from FS section Feb 06

	4381
	Stage 3 of SdoUE
	Rel-7
	No
	C1
	No
	
	10/03/2006 08:00
	30/10/2006 00:00
	60%
	New TS 24.305
	CP-060181
	Christian Herrero (Ericsson)
	 christian.herrero@ericsson.com
	

	4322
	Personal Network Management  (PNM)
	Rel-7
	No
	S1
	No
	PNPAN
	11/07/2005 08:00
	31/07/2006 17:00
	91%
	
	SP-060574
	Armin Toepfer, Vodafone
	armin.toepfer@vodafone.com
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	4323
	Study of PNPAM
	Rel-7
	No
	S1
	No
	
	11/07/2005 08:00
	28/02/2006 17:00
	100%
	
	
	
	
	Moved from FS section Feb 06

	4324
	Stage 1 of PNPAM
	Rel-7
	No
	S1
	No
	
	11/07/2005 08:00
	31/07/2006 17:00
	85%
	22.259, 23.818
	
	
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	4361
	Multimedia Telephony Service for IMS
	Rel-7
	No
	S1
	No
	MTSI
	10/03/2006 08:00
	15/03/2007 17:00
	51%
	
	SP-060224
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	4362
	Stage 1 of MTSI
	Rel-7
	No
	S1
	No
	MTSI-REQ
	15/03/2006 08:00
	06/12/2006 17:00
	100%
	22.173
	SP-060224
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	4382
	Stage 3 of MTSI
	Rel-7
	No
	C1
	No
	
	10/03/2006 08:00
	15/03/2007 00:00
	40%
	New TS 24.173
	CP-060257
	Christer Holmberg (Ericsson)
	christer.holmberg@ericsson.com
	TS 24.173:IMS Multimedia telephony service and supplementary services

	4363
	Media handling and interaction in MTSI
	Rel-7
	No
	S4
	No
	MTSI-MHI
	15/03/2006 08:00
	15/03/2007 17:00
	25%
	26.114, 26.235, 26.236
	SP-060225
	Olle Franceschi, Ericsson
	olle.franceschi@ericsson.com
	

	4364
	Network selection enhancements
	Rel-7
	No
	S1
	No
	NSP-CR
	15/03/2006 08:00
	07/12/2006 17:00
	76%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	chris.friel@o2.com
	

	4460
	Stage 1 of NSP
	Rel-7
	No
	S1
	No
	NSP-TS
	15/03/2006 08:00
	06/12/2006 17:00
	90%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	chris.friel@o2.com
	

	4429
	Procedural aspects of NSP
	Rel-7
	No
	C1
	No
	
	02/06/2006 08:00
	07/12/2006 17:00
	55%
	23.122, 24.008, 31.102
	CP-060357
	Andrew Howell (Motorola)
	andrew.howell@motorola.com
	

	4220
	(Small) Technical Enhancements and Improvements for Rel-7
	Rel-7
	No
	All
	No
	TEI7
	09/05/2005 08:00
	23/03/2007 17:00
	0%
	
	
	
	
	

	4071
	Deleted – Covered by SI – Personal Network (PN) and Personal Area Network (PAN)
	Rel-7
	No
	S1
	No
	PNPAN
	08/12/2005 17:00
	20/12/2005 15:24
	100%
	
	SP-050386
	Armin Toepfer, Vodafone
	armin.toepfer@vodafone.com
	

	4072
	Deleted – Covered by SI – Multimedia Telephony Capabilities for IMS
	Rel-7
	No
	S1
	No
	MITE
	08/12/2005 17:00
	20/12/2005 15:24
	100%
	
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	4073
	Deleted – Covered by SI – Transferring of emergency Call data
	Rel-7
	No
	S1
	No
	eCALL
	08/12/2005 17:00
	08/12/2005 17:00
	100%
	
	SP-050388
	Steve Vardy, (Motorola S.A.S)
	steven.vardy@motorola.com
	

	4074
	Deleted – Covered by SI – MBMS Enhancements
	Rel-7
	No
	S1
	No
	MBMSE
	08/12/2005 17:00
	08/12/2005 17:00
	100%
	
	SP-050389
	Liu Hong, China Mobile
	liuhongyfw@chinamobile.com
	

	4128
	Rel-7 Feasibility Studies
	Rel-7
	No
	CT,RAN,SA
	No
	
	03/01/2000 08:00
	03/01/2000 17:00
	0%
	
	
	
	
	

	4325
	Multimedia Telephony Capabilities for IMS
	Rel-7
	No
	S1
	No
	MITE
	11/07/2005 08:00
	29/09/2006 17:00
	100%
	
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	Moved from FS section Feb 06

	4338
	Study of (MITe) – IMS Multimedia Telephony Communication Enabler and supplementary services 
	Rel-7
	No
	S1
	No
	
	11/07/2005 08:00
	31/07/2006 17:00
	100%
	22.973
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	4339
	IMS Multimedia Telephony Service 
	Rel-7
	No
	S1
	No
	
	01/02/2006 08:00
	29/09/2006 17:00
	100%
	22.173
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	4041
	Behaviour of Multi system UEs
	Rel-7
	No
	S1
	No
	BMSU
	28/06/2004 08:00
	28/04/2006 17:00
	90%
	22.936
	SP-050502
	D Williams (QUALCOMM)
	dwilliams@qualcomm.com
	The WID still calls it a BB, not a Feature. 

	3863
	FS on IMS with real time services deployment
	Rel-7
	No
	S1
	No
	IRTSD
	28/06/2004 08:00
	15/12/2005 17:00
	99%
	
	SP-040465
	
	
	

	3864
	Feasibility Study on Combining CS calls and IMS sessions
	Rel-7
	No
	S1
	No
	IRTSD-CS_IMS
	28/06/2004 08:00
	15/12/2005 17:00
	100%
	22.979, 23.899
	SP-040467
	
	
	

	3865
	TR on Stage 2 (IMS services using CS bearers)
	Rel-7
	No
	S2
	No
	IRTSD-IMSCS
	28/06/2004 08:00
	12/09/2005 17:00
	100%
	23.899
	SP-040479
	Mark Watson (Nortel Networks)
	
	

	4028
	Study on Videotelephony teleservice
	Rel-7
	No
	S1
	No
	VidTel
	01/03/2005 08:00
	17/01/2006 17:00
	100%
	
	SP-050506
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	

	4029
	Study on Videotelephony service requirements
	Rel-7
	No
	S1
	No
	
	01/03/2005 08:00
	17/01/2006 17:00
	100%
	22.903
	SP-050506
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	

	4026
	Study of Network Selection Principles
	Rel-7
	No
	S1
	No
	NetSel
	15/03/2005 08:00
	08/12/2005 17:00
	99%
	
	SP-050227
	Chris Friel (O2)
	chris.friel@o2.com
	

	4027
	Review of Network Selection Principles
	Rel-7
	No
	S1
	No
	
	15/03/2005 08:00
	08/12/2005 17:00
	100%
	22.811
	SP-050227
	Chris Friel (O2)
	chris.friel@o2.com
	

	4182
	Multimedia Priority Service
	Rel-7
	No
	S1
	No
	PRIOR-MM
	28/03/2003 08:00
	30/06/2006 17:00
	100%
	22.953 
	SP-060329
	Jim Garrahan (Telcordia)
	jgarraha@telcordia.com
	Moved from Rel6

	4189
	Transferring of emergency Call data
	Rel-7
	No
	S1
	No
	eCALL
	11/07/2005 08:00
	31/03/2006 17:00
	100%
	22.967
	SP-050388
	Steve Vardy, (Motorola S.A.S)
	steven.vardy@motorola.com
	

	4341
	Study of Customised Alerting Tone (CAT) Requirements
	Rel-7
	No
	S1
	No
	CAT
	07/10/2005 08:00
	30/06/2006 17:00
	60%
	22.982
	SP 060474
	Feng Lingjuan, China Mobile
	fenglingjuan@chinamobile.com
	Awaiting MCC SA3 input; No input from SA3 at this time

	4405
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	Rel-7
	No
	S1
	No
	CAT
	30/06/2006 17:00
	30/06/2006 17:00
	100%
	
	SP-050607 
	
	
	Awaiting MCC SA3 input

	4406
	Delete – was duplicated – Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-7
	No
	S1
	No
	M2M
	16/06/2006 17:00
	16/06/2006 17:00
	100%
	22.868
	SP-050527
	Juergen Merkel, Siemens AG
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	4413
	3GPP System Architecture Evolution Specification
	Rel-8
	No
	S2
	No
	SAES
	08/06/2006 08:00
	09/07/2007 17:00
	0%
	23.228, 23.279
	SP-060411
	Osok Song (Samsung)
	osok.song@samsung.com
	S2#52: Specification phase created. New WID approved SA#32

	4449
	Requirements for evolution of the 3GPP system architecture 
	Rel-8
	No
	S1
	No
	AIPN-SAE
	08/06/2006 08:00
	12/01/2007 17:00
	0%
	22.278
	SP 060411 
	Michael Kurz (T-Mobile International)
	michael.kurz@t-mobile.at
	Moved to SA2 at SA#32

	4462
	Architectural aspects of SAES
	Rel-8
	No
	S2
	No
	SAES-St2
	01/12/2006 08:00
	09/07/2007 17:00
	0%
	23.228, 23.279
	SP-060411
	Osok Song (Samsung)
	osok.song@samsung.com
	S2#52: Specification phase created. New WID approved SA#32

	4365
	Enhancements for VGCS Applications
	Rel-8
	No
	S1
	No
	EVA
	15/03/2006 08:00
	15/03/2007 00:00
	39%
	42.068
	SP-060036
	Amar Deol, Nortel Networks
	deola@nortel.com
	

	4433
	SA1 aspects for EVA
	Rel-8
	No
	S1
	No
	
	15/03/2006 08:00
	06/12/2006 17:00
	90%
	42.068
	SP-060036
	Amar Deol, Nortel Networks
	deola@nortel.com
	

	4431
	C1 asptects for EVA
	Rel-8
	No
	C1
	No
	
	02/06/2006 08:00
	15/03/2007 00:00
	10%
	43.068, 44.068
	CP-060260
	Milan Patel 
	milanpa@nortel.com
	

	4432
	C4 aspects for EVA
	Rel-8
	No
	C4
	No
	
	02/06/2006 08:00
	08/12/2006 17:00
	50%
	29.002
	CP-060260
	
	
	CT4#32: Crs are presented and in principle agreed, waiting for the approval of stage2

	4455
	GERAN2 Aspects of EVA
	Rel-8
	No
	G2
	No
	EVA-EVGCSA
	30/06/2006 08:00
	16/02/2007 17:00
	5%
	44.018, 48.008
	GP-061433
	Frank Billenkamp (Notrtel Networks)
	frank.billenkamp@nortel.com
	

	4243
	IMS Service Brokering enhancements
	Rel-8
	No
	S1
	No
	ISB
	07/12/2005 08:00
	13/03/2006 17:00
	100%
	22.228
	SP-050830
	John-Luc Bakker (Telcordia)
	jbakker@telcordia.com
	

	4447
	Stage 1 of ISB
	Rel-8
	No
	S1
	No
	
	07/12/2005 08:00
	13/03/2006 17:00
	100%
	22.228
	SP-050830
	John-Luc Bakker (Telcordia)
	jbakker@telcordia.com
	

	4450
	Multimedia Priority Service [in Emergency Situation]
	Rel-8
	No
	S1
	No
	PRIOR-EMR
	08/06/2006 08:00
	20/09/2007 17:00
	9%
	22.2xx
	SP-060476
	Jim Garrahan (Telcordia)
	jgarraha@telcordia.com
	Official name is “Multimedia Priority Service” but this is identical to UID 31041

	4478
	eCall Data Transfer – Requirements
	Rel-8
	No
	S1
	No
	Edata
	28/09/2006 08:00
	07/12/2006 17:00
	45%
	22.101, 22.105
	SP-060678
	Rhys Robinson (Airbiquity)
	rrobinson@airbiquity.com
	

	4479
	Local Charging Zone Requirements
	Rel-8
	No
	S1
	No
	LCZR
	28/09/2006 08:00
	07/12/2006 17:00
	50%
	22.115
	SP-060482
	Hong Liu (China Mobile)
	liuhongyfw@chinamobile.com
	

	4480
	Enhancements to BS30 Bearer service for Videotelephony
	Rel-8
	No
	S1
	No
	BS30
	04/01/2007 08:00
	15/03/2007 17:00
	0%
	22.002, 22.004, 22.101, 22.105, 24.008
	SP-060484
	Andre Jarvis  (3)
	andre.jarvis@three.co.uk
	

	4482
	Services Alignment
	Rel-8
	No
	S1
	No
	ServAl
	28/09/2006 08:00
	20/09/2007 17:00
	0%
	22.9xx
	SP-060602
	Chris Friel (O2)
	chris.friel@o2.com
	

	4437
	(Small) Technical Enhancements and Improvements for Rel-8
	Rel-8
	No
	All
	No
	TEI8
	01/01/2007 08:00
	11/07/2008 17:00
	0%
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	4408
	Rel-8 Feasibility Studies
	Rel-8
	No
	CT,RAN,SA
	No
	
	03/01/2000 08:00
	03/01/2000 17:00
	0%
	
	
	
	
	

	4218
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-8
	No
	S1
	No
	M2M
	04/11/2005 08:00
	16/06/2006 17:00
	60%
	22.868
	SP-050527
	Juergen Merkel, Siemens AG
	
	

	4295
	All-IP Network (AIPN) 
	Rel-8
	Yes
	S1
	No
	AIPN
	28/06/2004 08:00
	15/03/2006 17:00
	100%
	22.978
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	

	4296
	All-IP Network Feasibility Study
	Rel-8
	No
	S1
	No
	AIPFS
	28/06/2004 08:00
	16/03/2005 17:00
	100%
	22.978
	SP-040303
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	

	4297
	Stage1
	Rel-8
	Yes
	S1
	No
	AIPN
	28/06/2004 08:00
	15/03/2006 17:00
	100%
	22.258
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	

	4451
	Study of Requirements of IP-Multimedia Subsystem (IMS) Multimedia Conferencing
	Rel-8
	No
	S1
	No
	SI-IMSconf
	08/06/2006 08:00
	21/03/2007 17:00
	10%
	22.948
	SP-060479
	Zheng Jianping (China Mobile )
	zhengjianping@chinamobile.com
	

	4452
	Study on support of a Public Warning System (PWS)
	Rel-8
	No
	S1
	No
	PWS-SI
	08/06/2006 08:00
	21/03/2007 17:00
	10%
	22.968
	SP-060333
	Frederic Thepot (NTT DoCoMo Inc.)
	thepot@docomolab-euro.com
	

	4481
	Study on Paging Permission with Access Control (PPAC)
	Rel-8
	No
	S1
	No
	PPAC
	28/09/2006 08:00
	20/09/2007 17:00
	0%
	22.9xx
	SP-060485
	Katsuhiro Noguchi (NTT DoCoMo Inc.)
	noguchi@nttdocomo.co.jp
	


