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17/01/07
	ID No
	Name
	Rel
	Early Implementation
	Group
	Mod
	WI Code
	Start
	Finish
	% Com
plete
	Impacted TSs
	Doc No
	Rapporteur
	Rapporteur email
	Notes

	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	Rel-7
	No
	S2
	No
	EMC1
	18/09/2000
	15/03/2007
	80%
	
	SP-030124
	Rainer Liebhart
	
	

	1314
	Service Requirements for IP-based emergency calls
	Rel-7
	No
	S1
	No
	
	18/09/2000
	25/06/2004
	100%
	22.976
	SP-050604
	
	
	

	32046
	Study on Stage 2 for IMS-level solution
	Rel-7
	No
	S2
	No
	
	26/02/2003
	16/09/2005
	100%
	23.228, 23.060, 23.002
	SP-050604
	Rainer Liebhart, Siemenws
	
	

	32080
	Study on Stage 2 for GPRS-level solution
	Rel-7
	No
	S2
	No
	
	14/10/2004
	08/12/2005
	100%
	
	SP-050604
	
	
	

	32100
	Stage 2 Specification Phase - IMS-level
	Rel-7
	No
	S2
	No
	
	05/09/2005
	09/06/2006
	100%
	
	SP-050604
	
	
	

	32101
	Stage 2 Specification Phase - GPRS-level
	Rel-7
	No
	S2
	No
	
	05/09/2005
	02/03/2007
	75%
	
	SP-050604
	
	
	

	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	Rel-7
	No
	C1
	No
	EMC1
	09/01/2006
	15/03/2007
	47%
	
	CP-050529
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	1315
	CT1 IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	
	09/01/2006
	15/03/2007
	80%
	24.229
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	13028
	CT3 IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C3
	No
	
	08/05/2006
	15/09/2006
	40%
	29.163
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	13031
	CT3 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C3
	No
	
	08/05/2006
	15/09/2006
	40%
	29.061
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	

	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	
	09/01/2006
	15/03/2007
	25%
	24.008, 24.234
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	end date updated by CT1-chairman after CT#33

	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C4
	No
	
	09/01/2006
	09/03/2007
	40%
	29.060
	
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com
	CRs Approved in WLAN 40 % done after CT4#33

	31048
	USSD message delivery and transfer to USIM
	Rel-7
	No
	S1
	No
	USSD-USIM
	05/03/2004
	12/08/2005
	100%
	22.090
	SP-040104
	
	
	

	31060
	Stage 1
	Rel-7
	No
	S1
	No
	USSD-USIM
	18/03/2004
	15/10/2004
	100%
	22.090
	SP-040104
	
	
	

	43008
	Alignment with requirements regarding USSD usage
	Rel-7
	No
	C6
	No
	USSD-USIM
	05/03/2004
	12/08/2005
	100%
	
	TP-040069
	Christophe Dubois (Axalto)
	cdubois@axalto.com
	

	32079
	Location Services enhancements Rel-7
	Rel-7
	No
	S2
	No
	LCS3
	28/06/2004
	15/03/2007
	70%
	23.271
	SP-060291
	
	
	

	32093
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	Rel-7
	No
	S2
	No
	
	31/12/2004
	15/09/2006
	100%
	23.271
	SP-050119
	Ben Rodilitz, SiRF
	brodilitz@sirf.com
	Approved SA#27. Appropriate place forEmergency work to be found

	14025
	CT4 aspects for LCS
	Rel-7
	No
	C4
	No
	LCS3-UEPos-LBS
	02/01/2006
	01/12/2006
	95%
	
	CP-050240
	
	
	CRs approved in CT4#30...

	31052
	LCS for 3GPP Interworking WLAN
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	28/06/2004
	02/03/2007
	42%
	22.935
	SP-040309
	Mike Loushine, (Telcordia)
	
	

	32077
	FS on 3GPP system to WLAN Interworking with LCS
	Rel-7
	No
	S1
	No
	
	28/06/2004
	30/06/2006
	100%
	22.935
	
	
	
	DAB - Should be SA1

	32108
	Study of work on an LCS architecture for I-WLAN.
	Rel-7
	No
	S2
	No
	
	26/06/2006
	02/03/2007
	53%
	23.837
	SP-060291
	Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)
	dhshim@lge.com ; phede@lge.com
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. Exception Granted for Rel-7 until 03/07

	340007
	Stage 2 CRs for LCS architecture for I-WLAN.
	Rel-7
	No
	S2
	No
	
	23/10/2006
	02/03/2007
	0%
	
	
	
	
	WID at SA#55

	20030
	 UE positioning Rel-7
	Rel-7
	No
	RP
	No
	LCS3-UEpos
	15/09/2004
	15/03/2007
	64%
	
	
	
	
	

	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	Rel-7
	No
	R2
	No
	LCS3-UEPos-UTDOA
	15/09/2004
	15/03/2007
	77%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition
	rlgross@trueposition.com
	

	20042
	UE positioning - Velocity
	Rel-7
	No
	R2
	No
	LCS3-UEPos-Velocity
	15/03/2005
	15/12/2005
	75%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	BRodilitz@SiRF.com
	

	50558
	LCS Enhancements Related to Location-Based Services
	Rel-7
	No
	GP
	No
	LCS3-LBS
	03/01/2005
	16/02/2007
	100%
	43.059, 44.031, 48.008, 49.031
	GP-050265
	Kevin Judge, SiRF Technologies
	kjudge@sirf.com
	Approved at RP#33 as RP-060459

	20054
	Deleted - RAN2 aspects for LBS
	Rel-7
	No
	R2
	No
	LCS3-UEPos-LBS
	15/06/2005
	15/06/2005
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	BRodilitz@SiRF.com
	

	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	Rel-7
	No
	S1
	No
	LCS3-AGNSS
	28/06/2004
	15/09/2007
	27%
	
	SP-040681
	Michel MONNERAT
	Michel.monnerat@space.alcatel.fr
	

	50551
	Towards A-GNSS Concept
	Rel-7
	No
	S1
	No
	GNSS
	27/08/2004
	31/05/2006
	45%
	
	GP-042677
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr
	

	50548
	Support for GNSS in GERAN
	Rel-7
	No
	GP
	No
	AGNSS-GP
	28/06/2004
	16/02/2007
	50%
	
	GP 042268
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr 
	Started

	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	Rel-7
	No
	R2
	No
	LCS3-GNSS-UTRAN
	15/12/2005
	15/09/2007
	20%
	TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171
	RAN_Work_Items
	Alain Abinakhoul, France Telecom
	alain.abinakhoul@francetelecom.com
	

	31063
	Combinational Services 
	Rel-7
	No
	S1
	No
	CSICS
	17/01/2005
	06/03/2006
	100%
	
	SP-050228
	Robert Frank, TeliaSonera
	Robert.Frank@teliasonera.com
	

	31064
	Stage 1 for CSICS
	Rel-7
	No
	S1
	No
	
	17/01/2005
	09/06/2005
	100%
	22.279
	SP-050228
	
	
	

	32084
	Stage 2 for CSICS
	Rel-7
	No
	S2
	No
	
	17/01/2005
	15/07/2005
	100%
	23.279
	
	
	
	

	11054
	Stage 3 for CSICS CN aspects
	Rel-7
	No
	C1
	No
	
	02/05/2005
	06/03/2006
	100%
	New TS 24.279, 24.229, 24.008
	CP-060105
	Peter Dawes (Vodafone)
	
	

	34031
	Stage 3 for codec aspects
	Rel-7
	No
	S4
	No
	CSICS-Codec
	15/03/2005
	07/12/2005
	100%
	TS 26.141, 26.235, 26.236
	SP-050091
	Per Fröjdh, Ericsson
	Per.Frojdh@ericsson.com
	Started

	31065
	CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	TTCAMEL
	17/12/2004
	05/12/2005
	100%
	
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com
	

	31066
	Stage 1 for CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	
	17/12/2004
	05/12/2005
	100%
	22.078
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com
	

	14017
	CAMEL Trunk Originated Trigger Detection Points
	Rel-7
	No
	C4
	No
	CamelR7
	17/12/2004
	05/12/2005
	100%
	
	NP-040550
	David Hutton, Nortel Networks 
	dhutton@nortel.com 
	Not started

	11045
	Enhancements of VGCS for public authority officials
	Rel-7
	No
	S1
	No
	EVGCS
	27/08/2004
	16/02/2007
	73%
	43.068, 44.068, 24.008, 29.002
	
	Siemens
	
	

	31061
	Stage 1
	Rel-7
	No
	S1
	No
	
	27/08/2004
	27/08/2004
	100%
	42.068, 43.068
	SP-040304
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM
	

	11056
	Architecture and protocol aspects 
	Rel-7
	No
	C1
	No
	
	27/08/2004
	15/09/2006
	100%
	43.068, 44.068
	CP-050528
	Robert Zaus (Siemens)
	
	

	11062
	CT1 aspects of EVGCS
	Rel-7
	No
	C1
	No
	
	27/08/2004
	15/09/2006
	100%
	43.068, 44.068, 24.008
	CP-050528
	Siemens
	
	

	14022
	CT4 aspects of EVGCS
	Rel-7
	No
	C4
	No
	
	27/08/2004
	10/03/2006
	100%
	29.002
	CP-050528
	Siemens
	
	

	752076
	GERAN2 aspects
	Rel-7
	No
	G2
	No
	
	27/08/2004
	16/02/2007
	85%
	
	GP-041837
	Ken Isaacs (Siemens)
	kenneth.isaacs@roke.co.uk
	

	11055
	Improvements of VGCS for parallel use of services
	Rel-7
	No
	S1
	No
	IVGCS
	15/03/2005
	15/03/2007
	19%
	
	SP-050075
	
	
	

	31070
	Service Requirements for VGCS improvements
	Rel-7
	No
	S1
	No
	
	15/03/2005
	08/06/2005
	100%
	42.068
	SP-050075
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	"completeed" as from Chris S' e-mail

	32090
	Stage 2 modifications for VGCS improvements
	Rel-7
	No
	C1
	No
	
	01/12/2005
	14/03/2007
	30%
	43.068
	NP-050141
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at
	Updated by CT1 chair

	11057
	Protocol aspects 
	Rel-7
	No
	C1
	No
	
	01/12/2005
	15/03/2007
	19%
	44.068
	NP-050141
	Dieter Jacobsohn (T-Mobile)
	
	Previous name (before CT32) was Architecture and protocol aspects

	11063
	CT1 aspects of IVGCS
	Rel-7
	No
	C1
	No
	
	01/12/2005
	15/03/2007
	23%
	43.068, 44.068, 24.008
	NP-050141
	T-Mobile
	
	end date updated by CT1-chairman after CT#33

	14023
	CT4 aspects of IVGCS
	Rel-7
	No
	C4
	No
	
	01/12/2005
	09/03/2007
	14%
	29.002
	NP-050141
	T-mobile
	
	CT4#33 stage 2 solution is still open. 

	31071
	OSA Rel-7 
	Rel-7
	No
	S1
	No
	OSA7
	15/03/2005
	09/03/2007
	71%
	
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	

	31072
	Service Requirements for OSA Service Broker
	Rel-7
	No
	S1
	No
	OSA7-SB
	15/03/2005
	08/06/2005
	100%
	22.127
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com
	az: WID URL corrected

	43011
	Stage 2 OSA API Service Brokering
	Rel-7
	No
	C5
	No
	OSA7-SB
	28/04/2006
	01/12/2006
	100%
	23.198
	CP-060607
	AePONA
	damian.oneill@aepona.com
	

	7017
	Stage 3 OSA API Service Brokering
	Rel-7
	No
	C5
	No
	OSA7-SB
	28/04/2006
	01/12/2006
	100%
	29.198-16
	
	AePONA
	damian.oneill@aepona.com
	

	15039
	OSA Stage 2/3 enhancements
	Rel-7
	No
	C5
	No
	OSA7
	28/04/2006
	09/03/2007
	58%
	29.198/9, 23.198
	CP-060607
	AePONA
	damian.oneill@aepona.com
	CT#34: WID updated. Completion 12/06 =>03/07

	7018
	Parlay X Message Broadcast Web Service
	Rel-7
	No
	C5
	No
	
	28/04/2006
	01/12/2006
	100%
	29.199-15, 23.198
	
	ETRI
	
	

	7019
	Parlay X Geocoding Web Service
	Rel-7
	No
	C5
	No
	
	28/04/2006
	01/12/2006
	100%
	29.199-16, 23.198
	
	ETRI
	
	

	7020
	Parlay X Application driven QoS Web Service
	Rel-7
	No
	C5
	No
	
	28/04/2006
	09/03/2007
	60%
	29.199-17, 23.198
	
	BT
	
	

	340001
	NEW Parlay-X Device Management Web Service
	Rel-7
	No
	C5
	No
	
	26/10/2006
	09/03/2007
	30%
	29.199-18, 23.198
	
	Telenor
	
	

	340002
	NEW Parlay-X Multimedia Streaming Control Web Service
	Rel-7
	No
	C5
	No
	
	26/10/2006
	09/03/2007
	60%
	29.199-19, 23.198
	
	Telenor
	
	

	340003
	NEW Parlay-X Multimedia Multicast Control Web Service
	Rel-7
	No
	C5
	No
	
	26/10/2006
	09/03/2007
	60%
	29.199-20, 23.198
	
	Telenor
	
	

	340004
	NEW OSA API Conference Call Control SCF
	Rel-7
	No
	C5
	No
	
	26/10/2006
	09/03/2007
	60%
	29.198-04-5, 23.198
	
	Ericsson
	
	

	31062
	WLAN-UMTS Interworking Phase 2
	Rel-7
	No
	S1
	No
	WLAN2
	05/01/2004
	07/06/2005
	100%
	
	SP 030712
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7

	31057
	Stage 1 on Session Continuity
	Rel-7
	No
	S1
	No
	WLAN-SC
	05/01/2004
	11/06/2004
	100%
	
	
	
	
	

	32096
	Stage 2 on Session Continuity: covered by SAE
	Rel-7
	No
	S2
	No
	
	07/06/2005
	07/06/2005
	0%
	
	
	
	
	

	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	Rel-7
	No
	S2
	No
	VCC
	31/12/2004
	14/06/2007
	45%
	22.101, 23.228, 32.250, 32.260, 32.299, 32.298
	SP-060292
	Andy Bennett, Lucent; Roger Bunting, Cingular
	andybennett@lucent.com
	WID approved SA#27. Revised at SA#28. WID update approved at SA#32

	32104
	TR for VCC
	Rel-7
	No
	S2
	No
	
	31/12/2004
	08/12/2005
	100%
	23.806
	
	
	
	

	31085
	Stage 1 for VCC
	Rel-7
	No
	S1
	No
	
	17/03/2005
	28/09/2005
	100%
	
	SP-050177
	
	
	

	32105
	Stage 2 for VCC
	Rel-7
	No
	S2
	No
	
	06/09/2005
	08/09/2006
	100%
	23.206
	
	
	
	

	11058
	Stage 3 for VCC
	Rel-7
	No
	C1
	No
	
	01/02/2006
	15/03/2007
	40%
	new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	

	11066
	CT1 aspects of VCC
	Rel-7
	No
	C1
	No
	
	01/02/2006
	15/03/2007
	80%
	new TS, 24.229
	CP-060648
	Keith Drage (Lucent)
	drage@lucent.com
	

	13032
	CT3 aspects of VCC
	Rel-7
	No
	C3
	No
	
	01/02/2006
	01/11/2006
	0%
	29.163
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	

	14027
	CT4 aspects of VCC
	Rel-7
	No
	C4
	No
	
	09/06/2006
	09/03/2007
	20%
	23.008, 23.009, 23.078, 29.078, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	CP-050458
	Keith Drage (Lucent)
	drage@lucent.com
	No work done, because stage 2 is still open.

	35079
	SA5 Charging aspects of VCC
	Rel-7
	No
	S5
	No
	VCC-CH
	17/03/2006
	14/06/2007
	9%
	32.250, 32.260, 32.298, 32.299
	SP-060292
	Alain Bibas
	alain.bibas@orange-ft.com
	03/2006 SA#31 WID approved

	31089
	Network Composition
	Rel-7
	No
	S1
	No
	NetComp
	07/12/2005
	27/09/2006
	65%
	22.980
	SP-060478
	Joerg Swetina (Siemens)
	joerg.swetina@siemens.com
	

	33028
	Key establishment between a UICC and a terminal
	Rel-7
	No
	S3
	No
	KeyEstUTerm
	07/12/2005
	28/09/2006
	70%
	33.110
	SP-050780
	Mireille Pauliac (Gemplus)
	mireille.pauliac@gemplus.com
	

	50569
	Mobile Station Receive Diversity (DARP Phase II)
	Rel-7
	No
	GP
	No
	MSRD2
	11/11/2005
	31/08/2007
	33%
	24.008, 45.005, 51.010
	GP-061491
	Kent Pedersen, Nokia Corporation (ETSI)
	kent.pedersen@nokia.com
	Started

	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	Rel-7
	No
	GP
	No
	MSRD2-PerfReq
	11/11/2005
	16/02/2007
	70%
	45.005
	GP-060115
	Kent Pedersen, Nokia Corporation (ETSI)
	kent.pedersen@nokia.com
	

	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	Rel-7
	No
	GP
	No
	MSRD2-CapSig
	11/11/2005
	16/02/2007
	25%
	24.008
	GP-060116
	Kent Pedersen, Nokia Corporation (ETSI)
	kent.pedersen@nokia.com
	

	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	Rel-7
	No
	GP
	No
	MSRD2-TestSc
	11/11/2005
	16/02/2007
	90%
	45.005
	GP-060117
	Kent Pedersen, Nokia Corporation (ETSI)
	kent.pedersen@nokia.com
	

	50570
	MS conformance test of DARP Phase II (MSRD)
	Rel-7
	No
	GP
	No
	MSRD2-Msconf
	11/11/2005
	31/08/2007
	1%
	51.010
	GP-060114
	Kent Pedersen, Nokia Corporation (ETSI)
	kent.pedersen@nokia.com
	

	31084
	MBMS Enhancements
	Rel-7
	No
	S1
	No
	MBMSE
	11/07/2005
	08/12/2005
	75%
	
	SP-050389
	Liu Hong, China Mobile
	liuhongyfw@chinamobile.com
	

	31053
	Selective Disabling of UE Capabilities
	Rel-7
	No
	S1
	No
	SDoUE
	24/01/2005
	15/03/2007
	95%
	22.xxx
	SP-050182
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	Moved from FS section Feb 06

	32088
	Stage 1 of SDoUE
	Rel-7
	No
	S1
	No
	SDoUE-CRs
	24/01/2005
	08/12/2006
	100%
	22.011, 22.060, 23.060, 24.008, 23.805, 24.305
	
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com
	Moved from FS section Feb 06

	32089
	TR on different possible architectures
	Rel-7
	No
	S2
	No
	
	21/03/2005
	16/12/2005
	100%
	23.805
	
	
	
	Moved from FS section Feb 06

	7036
	Stage 3 of SDoUE
	Rel-7
	No
	C1
	No
	
	10/03/2006
	15/03/2007
	83%
	New TS 24.305
	CP-060181
	Christian Herrero (Ericsson)
	 christian.herrero@ericsson.com
	

	31081
	Personal Network Management  (PNM)
	Rel-7
	No
	S1
	No
	PNPAN
	11/07/2005
	30/10/2007
	59%
	
	SP-060574
	Armin Toepfer, Vodafone
	armin.toepfer@vodafone.com
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	7011
	Study of PNPAM
	Rel-7
	No
	S1
	No
	
	11/07/2005
	28/02/2006
	100%
	
	
	
	
	Moved from FS section Feb 06

	7012
	Stage 1 of PNPAM
	Rel-7
	No
	S1
	No
	
	11/07/2005
	31/07/2006
	85%
	22.259, 23.818
	
	
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	340010
	Key establishment between a UICC hosting device and a remote device
	Rel-7
	No
	S3
	No
	
	06/12/2006
	30/10/2007
	0%
	33.xxx
	SP-060839
	Vesa Lehtovirta (Ericsson)
	Vesa.Lehtovirta@ericsson.com
	

	7038
	Multimedia Telephony Service for IMS
	Rel-7
	No
	S1
	No
	MTSI
	10/03/2006
	15/03/2007
	55%
	
	SP-060224
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	7039
	Stage 1 of MTSI
	Rel-7
	No
	S1
	No
	MTSI-REQ
	15/03/2006
	06/12/2006
	100%
	22.173
	SP-060224
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	7037
	Stage 3 of MTSI
	Rel-7
	No
	C1
	No
	
	10/03/2006
	15/03/2007
	70%
	New TS 24.173
	CP-060257
	Christer Holmberg (Ericsson)
	christer.holmberg@ericsson.com
	TS 24.173:IMS Multimedia telephony service and supplementary services

	7040
	Media handling and interaction in MTSI
	Rel-7
	No
	S4
	No
	MTSI-MHI
	15/03/2006
	15/03/2007
	60%
	26.114, 26.235, 26.236
	SP-060225
	Olle Franceschi, Ericsson
	olle.franceschi@ericsson.com
	

	7041
	Network selection enhancements
	Rel-7
	No
	S1
	No
	NSP-CR
	15/03/2006
	13/03/2007
	60%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	chris.friel@o2.com
	

	320012
	Stage 1 of NSP
	Rel-7
	No
	S1
	No
	NSP-TS
	15/03/2006
	06/12/2006
	90%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	chris.friel@o2.com
	

	320013
	Procedural aspects of NSP
	Rel-7
	No
	C1
	No
	
	02/06/2006
	13/03/2007
	70%
	23.122, 24.008, 31.102
	CP-060357
	Andrew Howell (Motorola)
	andrew.howell@motorola.com
	

	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	Rel-7
	No
	S1
	No
	PNPAN
	08/12/2005
	20/12/2005
	100%
	
	SP-050386
	Armin Toepfer, Vodafone
	armin.toepfer@vodafone.com
	

	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	Rel-7
	No
	S1
	No
	MITE
	08/12/2005
	20/12/2005
	100%
	
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com
	

	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	Rel-7
	No
	S1
	No
	eCALL
	08/12/2005
	08/12/2005
	100%
	
	SP-050388
	Steve Vardy, (Motorola S.A.S)
	steven.vardy@motorola.com
	

	31080
	Deleted - Covered by SI - MBMS Enhancements
	Rel-7
	No
	S1
	No
	MBMSE
	08/12/2005
	08/12/2005
	100%
	
	SP-050389
	Liu Hong, China Mobile
	liuhongyfw@chinamobile.com
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	340017
	Unified Network over IP
	Rel-8
	No
	CT,RAN,SA
	No
	UNIP
	08/06/2006
	14/03/2008
	5%
	
	
	
	
	Not an official Feature - created by MCC to group all the LTE/SAE/All-IP items

	20068
	3G Long Term Evolution
	Rel-8
	No
	RP
	No
	LTE
	25/09/2006
	30/11/2007
	5%
	
	RAN_Work_Items
	Takehiro Nakamura (NTT DoCoMo)
	
	

	330018
	3G Long Term Evolution – Physical Layer
	Rel-8
	No
	R1
	No
	LTE-Phys
	25/09/2006
	31/08/2007
	10%
	36.2xy
	RAN_Work_Items
	Sadayuki Abeta, NTT DoCoMo
	
	

	330019
	3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Aspect
	Rel-8
	No
	R2
	No
	LTE-L23
	25/09/2006
	31/08/2007
	0%
	36.3xy
	RAN_Work_Items
	Benoist Sebire, Nokia
	
	

	330020
	3G Long Term Evolution – eUTRAN Interfaces
	Rel-8
	No
	R3
	No
	LTE-interfaces
	25/09/2006
	31/08/2007
	0%
	36.4xy
	RAN_Work_Items
	Mattias Wahlqvist, Ericsson
	
	

	330021
	3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	Rel-8
	No
	R4
	No
	LTE-RF
	25/09/2006
	30/11/2007
	0%
	36.1xy
	RAN_Work_Items
	Frank Lamprecht, Siemens
	
	

	320005
	3GPP System Architecture Evolution Specification
	Rel-8
	No
	S2
	No
	SAES
	08/06/2006
	14/09/2007
	17%
	23.228, 23.279
	SP-060411
	Osok Song (Samsung)
	osok.song@samsung.com
	S2#52: Specification phase created. New WID approved SA#32

	320022
	Requirements for evolution of the 3GPP system architecture 
	Rel-8
	No
	S1
	No
	AIPN-SAE
	08/06/2006
	12/01/2007
	70%
	22.278
	SP 060411 
	Michael Kurz (T-Mobile International)
	michael.kurz@t-mobile.at
	Moved to SA2 at SA#32

	340018
	GPRS enhancements for LTE access
	Rel-8
	No
	S2
	No
	SAES-GPRS_LTE
	01/12/2006
	04/09/2007
	5%
	23.401
	SP-060926
	Chris Pudney (Vodafone)
	chris.pudney@vodafone.com
	SP-34: GPRS enhancements for LTE access item created.

	340037
	Architecture enhancements for non-3GPP accesses
	Rel-8
	No
	S2
	No
	SAES-non_3GPP
	01/12/2006
	04/09/2007
	0%
	23.402
	SP-060926
	Irfan Ali (Motorola)
	Irfan.Ali@motorola.com
	SP-34: Architecture enhancements for non-3GPP accesses item created.

	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	Rel-8
	No
	S2
	No
	SAES-St2
	01/12/2006
	14/09/2007
	5%
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	SP-060926
	Chris Pudney (Vodafone)
	chris.pudney@vodafone.com
	THIS LINE IS DELETED, replaced by the 2 Architecture parallel tracks. 

	340019
	CT aspects of System Architecture Evolution
	Rel-8
	No
	CT1, CT3, CT4
	No
	SAES-St3
	05/02/2007
	14/03/2008
	0%
	24.8yz, 29.8ab, 29.8cd
	CP-060649
	Hannu Hietalahti, Nokia
	hannu.hietalahti@nokia.com
	CT wide WID approved ib CT#34

	340020
	NAS functions related to MS in idle mode
	Rel-8
	No
	C1
	No
	SAES-St3-idle
	05/02/2007
	14/03/2008
	0%
	
	CP-060674
	
	
	

	340021
	UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	Rel-8
	No
	C1
	No
	SAES-St3-sig
	05/02/2007
	14/03/2008
	0%
	
	CP-060674
	
	
	

	340022
	PCC aspects of SAE
	Rel-8
	No
	C3
	No
	SAES-St3-PCC
	05/02/2007
	14/03/2008
	0%
	
	CP-060675
	
	
	

	340023
	Interworking between LTE/SAE and PDN
	Rel-8
	No
	C3
	No
	SAES-St3-intwk
	05/02/2007
	14/03/2008
	0%
	
	CP-060675
	
	
	

	340025
	Upgrades to QoS mechanism for SAE
	Rel-8
	No
	C3
	No
	SAES-St3-QoS
	05/02/2007
	14/03/2008
	0%
	
	CP-060675
	
	
	

	340026
	EPC - HSS interface
	Rel-8
	No
	C4
	No
	SAES-St3-EPC_HSS
	05/02/2007
	21/09/2007
	0%
	
	CP-060676
	
	
	

	340027
	User and Control plane protocols
	Rel-8
	No
	C4
	No
	SAES-St3-prot
	05/02/2007
	21/09/2007
	0%
	
	CP-060676
	
	
	

	340028
	SAE/LTE Identities
	Rel-8
	No
	C4
	No
	SAES-St3-IDs
	05/02/2007
	21/09/2007
	0%
	
	CP-060676
	
	
	

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	Rel-8
	No
	GP
	No
	GELTE
	08/09/2006
	15/02/2008
	0%
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008,48.018, 51.010
	GP-061757
	Han van Bussel, T-Mobile
	han.van.bussel@t-mobile.de
	

	7042
	Enhancements for VGCS Applications
	Rel-8
	No
	S1
	No
	EVA
	15/03/2006
	15/06/2007
	34%
	42.068
	SP-060036
	Amar Deol, Nortel Networks
	deola@nortel.com
	

	320021
	SA1 aspects for EVA
	Rel-8
	No
	S1
	No
	
	15/03/2006
	06/12/2006
	90%
	42.068
	SP-060036
	Amar Deol, Nortel Networks
	deola@nortel.com
	

	320019
	C1 asptects for EVA
	Rel-8
	No
	C1
	No
	
	02/06/2006
	15/06/2007
	25%
	43.068, 44.068
	CP-060260
	Milan Patel 
	milanpa@nortel.com
	

	320020
	C4 aspects for EVA
	Rel-8
	No
	C4
	No
	
	02/06/2006
	09/03/2007
	60%
	29.002
	CP-060260
	
	
	CT4#32: Crs are presented and in principle agreed, waiting for the approval of stage2

	52148
	GERAN2 Aspects of EVA
	Rel-8
	No
	G2
	No
	EVA-EVGCSA
	30/06/2006
	16/02/2007
	10%
	44.018, 48.008
	GP-061433
	Frank Billenkamp (Notrtel Networks)
	frank.billenkamp@nortel.com
	

	31088
	IMS Service Brokering enhancements
	Rel-8
	No
	S1
	No
	ISB
	07/12/2005
	13/03/2006
	100%
	22.228
	SP-050830
	John-Luc Bakker (Telcordia)
	jbakker@telcordia.com
	

	320027
	Stage 1 of ISB
	Rel-8
	No
	S1
	No
	
	07/12/2005
	13/03/2006
	100%
	22.228
	SP-050830
	John-Luc Bakker (Telcordia)
	jbakker@telcordia.com
	

	320023
	Multimedia Priority Service Requirements
	Rel-8
	No
	S1
	No
	PRIOR-EMR
	08/06/2006
	20/09/2007
	50%
	22.153
	SP-060780
	Jim Garrahan (Telcordia)
	jgarraha@telcordia.com
	Official name is "Multimedia Priority Service" but this is identical to UID 31041

	330005
	eCall Data Transfer – Requirements
	Rel-8
	No
	S1
	No
	EData
	28/09/2006
	07/12/2006
	55%
	22.101, 22.105
	SP-060678
	Rhys Robinson (Airbiquity)
	rrobinson@airbiquity.com
	

	330006
	Local Charging Zone Requirements
	Rel-8
	No
	S1
	No
	LCZR
	28/09/2006
	07/12/2006
	50%
	22.115
	SP-060482
	Hong Liu (China Mobile)
	liuhongyfw@chinamobile.com
	

	330007
	Enhancements to BS30 Bearer service for Videotelephony
	Rel-8
	No
	S1
	No
	BS30
	04/01/2007
	15/03/2007
	10%
	22.002, 22.004, 22.101, 22.105, 24.008
	SP-060484
	Andre Jarvis  (3)
	andre.jarvis@three.co.uk
	

	330017
	Services Alignment (also known as Service Migration)
	Rel-8
	No
	S1
	No
	ServAl
	28/09/2006
	20/09/2007
	15%
	22.9xx
	SP-060677
	Chris Friel (O2)
	chris.friel@o2.com
	

	340029
	Support of Customised Alerting Tone Service
	Rel-8
	No
	S1
	No
	
	06/12/2006
	20/09/2007
	0%
	22.182
	SP-060779
	Feng Lingjuan (China Mobile)
	(fenglingjuan@chinamobile.com)
	

	340030
	I-WLAN NSP
	Rel-8
	No
	S1
	No
	
	06/12/2006
	13/12/2006
	0%
	22.234
	SP-060932
	Chris Friel (O2)
	chris.friel@o2.com
	

	340031
	Support of Service-Level Interworking for Messaging Services
	Rel-8
	No
	S1
	No
	
	06/12/2006
	07/06/2007
	0%
	22.105, 22.340
	SP-060915
	Liu Ling (Huawei)
	ling.liu@huawei.com
	

	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	Rel-8
	No
	All
	No
	TEI8
	01/01/2007
	11/07/2008
	0%
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	0
	Rel-8 Feasibility Studies
	Rel-8
	No
	CT,RAN,SA
	No
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	7027
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-8
	No
	S1
	No
	M2M
	04/11/2005
	16/06/2006
	65%
	22.868
	SP-050527
	Juergen Merkel, Siemens AG
	
	

	31067
	All-IP Network (AIPN) 
	Rel-8
	Yes
	S1
	No
	AIPN
	28/06/2004
	15/03/2006
	100%
	22.978
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	

	31059
	All-IP Network Feasibility Study
	Rel-8
	No
	S1
	No
	AIPFS
	28/06/2004
	16/03/2005
	100%
	22.978
	SP-040303
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	

	31068
	Stage1
	Rel-8
	Yes
	S1
	No
	AIPN
	28/06/2004
	15/03/2006
	100%
	22.258
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp
	

	320024
	Study of Requirements of IP-Multimedia Subsystem (IMS) Multimedia Conferencing
	Rel-8
	No
	S1
	No
	SI-IMSconf
	08/06/2006
	21/03/2007
	15%
	22.948
	SP-060479
	Zheng Jianping (China Mobile )
	zhengjianping@chinamobile.com
	

	320025
	Study on support of a Public Warning System (PWS)
	Rel-8
	No
	S1
	No
	PWS-SI
	08/06/2006
	21/03/2007
	25%
	22.968
	SP-060781
	Mark Young (T-mobile)
	mark.younge@t-mobile.com
	

	330016
	Study on Paging Permission with Access Control (PPAC)
	Rel-8
	No
	S1
	No
	PPAC
	28/09/2006
	20/09/2007
	20%
	22.908
	SP-060785
	Katsuhiro Noguchi (NTT DoCoMo Inc.)
	noguchi@nttdocomo.co.jp
	

	340033
	Study on Non 3GPP access NSP
	Rel-8
	No
	S1
	No
	N3GtoNSP
	06/12/2006
	20/09/2007
	0%
	22.8xx
	SP-060930
	Chris Friel (O2)
	chris.friel@o2.com
	

	340034
	Study on Value Added Services for Short Message Service
	Rel-8
	No
	S1
	No
	VAS4SMS
	06/12/2006
	07/12/2007
	0%
	22.xxx
	SP 060786
	Wu Bin (China Mobile Communications Corporation)
	wubin@chinamobile.com
	

	340035
	Study on Requirements for seamless roaming and service continuity between mobile and WLAN networks
	Rel-8
	No
	S1
	No
	SMLSWLAN
	06/12/2006
	07/06/2007
	0%
	22.xxx
	SP-060936
	Mike Meyerstein (BT)
	mike.meyerstein@bt.com
	


