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1. Introduction
This document contains the proposed work plan for the IMS Centralized Service (ICS) work within SA1 as of the beginning of SA1#36.

This document is intended as reference information for the delegates of SA1. Formal approval or endorsement of this document is not requested. 

Note: In the table below the tasks for this meeting are highlighted in bold red text.
2. Work Plan proposal
2.1. Major Milestones

· TR 22.892 for presentation to TSG SA for information
TSG SA#36 (June. 2007)
· TR 22.892 for presentation to TSG SA for approval
TSG SA#37 (Sept. 2007)
2.2. Work schedule

	Meeting
	Date
	Objective
	Status

	TSG SA#35
	March 2007
	· Update the SA2 ICS WID to also cover a SA1 TR (final version in SP-070239).
	WID approved.

Completed ✓.


	SA1#36
	April 2007 
	· Agree upon format for TR 22.892 
(TR skeleton) as found in S1-070373.
· Progress work on TR 22.892 up to and including Chapter 6.
· Agree to send TR 22.892  to SA#36 for information.
· Discuss if an ICS SWG Adhoc is needed in order to fulfil the time plan.

	This meeting!

	ICS SWG Adhoc?
	May/June 2007
	· Adhoc if needed in order to progress the work.

· Progress work in order to finalise the TR 22.892 up to and including Chapter 6.
· Start with the conclusion chapter. 
· Agree to send TR 22.892  to SA#36 for information with the help of email approval.


	

	TSG SA#36
	June 2007
	Presentation of TR 22.892 for information.

	

	SA1#37
	June. 2007
	· Progress work on TR 22.892 up to and including Chapter 7, Conclusions. 

· Agree to send TR 22.892 to SA#37 for approval.
· If not sent to SA for approval then discuss if an ICS SWG Adhoc is needed in order to fulfil the time plan.


	

	ICS SWG Adhoc?
	Aug. 2007
	· Progress work on TR 22.892 up to and including Chapter 7, Conclusions. 

· Agree to send TR 22.892  to SA#37 for approval with the help of email approval.

	

	TSG SA#37
	Sept. 2007
	· Presentation of TR 22.892 for approval.

	


3. Conclusions and recommendations
The participants of SA1 are asked to consider the content of the work plan provided in section 2 of this document when preparing contributions to the IMS Centralized Services work within SA1.
This meeting !











