

ID	Jnique_ID	Name	Release	Reso Name	Moc	Acronym	Qtr 1, 2007			Qtr 3, 2007			Qtr 1, 2008			Qtr
							Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul
1	2044	VERSION 2007 October 4th		S1	No											
2	1462	"CTRL + a" to display all the 3GPP fields		S1	No											
3	2058	Content of Rel-8 (not frozen)		S1	No											
4	0			S1	No											
5	0	Release 8 Features	Rel-8	S1	No											
15	320005	3GPP System Architecture Evolution Specification - Evolved Packet Sy	Rel-8	S1	No	SAES										
16	320022	Requirements for evolution of the 3GPP system architecture	Rel-8	S1	No	AIPN-SAE										
81	7042	Enhancements for VGCS Applications	Rel-8	S1	No	EVA										
82	320021	SA1 aspects for EVA	Rel-8	S1	No	EVA-s1										
86	370019	VGCS/VBS and GPRS Interactions	Rel-8	S1	No											
87	340044	Multimedia Priority Service	Rel-8	S1	No	PRIOR										
88	320023	Service Requirements for PRIOR	Rel-8	S1	No	PRIOR-EMR										
98	370023	Service and Capability for Core IMS - inclusion of TISPAN requirement	Rel-8	S1	No	CIMS8-TIS										
99	370024	Merging TISPAN Multimedia Telephony [requirements] for Common IM	Rel-8	S1	No	TMMTEL										
100	370025	IMS Centralised Service Control	Rel-8	S1	No	ICSRA										
101	31088	IMS Service Brokering enhancements	Rel-8	S1	No	ISB										
102	320027	Stage 1 of ISB	Rel-8	S1	No	ISB-s1										
115	330005	eCall Data Transfer – Requirements	Rel-8	S1	No	EData										
116	330007	Enhancements to BS30 Bearer service for Videotelephony	Rel-8	S1	No	BS30										
117	330006	Local Charging Zone Requirements	Rel-8	S1	No	LCZR										
118	330017	Services Alignment and Migration	Rel-8	S1	No	ServAl										
119	370026	Value Added Services for Short Message Service	Rel-8	S1	No	VAS4SMS										
120	370027	End-User Identity	Rel-8	S1	No	EUI										
121	340029	Customised Alerting Tone	Rel-8	S1	No	CAT										
122	370028	Stage 1 for CAT	Rel-8	S1	No	CAT										
123	370029	Customized multimedia information services - inclusion of TISPAN require	Rel-8	S1	No	TISCMI										
124	340030	I-WLAN Network Selection Principle	Rel-8	S1	No	IWLANNSP										
125	340031	Service-Level Interworking for Messaging Services	Rel-8	S1	No	MESSIW										
126	350047	Stage 1 aspects of MESSIW	Rel-8	S1	No	MESSIW-St1										
141	350014	Registration in Densely-populated area	Rel-8	S1	No	RED										

ID	Jnique_ID	Name	Release	Reso Name	Moc	Acronym	Qtr 1, 2007			Qtr 3, 2007			Qtr 1, 2008			Qtr
							Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul
142	370030	Stage 1 for RED	Rel-8	S1	No	RED										
152	31081	Personal Network Management	Rel-8	S1	No	PNM										
153	7012	Stage 1 of PNM	Rel-8	S1	No	PNM										
163	360010	OSA Rel-8	Rel-8	S1	No	OSA8										
164	360004	OSA Stage 1 - Service Requirements	Rel-8	S1	No	OSA8										
165	370034	OSA Stage 1 - NGN Service Requirement	Rel-8	S1	No	OSA8										
188	360032	Paging Permission with Access Control	Rel-8	S1	Yes	PPACR										
195	360014	Rel-8 Feasibility Studies	Rel-8	S1	No											
196	7027	Study on Facilitating Machine to Machine Communication in GSM and	Rel-8	S1	No	M2M										
197	31089	FS on Network Composition	Rel-8	S1	No	NetComp										
199	31067	All-IP Network (AIPN)	Rel-8	S1	No	AIPN										
200	31059	All-IP Network Feasibility Study	Rel-8	S1	No	AIPFS										
201	31068	Stage1	Rel-8	S1	No	AIPN										
203	320024	Study of Requirements of IMS Multimedia Conferencing	Rel-8	S1	No	SI-IMSconf										
204	320025	Study on support of a Public Warning System	Rel-8	S1	No	FSPWS										
209	330016	Study on Paging Permission with Access Control	Rel-8	S1	No	PPAC										
210	340033	Study on Non 3GPP access NSP	Rel-8	S1	No	N3GtoNSP										
211	340034	Study on Value Added Services for Short Message Service	Rel-8	S1	No	VAS4SMS										
212	340035	Study on Requirements for seamless roaming and service continuity b	Rel-8	S1	No	SMLSWLAN										
237	370044	(FS on) Service continuity between mobile and WLAN networks	Rel-8	S1	No	FSSCMobTo										
238	370045	FS on enhanced voice service requirements for the EPS	Rel-8	S1	No	FSEV_EPS										
239	370047	Use cases definition and service and system requirements	Rel-8	S1	No	FSEV_EPS-S										

Project: 3GPP_Release-2000
Date: Tue 23/10/07

Critical		Milestone		Rolled Up Baseline	
Critical Split		Summary Progress		Rolled Up Baseline Milestone	
Critical Progress		Summary		Rolled Up Milestone	
Task		Rolled Up Critical		External Tasks	
Split		Rolled Up Critical Split		Project Summary	
Task Progress		Rolled Up Critical Progress		External Milestone	
Baseline		Rolled Up Task		Deadline	
Baseline Split		Rolled Up Split			
Baseline Milestone		Rolled Up Task Progress			