ID [ID Unique_| [ Name Acronym Oultlir | Releas | Reso | Start Finish %
Level Name Complete
1 1 2044 VERSION 2008 April 30 1 03/01/2000 03/01/2000 0%
2 |2 1462 "CTRL + a" to display all the 3GPP fields 1 03/01/2000 03/01/2000 0%
3 |3 2058 Content of Rel-8 (Stage 1 frozen) and Rel-9 L 03/01/2000 | 03/01/2000 | 0%
4 4 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summar) 1 03/01/2000 03/01/2000 0%
5 |5 0 1 03/01/2000 03/01/2000 0%
6 |6 0 Release 9 Features 1 Rel-9 RAN, 03/01/2000 03/01/2000 0%
707 330017  Services Alignment and Migration ServAl 1 Rel-9 S1  06/12/2006 25/12/2008 80%
8 |8 370027 End-User Identity EUI 1 Rel-9 81  03/09/2007 25/12/2008 5%
9 |9 380067 Customized Ringing Signal CRS 1 Rel-9 81  06/12/2007 25/12/2008 60%
10 |10 380057 Public Warning System PWS 1 Rel-9 S1  06/12/2007 25/12/2008 0%
1M1 |11 380058 Stage 1 for PWS PWS-S1 2 Rel-9 81  06/12/2007 25/12/2008 0%
12 |12 380064 Support for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_| 1 Rel-9 S2  14/01/2008 08/09/2008 25%
13 |13 390040  Deleted - SAES Enhancements (non RAN aspects) SAES_Ph2 1 Rel-9 S2  2506/2007  08/12/2008  100%
14 |14 350032 Deleted - SAE aspects of Emergency Calls (both GPRS and LTE) SAES_Ph2 2 Rel-9 S2  12/03/2008  08/12/2008  100%
15 |15 350028 Deleted - Functions and procedures for SAE to support LTE MBMS ~ SAES_Ph2 2 Rel-9 S2  25/06/2007  08/12/2008  100%
16 |16 350029 Deleted - Functions and procedures for SAE to support Control Plane SAES_Ph2 2 Rel-9 S2  12/03/2008  08/12/2008  100%
17 |17 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2  12/03/2008  08/12/2008  100%
18 |18 390042 Deleted - SAE for generic support for non-3GPP accesses SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100%
19 |19 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX SAES_Ph2 3 Rel-9 S2  25/06/2007 09/06/2008 100%
20 |20 380081  Deleted - Support of WiMAX - LTE Mobility WiMAX_LTE_Mobilit 1 Rel-9 R2  06/06/2008  25/12/2009  100%
21 |21 380082 Deleted - Support of WiMAX - UMTS Mobility WiMAX_UMTS_Mob. 1 Rel-9 R2  06/06/2008  25/12/2009  100%
22 |22 0 Release 8 Features 1 Rel-8 CP,R 03/01/2000 03/01/2000 0%
23 |23 20068 3G Long Term Evolution - Evolved Packet System RAN part LTE 1 Rel-8 RP,S 25/09/2006 12/03/2009 42%
24 |24 330018 LTE - Physical Layer LTE-Phys 2 Rel-8 R1  25/09/2006 07/03/2008 100%
25 |25 330019 LTE - Radio Interface Layer 2 and 3 Protocol Aspect LTE-L23 2 Rel-8 R2  25/09/2006 12/06/2008 90%
26 |26 330020 LTE - eUTRAN Interfaces LTE-interfaces 2 Rel-8 R3  25/09/2006 12/06/2008 90%
27 |27 330021 LTE - RF Radio Transmission/Reception, System Performance R LTE-RF 2 Rel-8 R4 25/09/2006  12/06/2008  40%
28 |28 370046 LTE FDD repeaters LTE-Repeaters 2 Rel-8 R4  14/09/2007 12/09/2008 20%
29 |29 25029 LTE - Terminal Conformance Test Specifications LTE-UEConTest 2 Rel-8 R5  01/06/2007 12/12/2008 10%
30 |30 25041 3G Long Term Evolution — Terminal Protocol Conformance Test Specificatic LTE-UEConTest_SIC 3 Rel-8 R5  01/06/2007 12/12/2008 10%
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31 |31 25042 3G Long Term Evolution — Terminal Radio Transmission and Reception Cor LTE-UEConTest RF 3 Rel-8 R5  01/06/2007 12/09/2008 10%
32 |32 390001 E-UTRAN Data Definitions E-UTRAN-OAM 2 Rel-8 S5  17/09/2007 12/03/2009 26%
33 (33 370001 Subscriber and Equipment Trace for eUTRAN and EPC E-UTRAN-OAM 3 Rel-8 S5  17/09/2007 11/12/2008 50%
34 (34 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP) E-UTRAN-OAM 3 Rel-8 S5  07/01/2008 12/03/2009 20%
35 |35 390002 Performance measurements for E-UTRAN E-UTRAN-OAM 3 Rel-8 S5  22/02/2008 11/12/2008 10%
36 |36 390003 Key Performance Indicators (KPlIs) for E-UTRAN E-UTRAN-OAM 3 Rel-8 S5  22/02/2008 12/03/2009 15%
37 |37 390004 Management of Self-Organizing Networks (SON) LTE_SON-OAM 2 Rel-8 S5  22/02/2008 11/12/2008 13%
38 |38 390005 Self-Establishment of eNBs LTE_SON-OAM 3 Rel-8 S5  22/02/2008 11/12/2008 20%
39 |39 390006 SON Automatic Neighbour Relations (ANR) List Management LTE_SON-OAM 3 Rel-8 S5  22/02/2008 11/12/2008 10%
40 |40 390007 SON Self-Optimization & Self-Healing handling LTE_SON-OAM 3 Rel-8 S5  22/02/2008 11/12/2008 10%
a1 |4 320005  3GPP System Architecture Evolution Specification - Evolved | SAES 1 |Rel-8 |81,5:/12/04/2006 | 12/03/2009  30%
42 |42 320022 Requirements for evolution of the 3GPP system architecture AIPN-SAE 2 Rel-8 S1  08/06/2006  12/12/2007  100%
43 |43 370005 High level and common (for all accesses) functions EPS-ComF 2 Rel-8 $2,S: 02/01/2007 19/12/2008 22%
44 |44 350024 Stage 2 for High level functions SAES-SA-HLF 3 Rel-8 S2  02/01/2007 02/06/2008 95%
45 |45 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3  12/03/2008 05/06/2008 50%
46 |46 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilitie SAES 3 Rel-8 C1  05/02/2007 15/12/2008 18%
47 |47 340054 Stage 3 SAE impact on existing capabilities SAES 3 Rel-8 C3  05/02/2007 19/12/2008 0%
48 |48 340062 Stage 3 (CT4) of SAE impact on existing capabilities SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
49 |49 340049 Stage 2/3 for Network selection procedures SAES 3 Rel-8 C1  05/02/2007 15/12/2008 40%
50 |50 340022 Stage 3 PCC within SAE SAES-PCC 3 Rel-8 C3  05/02/2007 19/12/2008 0%
51 |51 340023 Stage 3 EPC interworking with external PDNs (SGi) SAES-IW 3 Rel-8 C3  05/02/2007 19/12/2008 5%
52 |52 340028 Stage 3 for SAE / LTE identities SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
53 |53 370017 Unified guidelines for Diameter usage within 3GPP SAES-DIAM 3 Rel-8 C3  21/09/2007 30/05/2008 65%
54 |54 350025 SAE for LTE access SAES-LTE 2 Rel-8 $2,C 02/01/2007 19/12/2008 29%
55 |55 340060 CT4 Stage 3 for protocol between EPCs SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
56 |56 350042 SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LTE-C 3 Rel-8 $2,C. 02/01/2007 05/12/2008 46%
57 |57 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LTE-C 4 Rel-8 S2  02/01/2007 02/06/2008 92%
58 |58 340055 CT4 Stage 3 for GTP v2 protocol SAES 4 Rel-8 C4  05/02/2007 05/12/2008 10%
59 |59 350043 SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LTE-Il 3 Rel-8 $2,C. 02/01/2007 05/12/2008 47%
60 |60 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LTE-IE 4 Rel-8 S2  02/01/2007 02/06/2008 95%
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61 |61 370018 CT4 Stage 3 for PMIP protocol within EPC SAES 4 Rel-8 C4  05/02/2007 05/12/2008 10%
62 (62 340020 Stage 3 for UE NAS mobility procedures in idle and active mode SAES 3 Rel-8 C1  05/02/2007 15/12/2008 35%
63 |63 340050 Stage 3 for Session management, bearer control and QoS aspects SAES 3 Rel-8 C1 05/02/2007 15/12/2008 33%
64 |64 340053 Stage 3 for security aspects of LTE Access SAES 3 Rel-8 C1  05/02/2007 15/12/2008 25%
65 |65 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3  05/02/2007 19/12/2008 0%
66 |66 340026 Stage 3 for EPC - HSS interface SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
67 |67 350026 SAE for Interoperation between LTE and legacy cellular PS acces SAES-SA-FP_3GPP 2 Rel-8 $2,C 05/02/2007 15/12/2008 23%
68 |68 370008 Stage 2 for Interoperation between LTE and 2G/3G EPSto2_3G 3 Rel-8 S2  05/02/2007 09/06/2008 85%
69 (69 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G SAES 3 Rel-8 C1  05/02/2007 12/12/2008 5%
70 |70 390008 Stage 2 GPRS for EPC (23.060, etc.) SAES 3 Rel-8 S2  14/01/2008 19/09/2008 15%
71 |7 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
72 |72 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
73 |73 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
74 |74 370009 Stage 2 for Interoperation between LTE and CDMA2000 EPStoC2k 3 Rel-8 S2  18/06/2007 25/04/2008 95%
75 |75 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000 SAES 3 Rel-8 C1  05/02/2007 15/12/2008 15%
76 |76 340061 Stage 3 for MME - SGSN "signalling free" protocol SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
77 |77 350027 SAE for support for non-3GPP accesses SAES-SA-FP_n3GP 2 Rel-8 $2,S: 02/01/2007 15/12/2008 28%
78 |78 350044 Stage 2 for Host-based Mobility aspects SAES-SA-FP_n3GPt 3 Rel-8 S2  02/01/2007 11/04/2008 95%
79 |79 350045 Stage 2 for Network-based Mobility aspects SAES-SA-FP_n3GPt 3 Rel-8 S2  02/01/2007 09/06/2008 85%
80 |80 360022 Stage 3 for Mobility management based on DSMIP v6 SAES 3 Rel-8 C1  05/02/2007 15/12/2008 55%
81 |81 390009 Stage 3 for Mobility management based on MIP v4 SAES 3 Rel-8 C1  05/02/2007 12/12/2008 20%
82 (82 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesse: SAES 3 Rel-8 C1  05/02/2007 12/12/2008 5%
83 |83 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX SAES-SA-FP_n3GPt 3 Rel-8 S2  25/06/2007 09/06/2008 65%
84 |84 390045 Stage 2 Security aspects for 3GPP Access SAES 3 Rel-8 S3  12/03/2008 05/06/2008 40%
85 |85 370010 Stage 3 security aspects for DSMIP v6 Access SAES 3 Rel-8 C1  05/02/2007 15/12/2008 15%
86 |86 390072 Stage 3 security aspects for MIPv4 Access SAES 3 Rel-8 C1  05/02/2007 15/12/2008 0%
87 |87 360021 Stage 3 for Access to the EPC via non-3GPP access networks SAES 3 Rel-8 C1  05/02/2007 15/12/2008 23%
88 |88 370011 Stage 3 for interfaces within EPC SAES 3 Rel-8 C4  19/09/2007 05/12/2008 10%
89 |89 340057 Stage 3 for Interfaces EPC - non-3GPP IP access SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
90 |90 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
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91 |91 340059 Stage 3 for EPC - AAA interface SAES 3 Rel-8 C4  05/02/2007 05/12/2008 10%
92 |92 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with COM/ SAES-SA-FP_n3GPI 3 Rel-8 S2  25/06/2007 25/06/2007 100%
93 |93 350030 Single Radio Voice Call Continuity for 3GPP SAES 2 Rel-8 S2  02/01/2007 15/09/2008 50%
94 |94 360020 Voice Call Continuity for CDMA2000 1X SAES 2 Rel-8 S2  25/06/2007 13/06/2008 80%
95 |95 350031 SAE impacts on IMS (e.g. Local Break Out aspects) SAES-SA-SR_VCC 2 Rel-8 S2  02/01/2007 13/06/2008 40%
96 |96 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2  12/03/2008 04/09/2008 60%
97 |97 390039 System enhancements for the use of IMS services in local breakc SAES-SA-on_IMS 2 Rel-8 S2  12/03/2008  05/06/2008 0%
98 |98 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008 12/03/2009 20%
99 (99 380037 EPC Network Resource Model (NRM) Integration Reference Point (IRP) EPC-OAM 3 Rel-8 S5  07/01/2008 12/03/2009 20%
100 |100 390011 Performance measurements for EPC EPC-OAM 3 Rel-8 S5  22/02/2008 11/12/2008 20%
101 | 101 380038 EPC Charging EPC-CH 2 Rel-8 S5  07/01/2008 12/03/2009 40%
102 | 102 390018 Issues for CT4 TR 24.801 SAES 2 Rel-8 C1  04/01/2007 19/09/2008 45%
103 |103 390019 Issues for CT4 TR 29.804 SAES 2 Rel-8 C3  05/02/2007 19/09/2008 25%
104 | 104 390020 Issues for CT4 TR 29.803 SAES 2 Rel-8 C4  04/01/2007 19/09/2008 30%
105 |105 390021 CT6 aspects of SAE SAES 2 Rel-8 C6  05/02/2007 19/09/2008 0%
106 | 106 350029 Deleted (covered by 380068): Functions and procedures for SAE to support LCS SAES-SA-FP_LCS 2 Rel-8 S2 03/03/2008 03/03/2008 100%
107 | 107 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls SAES-SA-EmCall 2 Rel-8 S2  03/03/2008 03/03/2008 100%
108 | 108 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 04/09/2007 27/09/2007 100%
109 | 109 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1  04/09/2007 04/09/2007 100%
110 | 110 340052 Deleted - Interoperability SAES-St3-interop 2 Rel-8 C1  14/03/2008 14/03/2008 100%
11 | 111 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3  04/09/2007 04/09/2007 100%
112 | 112 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4  04/09/2007 04/09/2007 100%
113 | 113 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) SAES-St3-sig 2 Rel-8 C1  14/03/2008 14/03/2008 100%
114 | 114 340027 Deleted -User and Control plane protocols SAES-St3-prot 2 Rel-8 C4  21/09/2007 21/09/2007 100%
115 | 115 340018 Deleted - GPRS enhancements for LTE access SAES-GPRS_LTE 2 Rel-8 S2  04/09/2007 04/09/2007 100%
116 | 116 340037 Deleted - Architecture enhancements for non-3GPP accesses SAES-non_3GPP 2 Rel-8 S2 04/09/2007 04/09/2007 100%
117 | 117 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100%
118 | 118 350023 Deleted - SA aspects of System Architecture Evolution SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100%
119 | 119 50583 GERAN support for GERAN - 3G Long Term Evolution interwc GELTE 1 Rel-8 GP  08/09/2006 21/11/2008 45%
120 120 7042 EVA 1 Rel-8 $1,C 15/03/2006 15/06/2008 97%

Enhancements for VGCS Applications (EVA)
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121 121 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1  15/03/2006 06/12/2006 100%
122 122 370019 VGCS/VBS and GPRS Interactions EVA 2 Rel-8 81  03/09/2007 21/03/2008 100%
123 123 320019 CT1 aspects of EVA EVA 2 Rel-8 C1  02/06/2006 15/06/2008 90%
124 124 320020 CT4 aspects of EVA EVA 2 Rel-8 C4  02/06/2006 30/11/2007 100%
125 125 52148 GERAN2 aspects of EVA EVA-EVGCSA 2 Rel-8 G2  30/06/2006 22/02/2008 100%
126 |126 31081 Personal Network Management PNM 1 Rel-8 S1,C 11/07/2005 19/09/2008 61%
127 127 7012 Stage 1 for PNM PNM 2 Rel-8 81  11/07/2005 31/07/2006 100%
128 |128 350050 Stage 2 for PNM PNM 2 Rel-8 C1  26/03/2007 15/06/2008 95%
129 |129 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C 26/03/2007 19/09/2008 30%
130 |130 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1  26/03/2007 19/09/2008 50%
131 131 350002 CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4  26/03/2007 30/05/2008 5%
132|132 350049 Deleted - Actual Requirements of PNM PNM 2 Rel-8 C1  26/03/2007  26/03/2007  100%
133 133 31088  |MS Service Brokering enhancements ISB 1 Rel-8 S1  07/12/2005 13/03/2006 100%
134 134 320027 Stage 1 for ISB ISB-s1 2 Rel-8 81  07/12/2005 13/03/2006 100%
135 |135 330005 eCall Data Transfer EData 1 Rel-8 S1  28/09/2006 12/03/2008 100%
136 |136 370081 eData Requirements EData 2 Rel-8 S1  28/09/2006 12/03/2008 100%
137 137 330006 Local Charging Zone Requirements LCZR 1 Rel-8 S1  28/09/2006 12/03/2008 100%
138 |138 340029 Cystomized Alerting Tone (CAT) CAT 1 Rel-8 S1,C 06/12/2006 15/09/2008 56%
139 139 370028 Stage 1 for CAT CAT 2 Rel-8 S1  06/12/2006 20/09/2007 100%
140 | 140 370029 TISPAN requirements for customized multimedia information ser TISCMI 2 Rel-8 S1  03/09/2007  10/12/2007  100%
141|141 390014 IMS CAT Supplementary Service CAT_SS 2 Rel-8 C1  30/01/2008 15/09/2008 0%
142 142 390071 CAT solution for voice and video call in CS domain CAT_SS 2 Rel-8 C3  12/03/2008 04/06/2008 0%
143 143 340030 |-\WWLAN Network Selection Principle (NSP) IWLANNSP 1 Rel-8 S1,C 14/06/2007 12/09/2008 0%
144|144 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1  14/06/2007 14/06/2007 100%
145 |145 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1  07/03/2008 12/09/2008 0%
146 | 146 340031  Service-Level Interworking for Messaging Services MESSIW 1 Rel-8 S$1,S. 26/03/2007 07/03/2008 99%
147 | 147 350047 Stage 1 for MESSIW MESSIW-St1 2 Rel-8 S1  26/03/2007 26/03/2007 100%
148 |148 350048 Stage 2 for MESSIW MESSIW-St2 2 Rel-8 S2  26/04/2007 07/03/2008 100%
149 149 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C 08/06/2006 14/09/2008 47%
150 |150 320023 Service Requirements for PRIOR PRIOR-EMR 2 Rel-8 S1  08/06/2006 05/06/2008 90%
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151 | 151 340012 Stage 3 (CT1) for PRIOR PRIOR-MM 2 Rel-8 C1  01/12/2006 14/09/2008 42%
152 | 152 370020 Stage 3 PRIOR-MM PRIOR-MM 2 Rel-8 C3  21/09/2007 14/09/2008 0%
153 | 153 370021 Stage 3 (CT4) for PRIOR PRIOR-MM 2 Rel-8 C4  21/09/2007 30/05/2008 5%
154 154 350014 Registration in Dense|y_popu|ated area (RED) RED 1 Rel-8 $1,S! 12/03/2007 08/09/2008 51%
155 | 155 370030 Stage 1 for RED RED-St1 2 Rel-8 S1 12/03/2007 15/03/2007 100%
156 | 156 370031 Stage 2 for RED RED-St2 2 Rel-8 S2  25/09/2007 08/09/2008 50%
157 157 360010 (OSA Rel-8 OSA8 1 Rel-8 $1,C 23/08/2007 25/12/2008 99%
158 |158 360004 OSA Stage 1 - Service Requirements OSA8 2 Rel-8 S1 23/08/2007 12/03/2008 100%
159 |159 370034 OSA Stage 1 - NGN Service Requirement OSA8-IMS 2 Rel-8 S1 03/09/2007 14/03/2008 100%
160 |160 360005 OSA Stage 2/3 enhancements OSA8 2 Rel-8 C5  25/10/2007 25/12/2008 100%
161 | 161 370012 Delete - Ensure Parlay-X composable with identity management frameworks, in p OSA8 3 Rel-8 C5  25/10/2007 25/12/2008 100%
162 |162 370013 Parlay-X Content Management web service (store/manage meta-data) OSA8 3 Rel-8 C5  25/10/2007 30/05/2008 100%
163 | 163 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5  25/10/2007 30/05/2008 100%
164 | 164 370015 Parlay-X Terminal status web service OSA8 3 Rel-8 C5  25/10/2007 28/03/2008 100%
165 | 165 370016 Delete - Identify communication format used by a particular application OSA8 3 Rel-8 C5  25/10/2007 30/05/2008 100%
166 | 166 380047 Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
167 | 167 380048 Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 008! OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
168 | 168 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
169 | 169 380050 Delete - Subscriber event notification (22.127 CR 0087 S1-071836) OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
170 | 170 380051 Delete - Event notification (22.127 CR 0088 S1-071762) OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
171 | 171 380052 Delete - Access policy (22.127 CR 0089 S1-071763) OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
172 | 172 380053 Delete - API usage accounting (22.127 CR 0090 S1-071792) OSA8 3 Rel-8 C5  05/12/2007 25/12/2008 100%
173 173 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764) OSA8 3 Rel-8 C5  05/12/2007 30/05/2008 100%
174 | 174 380055 Delete - Service identification (22.127 CR 0095 S1-071837) OSA8 3 Rel-8 C5  05/12/2007 30/05/2008 100%
175 | 175 390067 Framework Enterprise Operator (Service Subscription function) OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100%
176 | 176 390068 Mobility Emergency Location OSA8 3 Rel-8 C5  10/01/2008 30/05/2008 100%
177 177 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5  10/01/2008 30/05/2008 100%
178 | 178 390070 PAM Presence Agent OSA8 3 Rel-8 C5  10/01/2008 30/05/2008 100%
179 1179 360032 paging Permission with Access Control (ppACR) PPACR 1 Rel-8 $1,C 12/06/2007 14/06/2008 41%
180 |180 370084 PPACR-S1 2 Rel-8 S1 12/06/2007 14/09/2007 100%

Stage 1 for PPACR
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181 [181 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel8 C1 14/11/2007  14/06/2008  15%
182 (182 370025 |MS Centralized Service Control (ICSRA) ICSRA 1 Rel-8 S1,S: 03/09/2007  08/09/2008  65%
183 |183 380039 Stage 1 for ICSRA ICSRA-St1 2 Rel8 S1 03/09/2007  12/03/2008  100%
184 |184 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel8 S2  14/12/2007  08/09/2008  40%
185 |185 370026 Value Added Services for Short Message Service VAS4SMS 1 Rel8 S1  10/09/2007  12/03/2008  100%
186 (186 370051 Earthquake and Tsunami Warning System ETWS 1 Rel-8 S1,S: 10/09/2007  08/09/2008  72%
187 |187 370052 Stage 1 for ETWS ETWS-S1 2 Rel8 S1 10/09/2007  12/03/2008  100%
188 |188 380056 Stage 2 for ETWS ETWS-S2 2 Rel8 S2 14/01/2008  08/09/2008  50%
189 |189 380050 Storage and easy access of In Case of Emergency numbers o CE 1 Rel8 S1  06/12/2007  12/03/2008  100%
190 |190 380060 |P |nterconnection of Services IPinterc 1 Rel-8 S1 06/12/12007  12/03/2008  100%
191 191 380061 Stage 1 for Ipinterc IPinterc 2 Rel8 S1 06/12/2007  12/03/2008  100%
192|192 380062 Network Selection for non-3GPP Access N3GTONSP 1 Rel8 S1  06/12/2007  12/06/2008 0%
1937193 380063 Charging for multi-phases services CHRGMPH 1 Rel-8 S1 06/12/12007  12/03/2008  100%
194 |194 380070 Stage 1 for CHRGMPH CHRGMPH-s1 2 Rel8 S1 06/12/2007  12/03/2008  100%
195 |195 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1 06/12/12007  12/03/2008  100%
196 |196 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel8 S1 06/12/2007  12/03/2008  100%
197 197 390035 3GPP2 Input to Common IMS CIMS_3GPP2 1 Rel-8 S1,S 07/03/2008  11/12/2008 5%
198|198 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel8 S1  12/03/2008  12/06/2008 0%
199 |199 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Common 2 Rel8 S2  12/03/2008  11/09/2008 0%
200 (200 390052 Security CIMS_3GPP2 (SA3) IMS_Common 2 Rel8 S3  12/03/2008  11/12/2008 0%
201 [201 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC 3GPP2 2  Rel-8 C1  07/03/2008  11/12/2008  25%
202 202 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC 3GPP2 2  Rel-8 C3  07/03/2008  11/12/2008 0%
203 203 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC 3GPP2 2  Rel-8 C4 07/03/2008  11/12/2008 0%
204 1204 7005 System enhancements for interconnection interfaces betweer IMS_NNI 1 |Rel-8 |52,5!/16/08/2006 | 19/09/2008  77%
205 |205 360024 Stage 2 for IMS_NNI IMS_NNI 2 Rel8 S2  22/06/2007  21/12/2007  100%
206 |206 360011 IMS inter-operator service interconnection interface FBI2-IOPSI 2 Rel8 C3 01/06/2007  19/09/2008  55%
207 |207 330011 Charging harmonization for NGN between 3GPP and ATIS-TMOC FBI2-TISP2-CH 2 Rel-8 S5 28/09/2006  07/12/2006  100%
208 |208 7007 Deleted - Protocol impact of FBI for TISPAN R2 FBI2-TISP2-c1 2 Rel-8 C1 16/08/2006  15/03/2007  100%
209 (209 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8 ~ FBI2-TISP2-s2 2 Rel-8 S2  30/11/2007  30/11/2007  100%
210 210 360012 IMS_Corp 1 Rel-8 S1,S: 22/06/2007  19/09/2008  13%

IMS System enhancements for corporate network access
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ID [ID Unique_| [ Name Acronym Oultlir | Releas | Reso | Start Finish %
Level Name Combplete
211|211 390049 SA1 aspects of IMS System enhancements for corporate network IMS_Corp 2 Rel-8 S1  12/03/2008  05/06/2008 0%
212 1212 360014 SA2 aspects of IMS System enhancements for corporate network IMS_Corp 2 Rel-8 S2  22/06/2007  05/06/2008  15%
213 213 390022 CT1 aspects of IMS protocol enhancements for corporate networ IMS_Corp 2 Rel-8 C1  07/03/2008  19/09/2008  25%
214 1214 390023 CT4 aspects of IMS protocol enhancements for corporate networ IMS_Corp 2 Rel-8 C4  26/02/2008  19/09/2008 0%
215 |215 350005 |MS Enhancements for support of Packet Cable access PktCbl 1 Rel-8 S2,S! 06/12/2006  06/06/2008  98%
216 |216 350008 IMS Enhancements for Cable Client Types and Deployment Mode PktCbl-Deploy 2 Rel-8 S2,C 05/02/2007  30/05/2008  100%
217 | 217 350009 Architecture aspects of PktCbl-Deploy PktCbl-Deploy 3 Rel-8 S2  05/02/2007 03/12/2007 100%
218 |218 350010 CT1 aspects of PktCbl-Deploy PktCbl-Deploy 3  Rel-8 C1 26/03/2007  30/05/2008  100%
219 |219 350011 IMS Inter-working aspects in Support of Cable Regulatory requirc PktCbl-Intw 2 Rel-8 S2,C 05/02/2007  15/03/2008  100%
220 |220 350012 Architecture PktCbl-Interwork PKtCbl-Intw 3  Rel8 S2  05/02/2007  14/09/2007  100%
221 | 221 350013 CT1,CT3 PktChl-Interwork PKtCbl-Intw 3  Rel8 C1,C 26/03/2007  15/03/2008  100%
222|222 340008 IMS Enhancements for Security Requirements in Support of Cab' PktCbl-Sec 2 Rel-8 S3,C 06/12/2006  06/06/2008  96%
223|223 350033 $3 Aspects of PktCbl-Sec PktCbl-Sec 3  Rel-8 S3 06/12/2006  12/03/2008  100%
224 | 224 350006 CT1 Aspects of PktChl-Sec PktCbl-Sec 3  Rel8 C1 26/03/2007  06/06/2008  85%
225 |225 380029 CT3 Aspects of PktChl-Sec PktCbl-Intw 3  Rel-8 C3 26/03/2007  20/12/2007  100%
226 |226 350007 CT4 Aspects of PktChl-Sec PktCbl-Sec 3  Rel8 C4 26/03/2007  14/03/2008  100%
227 |227 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systerr WLAN_Mob 1 Rel-8 S2  14/09/2007  08/09/2008  55%
228 | 228 380045 Stage 2: I-'WLAN Mobility IWLAN_Mob 2 Rel-8 S2  14/09/2007  08/09/2008  55%
229|229 380071 Harmonization of Gq'/Rx for Common IMS IMS_Comm_GgRx_ 1 Rel-8 S2  14/01/2008  08/09/2008  20%
230 |230 390056 |MS Service Continuity IMS-Cont 1 Rel-8 S1,S! 12/03/2008  08/09/2008 0%
231|231 390072 Stage 1 IMS Service Continuity IMS-Cont 2 Rel-8 S1  12/03/2008  08/09/2008 0%
232|232 390057 Stage 2 IMS Service Continuity IMS-Cont 2 Rel-8 S2  12/03/2008  08/09/2008 0%
233|233 33025 Access Security Enhancements ACCSEC2 1 Rel-8 S3  02/07/2007  29/01/2008  75%
234|234 350015  |awful Interception in the 3GPP Rel-8 LI8 1 Rel-8 S3  12/03/2007  14/03/2008  25%
235 |235 370078  Security Enhancements for IMS IMS-Sec 1 Rel-8 S3,C 01/03/2007  25/12/2008  46%
236 |236 360017 SA3 aspects of IMSSec IMS-Sec 2 Rel-8 S3  01/03/2007  25/12/2008  60%
237 |237 390054 CT1 aspects of IMSSec IMS-Sec 2 Rel-8 S3  07/06/2007  21/03/2008 0%
238|238 380012 CT1 part of NASS Bundled Authentication NBA 2 Rel-8 C1  14/11/2007  12/09/2008  40%
239|239 380013 CT4 part of NASS Bundled Authentication NBA-C4 2 Rel-8 C4  14/11/2007  13/06/2008  71%
240|240 390046 GBAPush 1 Rel-8 S3  12/03/2008  11/09/2008  40%

Generic Bootstrapping Architecture Push Function
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ID [ID Unique_| [ Name Acronym Oultlir | Releas | Reso | Start Finish %
Level Name Complete
241 | 241 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Si: MTSIV_DRASIS 1 Rel-8 S4  06/12/2007 18/09/2008 20%
242 242 34042 eCall data transfer Phase 2: Comparison of alternative in-ban¢ eCall_Phase2 1 |Rel8 |84 106/12/2007 | 04/06/2009 | 50%
243 |243 34045 Requirements and Test methods for Wideband Terminals RETEM_WB_T 1 Rel-8 S4  12/03/2008 11/12/2008 5%
244 | 244 34043 Extending PSS and MBMS User Services for optimized Mobile PSS_MBMS_OMTV 1 Rel-8 S4  06/12/2007 11/12/2008 15%
245 |245 34046 IMS initiated and controlled PSS and MBMS User Service IMS_PSS_MBMS_U: 1 Rel-8 $4,S: 11/06/2008 11/12/2008 5%
246 | 246 390061 SA3 IMS initiated and controlled PSS and MBMS User Service IMS_PSS_MBMS_U! 2 Rel-8 S3  11/06/2008 11/12/2008 0%
247 | 247 390062 SA4 IMS initiated and controlled PSS and MBMS User Service IMS_PSS_MBMS_U! 2 Rel-8 S4  11/06/2008 11/12/2008 10%
248 |248 340063 OQAM&P 8 OAMS 1 Rel-8 S5,C 07/06/2007 19/12/2008 71%
249 |249 340064 Network Infrastructure Management 8 OAMS-NIM 2 Rel-8 S5 07/06/2007 11/12/2008 70%
250 |250 35051 Telecom Management Methodology OAMS8 3 Rel-8 S5  07/06/2007 11/12/2008 70%
251 | 251 35053 Advanced Alarming on Itf-N (Study + Implementation) OAM8 3 Rel-8 S5  07/06/2007 12/06/2008 100%
252 |252 35056 CN CS Bearer Transport Network (BTN) relative NRM OAM8 3 Rel-8 S5  07/06/2007 12/06/2008 100%
253 |253 370002 End point modelling for reference point OAM8 3 Rel-8 S5  17/09/2007 11/12/2008 60%
254 | 254 390016 Alignment with eTOM and M.3060 architectural concepts OAM8 3 Rel-8 S5  22/02/2008 11/12/2008 10%
255 |255 340065 Performance Management 8 OAMS-PM 2 Rel-8 S5 07/06/2007 11/12/2008 81%
256 | 256 35061 Deleted IP bearer network Performance measurement definitions OAM7-PM 3 Rel-8 S5  07/06/2007 11/12/2008 100%
257 | 257 390012 IP bearer network Performance measurement definitions OAM8 3 Rel-8 S5  07/06/2007 12/06/2008 100%
258 |258 360001 HSUPA performance measurements OAMS8 3 Rel-8 S5  07/06/2007 11/12/2008 70%
259 |259 360002 Key Performance Indicators (KPls) for UMTS/GERAN OAMS8 3 Rel-8 S5  07/06/2007 11/12/2008 60%
260 |260 340066 Trace Management 8 OAMS8-Trace 2 Rel-8 S5,C 07/03/2008 19/12/2008 5%
261 | 261 11067 Service Level Tracing in IMS OAMB8-Trace 3 Rel-8 C1  07/03/2008 19/12/2008 5%
262 |262 350016 Charging Management small Enhancements CH8 1 Rel-8 S5  16/03/2006 11/12/2008 71%
263 (263 350038 Online charging correlation CH8 2 Rel-8 S5  16/03/2006 14/12/2007 100%
264 |264 360003 SMS online charging CH8 2 Rel-8 S5  07/06/2007 14/12/2007 100%
265 (265 380046 WLAN Offline Charging CH8 2 Rel-8 S5  07/01/2008 11/12/2008 0%
266 |266 360029 IMS Stage-3 IETF Protocol Alignment IMSProtoc2 1 Rel-8 C1  22/06/2007 15/12/2008 40%
267 |267 370059 |MS Multimedia Telephony and Supplementary Services IMSTSS 1 Rel-8 $1,S! 02/05/2007 10/12/2008 33%
268 |268 370060 General aspects of IMS Sup Services IMSSS-Gal 2 Rel-8 S1,C 03/09/2007 12/09/2008 58%
269 (269 370023 Service and Capability for Core IMS - inclusion of TISPAN requirements TISCAPRS, CIMS8-T 3 Rel-8 S1  03/09/2007 14/12/2007 100%
270 (270 380001 Documentation of TISPAN R1 and R2 in CT1 REDOC_TIS-C1 3 Rel-8 C1  28/11/2007 15/06/2008 75%
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271 | 271 380002 Documentation of TISPAN R1 and R2 in CT3 REDOC_TIS-C3 3 Rel-8 C3  28/11/2007 15/06/2008 30%
272|272 380003 Documentation of TISPAN R1 and R2 in CT4 REDOC_TIS-C4 3 Rel-8 C4  28/11/2007 12/09/2008 50%
273 |273 370062 IMS Multimedia Telephony Service IMS-MMTel 2 Rel-8 S1,S! 10/09/2007 10/12/2008 37%
274 |274 370024 Merging TISPAN MMTel [requirements] for Common IMS TMMTEL 3 Rel-8 S1  10/09/2007 07/12/2007 100%
275 |275 380041 MMTel and Supplementary Services Charging MMTel-CH 3 Rel-8 S5  07/01/2008 10/12/2008 20%
276 |276 380006 Call Completion on Busy Subscriber (CCBS)/Call Completion on CCBS_CCNR 2 Rel-8 C1,C 02/05/2007 30/06/2008 5%
277|277 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1  02/05/2007 15/06/2008 10%
278 |278 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3  02/05/2007 30/06/2008 0%
279 (279 390058 Flexible Alerting FA 2 Rel-8 S1,C 30/01/2008 15/09/2008 48%
280 (280 390059 Stage 1 FA CIMS_3GPP2 3 Rel-8 S1  30/01/2008 15/09/2008 90%
281 | 281 390015 Stage 3 FA FA 3 Rel-8 C1  30/01/2008 15/09/2008 5%
282 |282 380009 Communication Wait on IMS CW_IMS 2 Rel-8 C1,C 30/11/2007 19/09/2008 4%
283 |283 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1  30/11/2007 15/06/2008 10%
284 |284 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3  30/11/2007 19/09/2008 0%
285 (285 380042 Advice of Charge (AoC) support in IMS Charging IMSTSS 2 Rel-8 S5  07/01/2008 10/12/2008 25%
286 | 286 370003 Add Interconnection Border Control Function (IBCF) to IMS Char IMSTSS 2 Rel-8 S5  17/09/2007  12/03/2008  100%
287 |287 380014 Interworking between User-to-User Signalling (UUS) and SIP uusiw 1 Rel-8 C1,C 30/11/2007 30/06/2008 65%
288 (288 380015 Stage 3 MGCF UUSIW uusiw 2 Rel-8 C1  30/11/2007 30/06/2008 70%
289 (289 380016 Stage 3 MGCF UUSIW uusiw 2 Rel-8 C3  30/11/2007 30/06/2008 60%
290 |290 380035 AS/MRFC stage 2 and 3 work MRFC_TS 1 Rel-8 C1  14/11/2007 12/09/2008 5%
291 | 291 380069 Maintenance of TISPAN documentation MAINTISP 1 Rel-8 $2,C 02/07/2007 20/06/2008 78%
292|292 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C 09/11/2007 07/03/2008 100%
293 |293 380005 Maintenance of TISPAN R2 MAINT_R2 2 Rel-8 C1,C 09/11/2007 07/03/2008 100%
294 (294 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA WG2 IMS_Comm_Doc 2 Rel-8 S2  14/01/2008 20/06/2008 0%
295 |295 380072 Maintenance of TISPAN release 1 common IMS IMS_Comm_Mtce8 2 Rel-7 82  02/07/2007 06/12/2007 100%
296 (296 380044 Maintenance of TISPAN release 2 common IMS IMS_Comm_Mtce8 2 Rel-8 S2  02/07/2007 06/12/2007 100%
297 |297 713024 Multimedia interworking between IMS and CS networks MIW-IMS 1 Rel-8 S2,C. 23/09/2005 19/12/2008 59%
298 |298 7013 Note: Stages 1 and 2 defined in earlier Release MIW-IMS 2 Rel-8 S2  23/09/2005 30/11/2005 100%
299 (299 380021 Stage 3 for MW-IMS, MONA extension MIW-IMS 2 Rel-8 C3  05/11/2007 12/09/2008 35%
300 |[300 380022 MIW-IMS 2 Rel-8 C4  21/11/2007 19/12/2008 70%

Mn interface (MGCF - IM MGW)
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301 |301 380018 Support of Overlap signalling Overlap 1 Rel-8 C1,C 30/11/2007 23/05/2008 2%
302 |302 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1  30/11/2007 23/05/2008 2%
303 |303 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3  30/11/2007 23/05/2008 2%
304 (304 360025 Support of (G)MSC-S — (G)MSC-S Nc Interface based on the S SIP_Nc 1 Rel-8 C4,C 14/09/2007 19/09/2008 47%
305 |305 360026 SIP-l based circuit-switched core network; Stage 2 SIP_Nc-St2 2 Rel-8 C4  14/09/2007 19/09/2008 70%
306 | 306 360027 Application of SIP-l Protocols to Circuit Switched (CS) core netw SIP_Nc-St3 2 Rel-8 C4  14/09/2007  19/09/2008  60%
307|307 360028 Interworking between the 3GPP CS domain with SIP-l as signallir SIP_Nc 2 Rel-8 C3  14/09/2007  19/09/2008  10%
308 |308 380024 Conferencing enhancements for Mp interface eMp 1 Rel-8 C4  30/11/2007 05/12/2008 9%
309 (309 380025 Stage 2 for eMp eMp 2 Rel-8 C4  30/11/2007 19/09/2008 20%
310 |310 380026 Stage 3 for eMp eMp 2 Rel-8 C4  30/11/2007 05/12/2008 0%
311|311 320014 Contact Manager for 3GPP UICC applications eUPHBOOK 1 Rel-8 C6  22/06/2006 05/09/2008 65%
312|312 320015 Requirements for Contact Manager eUPHBOOK-St1 2 Rel-8 C6  22/06/2006 21/12/2007 100%
313 |313 350046 External interface for eUPHBOOK eUPHBOOK 2 Rel-8 C6  07/05/2007 07/03/2008 100%
314 (314 370004 Internal interface for eUPHBOOK eUPHBOOK 2 Rel-8 C6  07/05/2007 05/09/2008 5%
315 | 315 320016 Deleted - Implementation of eUPHBOOK eUPHBOOK-St23 2 Rel-8 C6  21/06/2007  21/06/2007  100%
316 316 380086 pefinition of 3GPP UICC services over the new high-speed int U/CCHS 1 |Rel8 | C6 |10/12/2007 | 12/09/2008 | 0%
317 317 350040 Rel-8 Improvements of the Radio Interface Rinimp38 1 Rel-8 RP,R 05/03/2007 17/03/2009 46%
318 |318 350034 UMTS 1500 MHz RInImp8-UMTS1500 2 Rel-8 R4  05/03/2007 14/09/2007 100%
319 |319 350035 UMTS 700 MHz RInImp8-UMTS700 2 Rel-8 R4  05/03/2007 12/06/2008 95%
320 (320 350036 UMTS 2300 MHz RInImp8-UMTS2300 2 Rel-8 R4  05/03/2007 12/06/2008 20%
321 | 321 380073 UMTS/LTE 3500 MHz RINImp8-UMTSLTE3 2 Rel-8 R4  17/12/2007 17/03/2009 10%
322|322 380074 UMTS 2300 MHz TDD RInImp8-UMTS2300" 2 Rel-8 R4  17/12/2007 17/03/2009 15%
323 (323 350037 Further Improved Minimum Performance Requirements for HSDF Rinimp8-2BIC 2 Rel-8 R4  05/03/2007 07/03/2008 100%
324 |324 370032 CS Voice Service over HSPA Rinimp8-CsHspa 2 Rel-8 R2,R 01/06/2007 03/09/2008 0%
325 |325 25050 Conformance Test Aspects — CS Voice Service over HSPA RInlmp8-CsHspa_UE 3 Rel-8 R5  01/06/2007 03/09/2008 0%
326 (326 370033 Performance requirements for 15 code reception with 16QAM/QF Rinimp8-Hsdpa15co: 2 Rel-8 R4  11/06/2007 07/03/2008 100%
327 |327 370035 Rel-8 RAN improvements RANimp 1 Rel-8 RP  04/06/2007 12/12/2008 38%
328 (328 360013 Combination of 64QAM and MIMO for HSDPA (FDD) RANimp-64QamMim: 2 Rel-8 R1  04/06/2007 30/05/2008 50%
329 (329 370036 Improved L2 for uplink RANimp-UplinkL2dat 2 Rel-8 R2  14/09/2007 30/05/2008 95%
330 (330 370037 Enhanced Uplink for CELL_FACH State in FDD RANimp-UplinkEnhS | 2 Rel-8 R2  14/09/2007 30/05/2008 50%
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331 |331 370038 Enhanced UE DRX for FDD RANimp-DRX 2  Rel8 R2 14/09/2007  30/05/2008  50%
332 |332 370039 Enhancements for SRNS Relocation Procedure RANimp-SrnsReloc 2 Rel-8 R3  14/09/2007  30/05/2008  75%
333 |333 370040 Enhancements for FDD HSPA Evolution RANimp-HSPAEvo 2 Rel-8 R3  14/09/2007  30/05/2008  30%
334 |334 380075 64QAM for 1.28 Mcps TDD HSDPA RANimp-64Qam1.28 2 Rel-8 R1  04/12/2007  30/05/2008  65%
335 |335 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD RANimp-EnhState1.. 2 Rel-8 R2  04/12/2007  12/09/2008  40%
336 |336 380077 1.28 Mcps TDD TDD Repeater Specification RANimp-Repeaters1 2 Rel-8 R4  04/12/2007  12/09/2008 5%
337|337 390028 Continuous Connectivity for packet data users for 1.28Mcps TDC RANimp-LCRCPC 2 Rel-8 R1  07/03/2008  12/12/2008 0%
338 |338 390029 HSPA VolIP to WCDMA/GSM CS continuity RANimp-HSPAVoIP 2 Rel-8 R2  07/03/2008  12/09/2008 0%
339 |339 390030 HS-DSCH Serving Cell Change Enhancements RANimp-HSDSCH 2 Rel-8 R2  07/03/2008  12/12/12008 0%
340 340 360008 MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD MBSFN-DOB 1 Rel8 R1 04/06/2007  17/12/2007  30%
347|341 390033 (Draft WID) Support of UTRA HNB HNodeB 1 Rel-8 R2R 07/03/2008  12/09/2008 0%
342|342 390034 FDD Home NodeB RF requirements HNodeB-RF 2 Rel-8 R4 07/032008  12/09/2008 0%
343 1343 50118 MS Antenna Performance Evaluation Method and Requiremer APEMR 1 |Rek8 \GP [28/01/2005 16/11/2007 | 100%
344 |344 50587 GAN Enhancements GANENH 1 Rel-8 GP 31/08/2007  29/08/2008  36%
345 |345 50588 Update to GAN specifications GANENH-SPEC 2 Rel-8 GP 31/08/2007  22/02/2008  100%
346 |346 53089 Update TS 51.010 Mobile Station (MS) Conformance Specificatior GANENH-MStest 2 Rel-8 GP  31/08/2007  29/08/2008 5%
347 347 50591  AolP (A-interface over IP) AolP 1 Rel8 GP 22/02/2008  21/11/2008 0%
348 (348 51147  New multicarrier BTS class MCBTS 1 Rel8 G1 31/08/2007  16/0512008  70%
349 |349 51149 Conformance testing for the Latency Reductions feature CTLATRED 1 Rel-8 G1,C 22/02/2008  21/11/2008 0%
350 |350 53090 MS conformance testing for the Latency Reductions feature CTLATRED-MStest 2  Rel-8 G3  22/02/2008  21/11/2008 0%
351 |351 51150 BTS conformance testing for the Latency Reductions feature CTLATRED-BTStest 2  Rel-8 G1  22/02/2008  29/08/2008 0%
362 1352 53091 Mobile Station conformance testing of Packet-switched Hand( PSHCT_MStest 1 |Rel8 | G3 |22/02/2008 | 21/11/2008 | 0%
353 353 53092 Mobile Station conformance testing of Support of Conversatic SCSAGBCT_MStest 1 Rel8 G3  22002/2008  15/05/2000 0%
354 1354 320001 (Small) Technical Enhancements and Improvements for Rel-8 TEI8 1 |Rel8 Al 101/01/2007 | 11/12/2008 | 70%
355 |355 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN LCS4_IWLAN 1 Rel-8 S2  28/09/2007  28/09/2007  100%
356 |356 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2  28/09/2007  28/09/2007  100%
357 357 330007  Deleted -Enhancements to BS30 Bearer service for Videotelephor. BS30 1 Rel8 St 1503/2007  15/03/2007  100%
358 |358 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1  03/09/2007  14/12/2007  100%
359 |359 50586  Deleted - U-TDOA Enhancement GUTEN 1 Rel-7 GP 18/05/2007  16/11/2007  100%
360 (360 0 1 Rel8 CP,R 20/03/2008  20/03/2008  100%

Rel-8 Feasibility Studies
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31 361 7027 Study on Facilitating Machine to Machine Communication in ¢ M2M 1 |Rek8 |81 104/11/2005 08/03/2007 | 100%
362 |362 31089 Study on Network Composition NetComp 1 Rel-8 S1  07/12/2005  12/12/2007  100%
363 |363 320024  Study on Requirements of IMS Multimedia Conferencing SI-IMSconf 1 Rel-8 S1  08/06/2006  12/09/2007  100%
364 364 380034 Study on centralized IMS services FsICS 1 Rel-8 S1,S! 23/10/2006  12/03/2008  100%
365 |365 370087 Study on centralized IMS services requirements FSICS-S1 2 Rel8 S1 05/03/2007  12/03/2008  100%
366 |366 330012 Study on centralized IMS services control IMS_CSC 2 Rel-8 S2  23/10/2006  12/03/2008  100%
367 |367 330016  Study on Paging Permission with Access Control PPAC 1 Rel-8 S1  28/09/2006  20/09/2007  100%
368 |368 340033  Study on Non 3GPP access NSP N3GtoNSP 1 Rel-8 S1  06/12/2006  19/11/2007  100%
369 [369 340034  Study on Value Added Services for Short Message Service FSVAS4SMS 1 Rel-8 S1  06/12/2006  07/12/2007  100%
370 |370 370086 Study on Services Alignment and Migration FSServAl 1 Rel-8 S1  06/12/2006  12/03/2008  100%
371|371 320025 Study on support of a Public Warning System PWS-SI 1 Rel-8 S1  03/09/2007  14/03/2008  100%
372 [372 32085  Study on 3GPP System Architecture Evolution SAE 1 Rel-8 S2,S! 03/12/2004  05/06/2008  89%
373 |373 32086 Stage 2 Interim conclusion for RAN Work to start FS_SAE 2 Rel8 S2  03/12/2004  12/03/2008  90%
374 |374 32087 Stage 2 study on 3GPP architectural development FS_SAE 2 Rel8 S2 09/01/2006  12/03/2008  90%
375 1375 7024 Security study for Inter-access mobility between non 3GPP and I FS_SAE 2 Rel-8 S3  03/09/2007  05/06/2008  80%
376 |376 320028 Study on Stage 2 aspects of IMS Service Brokering ISB_ST2_SDY 1 Rel-8 S2  19/06/2006  08/09/2008  55%
377 |377 320031  Study on VCC support for Emergency Calls FSVCCEm 1 Rel-8 S2  08/06/2006  12/12/2008  35%
378 |378 7049 Study on IMS utilizing multicast bearer services FS-MLTICAST-IMS 1 Rel-8 S2  22/03/2006  03/12/2007  100%
379 |379 350017  Study of Mobility between 3GPP-WLAN Interworking and 3GP SM3GWLAN 1 Rel-8 S2  20/03/2007  14/09/2007  100%
380 |380 350051 Study on Multimedia Session Continuity MMSC_FS 1 Rel-8 S2  26/04/2007  05/06/2008  90%
381 |381 320026 Study on Protection against SMS and MMS spam CPSMal 1 Rel-8 S3  08/06/2006  12/12/2008  30%
382 |382 360015 Study on Transferring of emergency call data — in-band mode €CALLIBMS 1 Rel-8 S4  07/12/2006  12/12/2007  100%
383 (383 340067 Deleted OAMS&P Rel-8 Studies OAMS-Studies 1 Rel-8 S5 10/05/2006  12/03/2009  100%
384 |384 390053 Study of Element Operations Systems Function (EOSF) defini OAM8-Studies 1 Rel-8 S5 07/06/2007  12/06/2008  100%
385 385 35065  Deleted Study of Element Operations Systems Function (EOSF) d OAM7-NIM-EOSF 1 Rel-7 S5  07/06/2007  11/12/2008  100%
386 386 35074  Delete Study on SA5 MTOSI XML Harmonization OAM7-NIM-XML 1 Rel-7 S5 10/05/2006  12/09/2007  100%
387 |387 390037 Study on SA5 MTOSI XML Harmonization OAM8-Studies 1 Rel-8 S5  10/05/2006  12/09/2007  100%
388 388 320006 Delete Study of Common Profile Storage (CPS) Framework of Use OAM7-CPS 1 Rel-8 S5 03/07/2006  07/06/2007  100%
389 |389 390038 Study of Common Profile Storage (CPS) Framework of User D OAM8-Studies 1 Rel-8 S5  03/07/2006  07/06/2007  100%
390 [390 340036 OAM8-Studies 1 Rel-8 S5 07/12/2006  11/12/2008  90%

Study of Management for LTE and SAE
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391 | 391 350004 Study on Charging Aspects of 3GPP System Evolution FSSAEcharg 1 Rel-8 S5  02/04/2007 06/12/2007 100%
392 392 360006 Study of System Maintenance over Itf-N OAMB8-Studies 1 Rel-8 S5  07/06/2007 11/12/2008 60%
393 393 360007 Study of Self-Organizing Networks (SON) related OAM interfa OAMB8-Studies 1 Rel-8 S5  07/06/2007 11/12/2008  40%
394 (394 390017 Study on Self-healing of Self-Organizing Networks (SON) OAMB8-Studies 1 Rel-8 S5  22/02/2008 12/03/2009 10%
395 |395 7048 Study on AS-MRFC media server control protocol MRFC 1 Rel-8 C1  22/03/2006 13/06/2008 95%
396 |396 350018 Study on Restoration Procedures FS_IMS_RP 1 Rel-8 C4  26/03/2007 30/05/2008 80%
397 (397 360030 Study on IMS Application Server Service Data Descriptions fo FS_IMS_ASIO 1 Rel-8 C4  14/09/2007 30/05/2008  40%
398 (398 360031 Study on Customized Alerting Tone (CAT) solution for voice a FS_CAT_VVC_CS 1 Rel-8 C4,C 14/09/2007 12/09/2008 21%
399 (399 380027 Study on CAT solution for voice and video call in CS domain FS_CAT_VVC_CS 2 Rel-8 C4  14/09/2007 12/09/2008  40%
400 (400 380028 CT3 Review of CT4's Study on CAT FS_CAT_VVC_CS 2 Rel-8 C3  14/09/2007 12/09/2008 0%
401 |401 380023 Study on InterWorking Function between MAP based and Diai FS_MAP2Diam 1 Rel-8 C4  30/11/2007 19/09/2008 5%
402 [402 370041 Study on Scope of future HSPA Evolution for 1.28Mcps TDD FS_RAN-LCRTDDH: 1 Rel-8 R1  14/09/2007 12/06/2008 80%
403 |403 370042 Study on Synchronized E-DCH for UTRA FDD FS_RAN-UplinkSync 1 Rel-8 R1  14/09/2007 07/03/2008 100%
404 (404 390032 Study on Dual-Cell HSDPA operation FS_RAN-DCHS 1 Rel-8 R1,R 07/03/2008 05/12/2008 0%
405 |405 360016 Study on Improved network controlled mobility between LTE : FS_RAN-LTEmob 1 Rel-8 R2  04/06/2007 03/12/2007 100%
406 |406 350039 Study on 3G Home NodeB/eNodeB FS_NodeB 1 Rel-8 R4  05/03/2007 20/03/2008 90%
407 (407 380079 Study on Evaluation of the inclusion of Path Loss Based Tect FS_RAN-Pathloss 1 Rel-8 R4  17/12/2007 12/09/2008 5%
408 (408 380080 Study on HS-PDSCH serving cell change enhancements FS_RAN-HSPDSCH 1 Rel-8 R4  17/12/2007 07/03/2008 100%
409 (409 50589 Study on A-interface over IP AINTIP 1 Rel-8 GP  31/08/2007 22/02/2008 100%
410 (410 50590 Study on Multi-User Reusing-One-Slot MUROS 1 Rel-8 GP  16/11/2007 15/08/2008 20%
411|411 51148 Study on Optimized Transmit Pulse Shape for Downlink EGPF WIDER 1 |Rel8 |G1 |16/11/2007 129/08/2008 | 10%
412 412 370044 Deleted - equals 340035 -FS on Service continuity between mobile FSSCMobTow 1 Rel-8 S1  03/09/2007  14/12/2007  100%
413 1413 50120 Deleted - Study on GAN Enhancements EGAN 1 Rel-7 GP 17/11/2006  31/08/2007  100%
414 414 31067  Deleted - Study on All-IP Network AIPN 1 Rel-8 S1  28/06/2004  15/03/2006  100%
415 | 415 31059 Deleted - All-IP Network Feasibility Study AIPFS 2 Rel-8 S1  28/06/2004  16/03/2005  100%
416 | 416 31068 Deleted - draft Stage 1 AIPN 2 Rel-8 S1  28/06/2004  15/03/2006  100%
417 417 0 Rel-9 Feasibility Studies 1 Rel-9 CP,R 03/01/2000 03/01/2000 0%
418 (418 370045 Study on enhanced voice service requirements for the EPS FSEV_EPS 1 Rel-9 $1,S: 03/09/2007 11/06/2009 12%
419 (419 370047 Use cases definition and service and system requirements FSEV_EPS-S1 2 Rel-9 81  03/09/2007 14/03/2008 35%
420 (420 370048 Codec specific part of FSEV_EPS FSEV_EPS-s4 2 Rel-9 S84  03/09/2007 11/06/2009 5%
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421 (421 380083 Study on advanced requirements for IP interconnect IPXS 1 Rel-9 S1  04/12/2007 20/03/2008 0%
422 422 340035 Study on Service continuity between mobile and WLAN netwc SMLSWLAN 1 Rel-9 81  06/12/2006 25/12/2008 90%
423 (423 350052 Study on CS Domain Services over EPS access FS_CSoPS 1 Rel-9 S2  25/04/2007 08/09/2008 70%
424|424 370043 Study on Extended Support of IMS Emergency Calls FS_IMS-eCALL 1 Rel-9 S2  24/09/2007 12/12/2008 15%
425 |425 370050 Study on System enhancements for the use of IMS services ir FS_IMS_LBO 1 Rel-9 82  01/10/2007 12/12/2008 20%
426 (426 380068 Evaluation of LCS Control Plane Solution for EPS FS_LCS_EPS 1 Rel-9 S2  14/01/2008 20/03/2009 20%
427 (427 380078 Study on Architecture of Customized Alerting Tone (CAT) FSCusAlert-St2 1 Rel-9 82  04/12/2007 08/09/2008 10%
428 428 390055  Study on Intra Domain Connection of RAN Nodes to Multiple ( FS_IDC 1 |Rel9 82 112/03/2008 | 12/03/2009 | 0%
429 (429 370053 Study on Remote management of USIM application on M2M E FSUM2M 1 Rel-9 83  19/09/2007 19/09/2008 40%
430 (430 380084 Study on UTRAN key management enhancements FSUKM 1 Rel-9 83  20/12/2007 12/09/2008 0%
431 431 380085 Study on Home (e)NodeB Security FSHNB 1 Rel-9 83  20/12/2007 12/09/2008 10%
432 432 390031 Study on LTE-Advanced FS_LTEA 1 Rel-9 R1  07/03/2008 05/12/2008 0%
433 |433 0 RANS5 Rel-7 Testing 1 R5  01/01/2000 01/01/2000 0%
434 (434 20028 Rel-7 Improvements of the Radio Interface Rinimp 1 Rel-7 RP  11/11/2005 02/06/2008 91%
435 (435 25025 Rel-7 Improvements of the Radio Interface UE Confromance Test Rinimp-UEConTest 2 Rel-7 R5  11/11/2005 02/06/2008 91%
436 |436 25007 UE conformance testing for UMTS 2600 MHz RInimp-UMTS2600_" 3 Rel-7 R5  11/11/2005 02/06/2006 100%
437 (437 25008 UE Conformance Test for UMTS in 900 MHz band (band VIII) RInImp-UMTS900_T: 3 Rel-7 R5  11/11/2005 02/06/2006 100%
438 [438 25013 Conformance Test Aspects — Improved Performance of HSDPA Receiver type 3 = RInlmp-HSPerf-Type 3 Rel-7 R5 10/03/2006 01/12/2006 100%
439 |439 25020 UE antenna Over The Air (OTA) conformance testing RInimp-UEANt_Test 3 Rel-7 R5  20/09/2006 02/06/2008 70%
440 |440 25015 UE conformance testing for FDD Inter-Band Operation RInlmp-InterBand_Te 3 Rel-7 R5  02/06/2006 01/12/2006 100%
441 | 441 25028 Conformance Test Aspects — Extended UMTS 1.7/2.1 GHz RInlmp-UEConTest_ 3 Rel-7 R5  01/12/2006 01/06/2007 100%
442 442 25039 Conformance Test Aspects — Minimum UE performance requirement for downlink RInimp-UEConTest_ 3 Rel-7 R5  01/06/2007 07/12/2007 100%
443 |443 25040 Conformance Test Aspects — Minimum UE performance requirement for downlink RInlmp-UEConTest_ 3 Rel-7 R5  01/06/2007 07/03/2008 100%
444 | 444 20029 Rel-7 RAN improvements RANimp 1 Rel-7 RP  20/09/2006 12/09/2008 68%
445 | 445 25026 UE Conformance Testing for Rel-7 RAN improvements RANimp-UEConTes 2 Rel-7 R5  20/09/2006 12/09/2008 68%
446 | 446 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink RANimp-UEConTest 3 Rel-7 R5  20/09/2006 12/09/2008 45%
447 | 447 25031 Conformance Test Aspects — 64QAM for HSDPA (FDD) RANimp-UEConTest 3 Rel-7 R5  09/03/2007 03/03/2008 100%
448 (448 25032 Conformance Test Aspects — 16QAM for HSUPA (FDD) RANimp-UEConTest 3 Rel-7 R5  09/03/2007 12/09/2008 95%
449 |449 25033 Conformance Test Aspects — Improved L2 support for high data rates RANimp-UEConTest 3 Rel-7 R5  09/03/2007 03/03/2008 100%
450 |450 25034 Conformance Test Aspects — Continuous connectivity for packet data users RANimp-UEConTest 3 Rel-7 R5  09/03/2007 02/06/2008 95%
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451 |451 25035 Conformance Test Aspects — Enhanced CELL_FACH state in FDD RANimp—UEConTes! 3 Rel-7 R5  09/03/2007 12/09/2008 5%
452 (452 20055 1.28 Mcps TDD Enhanced Uplink LCRTDD-EDCH 1 Rel-7 RP  11/09/2007 03/09/2008 15%
453 |453 350046 UE conformance test aspects - 1.28Mcps TDD Enhanced Uplink LCRTDD-EDCH-UEC 2 Rel-7 R5  11/09/2007 03/09/2008 15%
454 | 454 7038 Multimedia Telephony Service for IMS MTSI 1 Rel-7 $1,C 10/03/2006 03/09/2008 80%
455 |455 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1  15/03/2006 06/12/2006 100%
456 |456 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1  10/03/2006 15/06/2007 100%
457 | 457 7040 Media handling and interaction in MTSI MTSI-MHI 2 Rel-7 S4  15/03/2006 15/03/2007 100%
458 | 458 350047 Conformance Test Aspects — Multimedia Telephony Services for IMS (MTSI) MTSI-UEConfTest 2 Rel-7 R5 11/09/2007 03/09/2008 20%
459 (459 7041 Network selection enhancements NSP-CR 1 Rel-7 $1,C 03/01/2000 28/11/2008 60%
460 |460 320012 Stage 1 of NSP NSP-TS 2 Rel-7 81  15/03/2006 06/12/2006 100%
461 | 461 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1  03/01/2000 02/07/2001 100%
462 |462 25048 Conformance Test Aspects - Network Selection Enhancements NSP-CR_UEConTes 2 Rel-7 R5  01/06/2007 28/11/2008 0%
463 (463 31084 MBMS Enhancements MBMSE 1 Rel-7 S1  03/01/2000 06/03/2009 67%
464 |464 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 81 11/07/2005 08/12/2005 100%
465 |465 340042 MBMS FDD Physical layer Enhancements MBMSE-RANPhysFL 2 Rel-7 R1  15/12/2006 04/06/2007 100%
466 |466 340043 MBMS TDD Physical layer Enhancements MBMSE-RANPhysT 2 Rel-7 R1,R 03/01/2000 06/03/2009 50%
467 |467 340099 MBMS TDD Physical layer Enhancements MBMSE-RANPhysTL 3 Rel-7 R1  01/06/2007 06/03/2009 100%
468 |468 25049 Conformance Test Aspects — MBSFN for HCR and VHCR TDD MBMSE-RANPhysTL 3 Rel-7 R5  03/01/2000 08/10/2001 0%
469 |469 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement MBMSE-RANPhysLC 2 Rel-7 R1  16/03/2007 10/09/2007 100%
470 (470 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3  04/12/2006 11/05/2007 100%
471 471 0 GERANS3 Rel-7 Testing 1 Rel-7 G3  03/01/2000 03/01/2000 0%
472 (472 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP  20/01/2006 21/11/2008 51%
473 |473 51139 Downlink Dual Carrier Stage 2 GDCDL-Stage2 2 Rel-7 G1  20/01/2006 30/06/2006 100%
474 | 474 52142 Downlink Dual Carrier Stage 3 GDCDL-Stage3 2 Rel-7 G2;G 20/01/2006 31/08/2007 100%
475 |475 53086 Downlink Dual Carrier - MS Conformance Test GDCDL-MStest 2 Rel-7 G3  20/01/2006 21/11/2008 15%
476 |476 50584  Higher Uplink performance for GERAN Evolution HUGE 1 Rel-7 GP  08/09/2006 16/05/2008 54%
477 | 477 51140 Stage 2 of HUGE HUGE-Stage2 2 Rel-7 G1  08/09/2006 07/09/2007 100%
478 (478 51141 Layer 1 Support of HUGE HUGE-Layer1 2 Rel-7 G1  08/09/2006 22/02/2008 100%
479 (479 52149 Layer 2/3 Support of HUGE HUGE-Layer23 2 Rel-7 G2  08/09/2006 31/08/2007 100%
480 [480 51142 Performance requirements HUGE-Perfreq 2 Rel-7  G1 08/09/2006 16/05/2008 70%
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481 |481 53087 MS Conformance Test HUGE-Mstest 2 Rel-7 G3  08/09/2006 16/05/2008 0%

482 482 51143 BTS Conformance Test HUGE-BTStest 2 Rel-7 G1  08/09/2006 16/05/2008 0%

483 |483 50121  REduced symbol Duration, Higher Order modulation and Turbo codi REDHOT 1 Rel-7 GP  17/11/2006  29/08/2008  40%
484 (484 51144 Stage 2 for REDHOT REDHOT-Stage2 2 Rel-7 G1  17/11/2006 31/08/2007 100%
485 (485 51145 Stage 3 for REDHOT REDHOT-Stage3 2 Rel-7 G1  17/11/2006 16/05/2008 95%

486 |486 53088 MS Conformance Tests REDHOT-Mstest 2 Rel-7 G3  17/11/2006 29/08/2008 0%

487 | 487 51146 BTS Conformance Tests REDHOT-BTStest 2 Rel-7 G1  17/11/2006 16/05/2008 0%
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01/10/07 r I

. ;
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TruePostion g

Hyperlink WI rapporteur | Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008

name Jul | Sep | Nov Jan | Mar | May Jul Sep Nov
RAN Work | | Nokia '
RAN Worl 1| NN
RAN Work || NSN I — T T
BAN Work 1| ZTE e
RAN Work 1| ZTE — T T
RAN Work | e
RAN_Work | S
RAN Work | Ericsson ___ ssssssssssssssssssssssssssssssssssnnng -
RP-080159 ALU I |
RP-080234 e |
GP-050284  TelisSonera  p———— - .
GP-071484  T-Mobile o —— |
GEQTISED | T-Mobile G
GE-ITISE) | T-Moblle S
GP-080404  China Mobile, E e B
GEOT(SE | AostobLucot e
GP-080367  Ericsson I |
GP-080368 | Ericsson e S
GP-080411  Rohde & Schwe B

AL £
SP-060818 LG Electronics R ? ?

NSN a
SP-060484 3

Telecom ltalia ;
GP-070865
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Hyperlink WI rapporteur | Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
name Jul | Sep | Nov Jan | Mar May Jul Sep Nov
SP-050527  NSN ] |
SP-060478  NSN
SP-060479  China Mobile g
SP-070494 Ericsson —
SP-070494  Ericsson
SP-070494  Alcatel-Lucent
SP-060785 NTT DoCoMo
SP-060930  Telefonica O2
SP-060786  China Mobile
SP-070126  China Mobile
SP-00000% | oblle S
SP-080132 Vodafone I
SP-070163  Vodafone EEas
SP-070163  Vodafone s ;
SP-080132 | Noka B ———— T
SP-060443 | Telcordia
$P-060290 | Nortel
SP-060148  NSN : |
SP-070106 Orange
SP-070818 LG Electronics |
SP-060446 | Orange
SP-060935  Airbiquity
. —
SP-050608  China Mobile :
SP-050608  China Mobile
SP-060295  Nortel
SP-060295  Nortel
SP-060263  T-Mobile
SP-060263  T-Mobile
SP-060753  Ericsson : i EEaas
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Hyperlink WI rapporteur | Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
name Jul | Sep | Nov Jan Mar . May Jul Sep | Nov
SP-070174 NSN
SP-070306  ZTE
SP-070308 | Huawei
SEQEAre | ZTE
CP-060180 HP : ;
CRATOREs |AL T
CP-070518 China Mobile — I
CRAros | oMee T T
CP-070518  China Mobile e
RAN Wrk 1| RITT T
RAN Work 1| MSN —————
RAN Work 1 ALU s
RAN_Work | Motorola -
RAN Work | Motorola ;
RAN Work | Polaris Wireless e
RAN Work | Qualcomm e
GP-071562  China Mobile, E ;_—
SP-072033 | NSN _—————e
Seon0sst 87 ——
GP-062298  T-Mobile ;
SP-050181  NTT DoCoMo
SP-040303  NTT DoCoMo
SP-050181  NTT DoCoMo
SP-070698 Orange [ —
SP-DT0E%8 | Orenge I —
ST |Orenee I
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Hyperlink WI rapporteur | Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
name Jul [ Sep [ Nov Jan | Mar .| May Jul [ Sep [ Nov
SP-070878  Telefonica 02 :
SP-070577 BT ’ 5
SP-070547  Qualcomm _——
SP-080091 | Telecom ltalia ST
SEOTORIY | SIRF Technolot
SP-070805  China Mbile —rrrr e
SP-50084 | China Mobil O
SP-706% | Erfesson I — T
SP-070762  Ericsson e
RAN Study  ALU ::,
S s A — 1
RAN5 Work Nokia
RAN5 Work Qualcomm
RAN5 Work Motorola
RANS Work | Nolda —TT
RAN5 Work NEC, Motorola
RAN5 Work Motorola
RAN5 Work Motorola
RAN5 Work Ericsson é
RAN Work |
RAN5 Work RANS5 ; I
RANS Work | IPWireless
RAN5 Work Ericsson . : 5
RAN5 Work Motorola =
RAN5 Work Ericsson
RAN5 Work Nokia
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Hyperlink WI rapporteur | Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
name Jul [ Sep [ Nov Jan Mar May Jul [ Sep Nov
RAN5 Work Nokia — :
RAN Work CATT — . 3 I
RANS Work | CATT T RO O P PP PP PO P T PEPYPEPEPEPEPEPEPEPEPEOL Ppp i
SP-060224 Supporting Co I
SP-060224
CP-060257  Christer Holmbe
SP-060225 Olle Franceschi ‘
RANS Work | CATT A
SP-060220 Chris Friel, 02 I
SP-060220  Chris Friel, O2 ; ;
CP-060357 Andrew Howell
RAN5 Work Jarkko Hellsten
—SP_050389 Liu Hong, Ghir EE
SP-050389  Liu Hong, Chine
RAN Work | Lars Lindbom
RAN Work  Nicholas Ande
Ry
RAN5 Work IPWireless
RAN Work | ;
CP-070109 Deng Tingting, |
GP-061331 Leonardo Prov I
GP-060484 Leonardo Provv
GP-060485 Leonardo Provv
GP-060486 Leonardo Provv
GP-071083 NSN, Ericsson
GP-061902 NSN, Ericsson)
GP-061903 NSN, Ericsson)
GP-061904 NSN, Ericsson)
GP-061905 NSN, Ericsson)
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Hyperlink

WI rapporteur
name

Qtr 3, 2007

Qtr 1, 2008

Qtr 3, 2008

Jul

Sep

Nov

Jan

Mar

May

Jul Sep

Nov

GP-061906
GP-061907
GP-071080
GP-062489
GP-062490
GP-062491
GP-062492

NSN, Ericsson)
NSN, Ericsson)
Ericsson, NSN
Ericsson, NSN,
Ericsson, NSN,

Ericsson

e 0110007
. H

Ericsson, NSN,
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