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1. Overall Description:

At CT5#42 in Stockholm, 26-28 Mar 2008, CT5 discussed two incoming liaison statements on the transfer of OSA API work from 3GPP to OMA:

1. C5-080019    OMA-TP-2008-0142-LS_on_Transfer_of_API_work_from_3GPP_to_OMA
2. C5-080044    
OMA-LS_274-to_3GPP_on_Status_update_of_Parlay_affiliation_into_OMA-20080326-A
The primary objective of CT5 regarding these discussions is to ensure the efficient continuation of the successful work done by CT5 since 1999 in the area of Open Services Architecture (OSA) APIs and Parlay X Web Services. After careful review, CT5 wishes to communicate the following.
Regarding C5-080019, CT5 takes notice of, and supports:

· The 3GPP offers to keep formal ownership of existing specifications in 3GPP under TSG CT control (up to and including Rel-8) with arrangements to allow OMA to generate CRs to update these specifications if required.

· The 3GPP proposal to include future OSA requirements in the scope of work to be transferred to OMA.

Regarding C5-080044, CT5 takes notice of, and supports:

· The OMA decision to receive the transfer of technical activities and assets in the area of Parlay/OSA, and the OMA decision to take on the work on future development of the OSA specifications including the whole scope of the OSA network APIs.

· The OMA decision that the Landing Pad for these activities will be the OMA Architecture working group. 

· The OMA commitment to 3GPP that OMA will maintain the existing OSA specifications in 3GPP under TSG CT control (up to and including Rel-8), through the generation of CRs to update these specifications if required.

· The OMA invitation to CT5 participants to join the Landing Pad discussions, which are to take place at the OMA Member meeting in Paris, Tuesday 15 April, 13:00 – 18:00. Companies participating in CT5 have expressed their interest and intention to engage in and contribute to these discussions.

· The OMA commitment to consider unfulfilled Rel-8 requirements, per OMA processes (see also next bullets on Requirements, below).
CT5 confirms to have completed the existing OSA work in progress, and would like to inform 3GPP SA and CT that it considers the work in 3GPP as completed. An updated Stage 2/3 WID is attached (C5-080050).
There are two categories of requirements:
· Category A – Rel-8 requirements for which all technical work, including stage 2/3, has been completed.
· Category B – Rel-8 requirements for which no technical work has been started. 

Companies participating in CT5 have confirmed their commitment to contribute to and complete this work in OMA, per OMA processes.
Extract from the 3GPP Work Plan (OSA Stage 2/3 enhancements)

	Work Item
	Complete
	Specification
	Rapporteur

	370013 Parlay-X Content Management web service (store/manage meta-data)
	100%
	29.199-21
	ETRI

	370014 Parlay-X Policy web service
	100%
	29.199-22
	ETRI

	370015 Parlay-X Terminal status web service
	100%
	29.199-08
	Orange

	380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	100%
	29.199-14/13
	Ericsson

	390067 Framework Enterprise Operator (Service Subscription function)
	100%
	29.198-03
	AePONA

	390068 Mobility Emergency Location
	100%
	29.198-06
	AePONA 

	390069 Connectivity Manager SCF
	100%
	29.198-10
	AePONA

	390070 PAM Presence Agent
	100%
	29.198-14
	AePONA

	370012 Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance 
	0%
	existing 29.199-xy
	Ericsson, etc.

	370016 Identify communication format used by a particular application
	0%
	existing 29.199-xy
	Ericsson

	380047 Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	0%
	PXWS Framework
	Telecom Italia

	380048 Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	0%
	PXWS Framework
	Telecom Italia

	380049 Topology Hiding (22.127 CR 0086 S1-071838)
	0%
	PXWS Framework
	Telecom Italia

	380050 Subscriber event notification (22.127 CR 0087 S1-071836)
	0%
	PXWS Framework
	Telecom Italia

	380051 Event notification (22.127 CR 0088 S1-071762)
	0%
	PXWS Framework
	Telecom Italia

	380052 Access policy (22.127 CR 0089 S1-071763)
	0%
	PXWS Framework
	Telecom Italia SA#38

	380053 API usage accounting (22.127 CR 0090 S1-071792)
	0%
	PXWS Framework
	Telecom Italia SA#38

	380055 Service identification (22.127 CR 0095 S1-071837)
	0%
	existing 29.199-xy
	Ericsson


There is no work in progress on any of the unfulfilled Rel-8 requirements. 
CT5 believes that this provides a clear and clean point to transfer the work.
CT5 is not planning any future meetings or any further technical activities, and considers CT5#42 in Stockholm to have been their final and closing meeting.
2. Actions:

To 3GPP SA/SA1
· CT5 asks SA and SA1 to agree that unfulfilled OSA Rel-8 requirements (for which no work has been started) should be addressed by OMA, as per their commitment.
To 3GPP CT
· CT5 asks CT to agree that the technical work in 3GPP has been completed, and that any Stage 2/3 work on unfulfilled Rel-8 requirements (for which no work has been started) should be addressed by OMA, as per their commitment.
· CT5 asks CT to agree that CT5 will not meet again, and will not conduct any future technical activity.
To OMA

· CT5 asks OMA to take notice of the Rel-8 Requirements status update below, as per the OMA request in C5-080044 / OMA-LS_274.
· CT5 asks OMA to continue ongoing liaison dialogues with other groups concerning work sharing and collaboration in the area of open service interfaces (e.g. WiMAX forum)
3. Date of Next CT5 Meetings:

None, 3GPP CT5 is not planning any future meetings or any further technical activities, 
and consider CT5#42 in Stockholm to have been their final and closing meeting.
