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7 330017 Services Alignment and Migration No ServAl 1 Rel-9 S1 80% SP-070126

8 370027 End-User Identity No EUI 1 Rel-9 S1 5% SP-070651

9 380067 Customized Ringing Signal No CRS 1 Rel-9 S1 60% SP-070875

10 380057 Public Warning System No PWS 1 Rel-9 S1 0% SP-070876

11 380058 Stage 1 for PWS No PWS-S1 2 Rel-9 S1 0% SP-070876

149 340044 Multimedia Priority Service No PRIOR 1 Rel-8 S1,C1 51% SP-080051

150 320023 Service Requirements for PRIOR Yes PRIOR-EMR 2 Rel-8 S1 100% SP-080051

192 380062 Network Selection for non-3GPP Access Yes N3GTONSP 1 Rel-9 S1 50% SP-070874

197 390035 3GPP2 Input to Common IMS No CIMS_3GPP2 1 Rel-8 S1,S2 9% SP-080220

198 390050 Stage 1 CIMS_3GPP2 (SA1) Yes CIMS_3GPP2 2 Rel-8 S1 100% SP-080220

210 360012 IMS System enhancements for corporate network access No IMS_Corp 1 Rel-8 S1,S2 18% SP-080095

211 390049 SA1 aspects of IMS System enhancements for corporate network Yes IMS_Corp 2 Rel-8 S1 100% SP-080095

230 390056 IMS Service Continuity No IMS-Cont 1 Rel-8 S1,S2 50% SP-080092

231 390072 Stage 1 IMS Service Continuity Yes IMS-Cont 2 Rel-8 S1 100% SP-080092

267 370059 IMS Multimedia Telephony and Supplementary Services No IMSTSS 1 Rel-8 S1,S5 34%

279 390058 Flexible Alerting No FA 2 Rel-8 S1,C1 53%

280 390059 Stage 1 FA Yes CIMS_3GPP2 3 Rel-8 S1 100%

418 370045 Study on enhanced voice service requirements for the EPS No FSEV_EPS 1 Rel-9 S1,S4 12% SP-070698

419 370047 Use cases definition and service and system requirements No FSEV_EPS-S1 2 Rel-9 S1 35% SP-070698

421 380083 Study on advanced requirements for IP interconnect No IPXS 1 Rel-9 S1 0% SP-070878

422 340035 Study on Service continuity between mobile and WLAN netwo No SMLSWLAN 1 Rel-9 S1 90% SP-070577

463 31084 MBMS Enhancements No MBMSE 1 Rel-7 S1 67% SP-050389
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