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	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	10/12/2009
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09

	380162
	Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	10/12/2009
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.011

	410030
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-10
	S1
	18/06/2009
	25%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	

	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	18/06/2009
	25%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	22.368

	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	18/09/2008
	100%
	SP-070126
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 

	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	18/09/2008
	100%
	SP-070126
	China Mobile
	SA#41 completed
	22.182

	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	15/06/2009
	50%
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	15/03/2007
	100%
	SP-070133
	NTT DoCoMo
	SA#35 completed
	22.101 CR#0207

	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	10/12/2009
	100%
	SP-070651
	Nokia Siemens Networks
	SA#42 Stage 1 completed

	410024
	Stage 1 for EUI
	EUI
	2
	Rel-9
	S1
	10/12/2009
	100%
	SP-070651
	Nokia Siemens Networks
	SA#42 Stage 1 completed
	21.905

	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	11/12/2008
	100%
	SP-080502
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502

	410025
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-080502
	SK Telecom, China Mobile
	SA#42 completed. 
	22.183, 22.173

	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	11/12/2008
	100%
	SP-070876
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-070876
	T-Mobile
	SA#42 completed.
	22.268

	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	05/06/2008
	100%
	SP-080051
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	05/06/2008
	100%
	SP-080051
	Telcordia
	SA#40 completed
	22.153, 22.278

	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PANEPN
	1
	Rel-9
	S1
	05/06/2008
	100%
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	400043
	Stage 1 for PANEPN
	PANEPN
	2
	Rel-9
	S1
	05/06/2008
	100%
	SP-080430
	Vodafone
	SA#40 Stage 1 completed 
	22.259

	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	11/12/2008
	100%
	SP-080503
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503

	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-080503
	France Telecom
	SA#42 completed. SA#41 WID updated SP-080324=>SP-080503
	22.173

	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	10/12/2009
	100%
	SP-080448
	China Mobile
	SA#42 Stage 1 completed. Triggered by SA5 Study Common Profile Storage (CPS) UID_320006 (OAM7-CPS) TR 32.808. Linked to End-User Identity (EUI)  UID_370027

	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	10/12/2009
	100%
	SP-080448
	China Mobile
	SA#42 completed
	22.985, 22.101

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5
	15/12/2009
	13%
	SP-080791
	T-Mobile
	SA#42 SA1 Rel-9 extension to 03/09. WID updated SP-080449=>SP-080791. Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065.  

	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	12/03/2009
	70%
	SP-080791
	T-Mobile
	SA#42 Rel-9 extension to 03/09. WID updated SP-080449=>SP-080791. 
	22.220, 22.011

	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S1,S3
	18/06/2009
	28%
	SP-080482
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-080482
	NEC
	SA#42 completed
	22.228

	410032
	IMS Services Centralization and Continuity
	IMSSCC
	1
	Rel-9
	S1,S2
	18/06/2009
	35%
	SP-080633
	NEC
	SA#42 Stage 1 completed. 

	410033
	Inter-Device Transfer – Requirements
	IMSSCC-IDT
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-080507
	NEC
	SA#42 completed
	22.101, 22.228

	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	S1,C1
	04/12/2009
	0%
	not applicable
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)

	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 

	420021
	Stage 1 for SSAC
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	SA#42 completed
	22.011 CR0136

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1,RP
	10/12/2009
	40%
	SP-080844
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-080844
	Alcatel-Lucent
	SA#42 completed
	22.101

	420024
	Access Network Discovery and Selection Enhancements
	eANDSF
	1
	Rel-9
	S2,S1,S3
	19/06/2009
	0%
	SP-080887
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8

	420025
	GTP-based S8 chaining
	GTPchaining
	1
	Rel-9
	S2,S1
	19/06/2009
	0%
	SP-080798
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246

	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	04/06/2009
	51%
	SP-070698
	Orange
	SA#42 SA1 part completed

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	11/12/2008
	100%
	SP-070698
	Orange
	SA#42 completed
	22.813

	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	12/03/2009
	8%
	SP-070878
	Telefonica O2
	22.893

	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	11/12/2008
	100%
	SP-080319
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)
	22.986

	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	12/03/2009
	20%
	SP-080320
	Nokia Siemens Networks
	22.984

	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	12/03/2009
	30%
	SP-080504
	ETRI
	
	22.947

	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	12/03/2009
	10%
	SP-080648
	SK Telecom
	22.8xy

	410043
	Study on Multi Access PDN connectivity and IP flow mobility
	FS_MA_PDN
	1
	Rel-9
	S2,S1
	18/06/2009
	40%
	SP-080560
	Qualcomm
	01/09: Acronym aligned to SA2, TR# allocated, Changed Rapporteur
	23.861


