ID  |Jnique_IC Name Release | Resource | Modifie | Acronym | % Qtr 1, 2010 Qtr 3, 2010 Qtr1, 2011 Qtr 3, 2011
Names Comblete | Nov | Jan [ Mar [May | Jul [Sep [Nov |Jan [ Mar [May | Jul [Sep | Nov

5 0 Work Plan v.2010 Oct 1st, Extract for SA1#52 Rel-11 S1 No - 100% ; ; ; 3
7 | 460026 Sypport BroadBand forum Accesses Interworkin¢ Rel-11  S2S1  No  BBAI 26% |
9 460126 Stage 1 Building Block | for BroadBand forum Acce Rel-11 S1 No BBAI 100% 5
11 | 490026 Stage 1 Building Block Il for BroadBand forum Acc Rel-11 S1 No BBAI 70%

13 490027 Stage 1 Building Block Il for BroadBand forum Acc Rel-11 S1 No BBAI 60%

15 | 470051 Advanced IP Interconnection of Services Rel-11 S1| No |IPXS 25%

16 | 470052 Stage 1 for IPXS Rel-11 S1 No IPXS 25%

17 | 480030 System Improvements to Machine-Type Commun Rel-11 51,5283 No  SIMTC 0%

18 | 480130 Stage 1 for System Improvements to Machine-Type Rel-11 S1 No SIMTC 0%

23 | 480031 Unstructured Supplementary Service Data (USSD Rel-11 S1} No jUSSI 100%

24 | 480131 Stage 1 for USSD simulation service in IMS Rel-11 S1 No UssI 100%

26 | 480038 Network Provided Location Information for IMS ~ Rel-11 52S1,S5 No  NWK-PL  12%

30 | 490030 SIPTO Service Continuity of IP Data Session Rel-11 S1 No SIPTO_S  80%

31 490130 Stage 1 for SIPTO Service Continuity of IP Data Ses Rel-11 S1 No SIPTO_S 80%

32 | 490031 QoS Control Based on Subscriber Spending Limi Rel-11 S1 No QoS_SS  95%

33 490131 Stage 1 for QoS Control Based on Subscriber Sper Rel-11 S1 No QoS_SSlI 95%

34 | 490032 Optimized Service Charging and Allocation of Re Rel-11  S1S2 No OSCAR 5%

36 490232 Stage 1 for Optimized Service Charging and Alloca Rel-11 S1 No OSCAR  50%

40 | 470030 Codec for Enhanced Voice Services Rel-11  S4S1  No EVS coc  20%

41 | 470031 Stage 1 for EVS_codec Rel-11 S1 No EVS_cod 100%

45 | 450047 sStydy on IMS based Peer-to-Peer Content Distribi Rel-11  S1S2  No FS_IMS_ 100%

46 | 490034 sStudy on IMS based Peer-to-Peer Content Distribi Rek11  S2S1 No  FS_IMS_ 0%

47 | 460024 study on Non Voice Emergency Services Rel-11 S1 No FS_NOV  70%

48 | 460025 Study on UICC/USIM enhancements Rel-11 S1| No |FS U2 | 45%

49 | 470020 Stydy on Alternatives to E.164 for Machine-Type ( Rel-11 S1 No |FS_AMT'  15%

50 | 480032 study on enhancements for Machine-Type Comm Re-11 51| No |FS_MTC| 10%

51 | 480033 stydy on Support for 3GPP Voice Interworking w Rel-11  S1S2  No FS_ VINE = 40%

52 | 490033 study on IMS Network-Independent Public User Ii Re-11 S1| No | FS_INIPL) 0%

53 | 490035 Rel-11 S1 No FS_SSO 0%

Study on Integration of Single Sign-On (SSO) frar
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