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1. Overall Description:
TSG SA #51 has considered prioritization of work on the SIMTC work item. SA concluded that work will be organized in building blocks as proposed by SA2 (in SP-110054/S2-111219). Hence, corresponding 3GPP Working Groups are kindly requested to focus their efforts within SIMTC on the following Building Blocks:

1) "Reachability Aspects"
MTC Feature control (TS 22.368, 7.1.1 and TR 23.888, 5.7); Device Triggering (TS 22.368, 7.1.2); Addressing (TS 22.368, 7.1.3);  Identifiers - especially removal of MSISDN dependencies in the architecture (TS 22.368, 7.1.4), PS Only support (TS 22.368, 7.2.4)

2) "Signalling Optimizations"
Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1), Small Data Transmissions (TS 22.368, 7.2.5)

3) "CN-based" and power considerations
Charging Requirements (TS 22.368, 7.1.5);  Lower Power Consumption TS 22.368, 7.1.1), MTC Monitoring (TS 22.368, 7.2.8)

SA requests early completion of work if possible. If time grows short, the prioritization of work established by SA1 (in SP‑110053/S1-110419) takes precedence over other scheduling considerations.

SA further requests that SA3 commence work on the “Secure Connection” MTC Feature (TS 22.368,  7.2.10).

2. Actions:

TSG SA WG2, TSG SA WG3, TSG SA WG5, TSG CT WG1, TSG CT WG3, TSG CT WG4: 
SA kindly requests that SA2, SA3, SA5, CT1, CT3, CT4 commence work on the three building blocks identified above and restructure the SIMTC WID to reflect this work organization.
TSG SA WG3: 

Beyond considering the security aspects of the Building Blocks above, SA kindly requests that SA3 commence work on the “Secure Connection” MTC Feature.
TSG RAN and TSG GERAN:
SA kindly requests that RAN and GERAN analyze the impact of the Building Blocks identified above and structure the relevant WIDs accordingly, and /or provide feedback of any possible issues identified that would entail additional work management considerations.
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