Stage 1 BB Il for BBAI

ID ID |Jnique_IC Name Acronym |[wutlir |Release | Resou | % Hyperlink
_eve Names | Comple Qtrl,2011 | Qtr 3, 2011
Jan [Mar [May| Jul [Sep[Nov
1 1 0 SAlreview of the Work Plan at the end of SA1#55 1 0% ;
12 12470051 Advanced IP Interconnection of Services IPXS 1| Rel-11181,52 | 73% |  SP-100876
13 13 470052 Stage 1 for Advanced IP Interconnection of Services IPXS 2 Relll s1 100% SP-100876
15 15 480030 System Improvements to Machine-Type Communications SIMTC 1 Relll S1,S2, 28% SP-110422
16 16 480130 Stage 1 for System Improvements to Machine-Type Communications SIMTC 2 Relll s1 100% SP-110422
36 36 480031 Unstructured Supplementary Service Data (USSD) simulation serv USS 1 Relll S1C1 0% SP-100408
37 37 480131 Stage 1 for USSD simulation service in IMS Ussli 2 Relll s1 100% SP-100408
41 41 490030 S|PTO Service Continuity of IP Data Session SIPTO_SC 1 Rel-11 S1 100% SP-100589
42 42 490130 Stage 1 for SIPTO Service Continuity of IP Data Session SIPTO_SC 2 Rel1l S1 100% SP-100589
43 43 490031 QoS Control Based on Subscriber Spending Limits QoS_SSL 1 Rel-ll S1,S2, 47% SP-110086
44 44 490131 Stage 1 for QoS Control Based on Subscriber Spending Limits QoS_SSL 2 Rel1l S1 100% SP-110086
48 48 490032 Qptimized Service Charging and Allocation of Resources in IMS w OSCAR 1 Relll S1,S2  56% SP-110347
50 50 490232 Stage 1 for Optimized Service Charging and Allocation of Resources i OSCAR 2 Relll S1 100% SP-110347
52 52 500030 Non Voice Emergency Services NOVES 1 Rel-11 S1 100% SP-100884
53 53 500130 Stage 1 for NOVES NOVES 2 Relll S1 100% SP-100884
54 54 500031 |nterworking between Mobile Operators using the Evolved Packet MOSAP 1 Relll S1,S2  37% SP-110350
55 55 500131 Stage 1 for MOSAP MOSAP 2 Relll S1 100% SP-100891
58 58 510047 Sypport for 3GPP Voice Interworking with Enterprise IP-PBX VINE 1 Relll S1 100%  SP-110176 ”
59 59 510147 Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-Pt VINE 2 Relll sS1 100% SP-110176 -
60 60 520027 |MS Network-Independent Public User Identities INIPUI 1 Relll S1 100%  SP-110381 H
61 61 520127 Stage 1 for IMS Network-Independent Public User Identities INIPUI 2 Relll s1 100% SP-110381 “
62 62 520028 Anonymous Call Rejection in the CS domain ACR_CS 1 Rel-11 S1 100% SP-110421 '
63 63 520128 Stage 1 for Anonymous Call Rejection in the CS domain ACR_CS 2 Relll sS1 100% SP-110421 4
64 64 460026 Sypport BroadBand forum Accesses Interworking BBAI 1 Relll S2S1  47% SP-110423 [
66 66 460126 Stage 1 BB | for BBAI BBAI 2 Relll S1 100% SP-110423
68 68 490026 Stage 1 BB Il for BBAI BBAI 2 Rel1l S1 100% SP-110423
70 70 490027 BBAI 2 Rel1l S1 100% SP-110423 :

Page 1




Qtr 3, 2011

ID ID |Jnique_IC Name Acronym |[wutlir |Release | Resou | % Hyperlink
_eve Names | Comple Qtr1, 2011
81 | 81 480038 Network Provided Location Information for IMS NWK-PL2| 1| Rel-11/52,S1,| 32% | SP-100358
82 82 500027 Stage 1 for Network Provided Location Information for IMS NWK-PL2I 2 Rel-11 S1 100%  not available
88 | 8 500032 Service Awareness and Privacy Policies SAPP 1 Relll S2,S1, 73%  SP-100882
89 89 500132 Stage 1 for Service Awareness and Privacy Policies SAPP 2 Relll s1 100% SP-100882
105 105 520030 Security small Enhancements Secll 1 Rel-11 S3 24% ot applicable [l
109 | 109 510054  Security aspects of Public Warning System PWS_Sec 2 Rel-11 S3,S1, 14%  SP-110223 F—_l
110 | 110 510154 Stage 1 for Security aspects of Public Warning System - stage 1 specified in F PWS_Sec 3 Rel-11 S1 100% SP-110223 .
117 | 117 470030 Codec for Enhanced Voice Services EVScode 1 Rel1l S4SL 35%  SP-100202
118 | 118 470031  Stage 1 for EVS_codec EVS_code 2 Rel-l1 S1  100%  SP-100202 |
133 | 133 510029 Transit Inter Operator Identifier for IMS Interconnection Charging i '10/IMS_C 1 Rel-11 S5S1, 20%  SP-110137 [EEEEG—_—"
134 | 134 510129 Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Ck 10I_IMS_C 2 Rel-11 S1 100% SP-110132 |
137 | 187 480011 User Data Convergence - Data Model UDC_DM 1 Rel-11 C4Sl 14%  CP-110384
138 | 138 480036  Stage 1 for UDC Data Model UDC_.DM 2 Relll S1  100% not applicable
285 | 235 450047 Study on IMS based Peer-to-Peer Content Distribution Services ~ FS_IMS_F 1 Rel1l S1,52 100%  SP-090491
236 | 236 460024 Study on Non Voice Emergency Services FS.NOVE 1 Rel-ll1 S1  100%  SP-090897
237 | 237 460025 Study on UICC/USIM enhancements -> Rel-12 FS_U2 1 Relll Sl 55%  SP-090852
238 | 238 470020 Study on Alternatives to E.164 for Machine-Type Communications FS_AMTC 1 Rel-11 S1 70% | SP-100198
239 | 239 480032 Study on enhancements for Machine-Type Communications (MTC, FS_MTCe 1 Rel-11 Si 40% | SP-100448
240 | 240 480033 Study on Support for 3GPP Voice Interworking with Enterprise IP- FS_VINE 1 Rel-11 S1,52 100%  SP-100411
241 | 241 490033 Study on IMS Network-Independent Public User Identities FS_INIPUI| 1) Rebl1S1 | 100% |  SP-100652
242 | 242 490035 gStudy on Integration of Single Sign-On (SSO) frameworks with 3G FS_SSO_I 1 Rel-11 S1 0% | SP-100640
243 | 243 500035 study on Continuity of Data Sessions to Local Networks FS CSN | 1) Rell1|51 90% | SP-1100abc
244 | 244 500036 Study on non-MTC Mobile Data Applications Impacts FS_MODA| 1) Rel11|51 85% | SP-100889
246 | 246 410043 Study on Multi Access PDN connectivity and IP flow Mobility FS_MAPIM 1) Rehll|$2,51 | 100% |  SP-080560
247 | 247 440047 Styudy on Policy solutions and enhancements FS_PP 1 Relll S2S1 100%  SP-090895
249 | 249 490034 Study on IMS based Peer-to-Peer Content Distribution Services (S FS_IMS_F 1 Rel1l S2S1 100%  SP-100567
255 | 255 520035 FS_UMON 1 Rel-11 S2,S1, 35%  SP-110434

Study on Usage Monitoring Control Enhancement
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ID ID |Jnique_IC Name Acronym |[wutlir |Release | Resou | % Hyperlink
_eve Names | Comple Qtrl,2011 | Qtr 3, 2011
Jan [Mar [May| Jul [Sep[Nov
256 | 256 520135 Study on Usage Monitoring Control PCC enhancement -> keep in Rel- FS_UMON 2 Rel-11 S2,S1  70% SP-110434
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