ID ID |Jnique_|l: | Name Acronym | tli[Release | Resource [otr 3, 2011 Otr 1, 2012 Otr 3, 2012 Otr 1, 20
evt Names May | Jul [ Sep [ Nov Jan_ | Mar May Jul__ | Sep | Nov Jan

1 1 0 Extract for SA1#58 of the Version 2012 Mar 16 of the 3GPP Work Plan - - St :

2 2 0 Rel-11 Stage 1 frozen 09/2011 - 1 -\t

3 3 0 Rel-11 Stage 2 frozen 03/2012 - 1 -\t

4 4 0 Rel-11 Stage 3 freeze 09/2012 - 1 - st

5 5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary - 1 - Ss1

7 7| 530042 |MS-based Telepresence IMS_TELEP 1 Rel-12 S1

8 8 530142 Stage 1 for IMS-based Telepresence IMS_TELEP 2 Rel12 S1

9 9 530043 Service and Media Reachability for Users over Restrictive Firewalls SMURFs 1 Rel12 s1

10 10 530143 Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls SMURFs 2 Rel12 S1

1 11 550024 Advanced IP Interconnection of Services (IPXS) for national interconnect IPXSNAT 1 Rel12 st

12 12 550124 Stage 1 for Advanced IP Interconnection of Services (IPXS) for national interconnect IPXSNAT 2 Rel12 S1

13 13 550025 |ntegration of Single Sign-On (SSO) frameworks with 3GPP networks $50_Int 1| Rel-12|S1

14 14 550125 Stage 1 for Integration of Single Sign-On (SSO) frameworks with 3GPP networks SSO_Int 2 Rel12 S1

15 15 470030 Codec for Enhanced Voice Services EVS codec | 1| Rel-12|54,51

16 16 470031 Stage 1 for Codec for Enhanced Voice Services EVS_codec 2 Rel12 s1

27 27 500031 Interworking between Mobile Operators using the Evolved Packet System and Data # MOSAP 1 Rel-12 s1,52 |

28 28 500131 Stage 1 for MOSAP MOSAP 2 Rel12 S1

37 37 510054 Security aspects of Public Warning System PWS_Sec 1 Rel-12 S3,S1,52 |

38 38 510154 Stage 1 for Security aspects of Public Warning System PWS_Sec 2 Rel12 S1

44 44 470020 Study on Alternatives to E.164 for Machine-Type Communications FS_AMTC 1 Rel12 Si

45 45 480032 Study on enhancements for Machine-Type Communications (MTC) FS_MTCe 1 Rel12 Si

46 46 490035 Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks FS_SSO_int 1 Rel-12 S1

47 47 500035 Study on Continuity of Data Sessions to Local Networks FS_CSN 1 Rel12 S1

a8 48 500036 Study on non-MTC Mobile Data Applications Impacts FS_MODAI 1 Rel12 S1

49 49 530044 Study on Proximity-based Services FS_ProSe 1 Rel12 s1

50 50 540027 Study on User Plane Congestion management FS_UPCON 1 Rel-12 S1

51 51 540028 Study on RAN Sharing Enhancements FS_RSE 1 Rel12 Si

52 52 410043 Study on Multi Access PDN connectivity and IP flow Mobility FS_MAPIM 1 Rel-12 S2S1

53 53 410143 SA1 part of FS_MAPIM FS_MAPIM 2 Rel12 S1 ;

55 55 490034 Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2) FS_IMS_P2P_ 1 Rel-12 S2,S1 |

56 56 490134 SA1 part of FS_|MS_P2P_CDS FS_IMS_P2P_ 2 Rel-12 S1 .

61 61 520035 Study on Usage Monitoring Control enhancement FS_UMONC 1 Rel-12 S2,S1,S5 |

62 62 520335 SAL1 part of FS_UMONC FS_UMONC 2 Rel-12 Sl - G

68 68 460025 Deleted - Study on UICC/USIM enhancements FS_U2e 1 Rell2 S1 — e
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