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Abstract: Summary of SA1 topics at SA plenary.
1	Introduction
This document is a report of topics related to SA1 at TSG SA#61 (9 – 11 Sept 2013, Porto).
The draft SA#61 meeting report is available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_61/Report/.

2	Summary
Of the 9 SA1 documents presented to SA for approval:
· 7 were approved without revision;
· 2 had revisions and were approved.

3	SA1 Status Report
The SA1 Status Report in SP-130409 was presented for information and was Noted.
There were several comments on the report:
Slide 19:	Verizon commented on the proposed new work item Service Exposure and Enablement Support (SEES). The items from oneM2M, as currently written, is misleading and should be written as 3GPP objectives instead. It is also unclear what 3GPP need to do. On the application service part, there is overlap with MOSAP on authentication, policy exchange and charging, so the gaps need to be identified and this should be explicitly included in the objectives. Huawei explained that MOSAP is a framework but the aim in this work item is to expose capability and information that is needed for service exposure. This comment was supported by China Mobile, who also explained that this was already discussed in SA1.
Slide 21:	MCC suggested to remove FS_RSE from the summary of study items as this was part of Rel-12.

4	Actions to SA1
4.1	Official action items
None
4.2	Other actions to SA1
See section 5.3

5	Other items of interest to SA1
5.1	Liaison Statements related to SA1 work
· LS from GSMA and WBA (SP-130338) on Wi-Fi Roaming Task Force - Signalling Optimisation
Comment: The SA1 chairman explained that this LS was postponed from SA1#63 (Zagreb/ S1-134086) because companies wanted more time to investigate if new requirements are needed, so SA1 will look at this again at the next meeting, and that SA3 involvement may be needed. The SA chairman asked SA1 to copy SA in any response. The LS was also forwarded by SA to SA3.

5.2	Rel-12 prioritisation
Summary: Company preferences on work items and work item feature components were presented (see agenda item 5.2 of SA#61 agenda) and discussed for the prioritisation/de-scoping exercise. The SA2 available time budget was determined up to Q1 2014 and extensive work was done to match the work items and feature components time budget estimates to the available time.
Conclusions: 
· [bookmark: _GoBack]Rel-12 Stage 2 freeze remains unchanged (Dec 2013). However, Stage 2 exception sheets on ProSe and GCSE_LTE are expected at the December SA plenary to review what items still remain.
· The endorsed SA2 work plan is available in SP-130506.

5.3	Other topics
· References to external specifications (reminder!)
The SA chairman requested that references to external specifications or documents should be minimised. If absolutely needed, the references must refer to a specific version of the external document.
SA1 Rapporteurs are requested to review existing SA1 specifications to ensure external references are really needed and to raise CRs to remove them otherwise. Also, if the external references do not have a specific version, raise CRs to document the correct version of the external document.
· File format for input contributions
Docx/pptx file formats are now acceptable for input contributions. However, TS/TRs will be maintained as doc files, which means that CRs should still use the doc file format. For more details, see SP-130365.
6	Status of SA1-related documents
Documents available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_61/Docs/ 
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-130409
	[bookmark: RANGE!C26]Status Report from SA WG1 to TSG SA#61
	7.1
	-
	Noted

	SP-130410
	Stage 1 CRs on TEI11 (on SMSC Usage Restriction in Roaming)
	11.35
	S1-134178
	A company contribution revised the text in SP-130420 which was then revised before the meeting to SP-130456 and approved.


	SP-130411
	Stage 1 CRs on TEI8 (on Removal of IMS Operator Determined Barring Outgoing Premium Rate requirements)
	8.5
	S1-134130, S1-134131, S1-134132, S1-134133
	Approved

	SP-130412
	Stage 1 CRs on Proximity-based Services (ProSE)
	12.15
	S1-134012, S1-134013, S1-134144, S1-134145, S1-134170
	Approved

	SP-130413
	Stage 1 CRs on RAN Sharing Enhancements (RSE)
	12.13
	S1-134180
	Approved

	SP-130414
	New WID on Service Exposure and Enablement Support (SEES)
	14
	S1-134174
	Verizon commented that the M2M part came directly from the oneM2M LS. However, several items already addressed in 3GPP specs e.g. security, QoS, so these items should not be listed. SA1 should do a gap analysis with existing features e.g. MOSAP, MTCe-GROUP, and identify the explicit work that should be done. Furthermore, this should be a study item. On application services aspects, although there is some similarity with the M2M aspects, the M2M aspects need collaboration between SDOs, so should re-consider if work should to be merged into one WID. Vodafone have similar concerns and suggest a study to refine which items are already covered and what normative work needs to be done. Huawei and Deutsche Telekom preferred that the WID is approved and SA1 can bring further updates to the WID next time. The SA1 chairman indicated that the WID was already sent to oneM2M and provided some background as to the two aspects of the work. The SA chairman proposed to have a study phase and to add an objective for a gap analysis.

Revised in SP-130492 and again in SP-130505, which was then approved.


	SP-130415
	Revised WID on Study on Application specific Congestion control for Data Communication (FS_ACDC)
	13.12
	S1-134169
	Approved
(Note: there is a spelling mistake in the supporting company list – this will be updated in the database)

	SP-130416
	New WID on Study on Need for multiple APNs (FS_MAPN)
	15
	S1-134171
	Approved

	SP-130417
	New WID on Study on Co-ordinated P-GW change for SIPTO (FS_CSIPTO)
	15
	S1-134176
	Approved

	SP-130418
	New WID on Study on Enhancements for infrastructure based data communication between devices (FS_eICBD)
	15
	S1-134155
	Approved



