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Abstract: The contribution provides a discussion of normative work for Isolated E-UTRAN operation for Public Safety. The contribution considers: potential requirements analysis, timeline to complete the normative work, and the expected Release 13 stage 1 freeze as discussed at SA#62.
1 Overview

This document discusses the normative phase for Isolated E-UTRAN Operation for Public safety. The following areas are discussed:

· Potential requirements from TR 22.897 V0.2.0 [1],
· The timeline in order to complete Isolated E-UTRAN Operation normative work,

· The Release 13 Stage 1 freeze as discussed at SA#62 (December 2013).

2 Discussion

This section discusses in more detail each of the aspects mentioned in the overview in section 1.

2.1 Potential requirements from TR 22.897

An analysis of potential requirements taken from TR 22.897 V0.2.0 [1] is presented in [2]. The conclusions of this analysis present a recommendation to proceed to normative work.
2.2 Isolated E-UTRAN Operation normative work

At SA1#64 (November 2013) six use cases were added to TR 22.897; prior to that at SA1#63 (August 2013) a section scoping the problem statement together with a number of definitions were added to the TR. The analysis of potential requirement, accompanied by conclusions and recommendations is presented in [2]. It is apparent that the TR is nearing completion.
The original plan set out in [3] was to complete the feasibility study at SA#64 (June 2014) and any normative work at SA#66 (December 2014). Given that both the TR is nearing completion and that SA is close to a definitive statement on the Stage 1 freeze date for Release 13, and recognising that Isolated E-UTRAN Operation is targeting Release 13, then it is reasonable to move to normative work quicker than originally anticipated.
2.3 Release 13 Stage 1 freeze
The Release 13 Stage 1 freeze was discussed at SA#62 (December 2013). At that meeting it was tentatively agreed that the Stage 1 freeze would be at SA#65 (September 2014) [4]. Therefore in order to complete the Isolated E-UTRAN normative work in the Release 13 timescale it is necessary to adopt the following tentative timeline:
SA1#65 (Taipei - January 2014): Complete study and agree normative work in SA1
SA#63 (Fukuoka - March 2014): Agree normative work in SA
SA1#66 (Sapporo - May 2014): Meeting 1 of 2 to finalise normative work
SA#64 (June 2014 - Sophia Antipolis)

SA1#67 (August 2014 - Sophia Antipolis): Meeting 2 of 2 to finalise normative work. Complete normative work.

SA#65 (September 2014 - Edinburgh): Stage 1 freeze & agree IOPS normative work

3 Conclusions

Based on the discussion in section 2 it is proposed to review the Isolated E-UTRAN Operation for Public Safety (IOPS) WID in [5].
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