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Abstract: Proposal for tentative Rel-14 Stage 1 freeze date for discussion/agreement.
1
Proposal
At the last SA1 meeting (SA1#67), we agreed that SA1 should set our own internal Stage 1 freeze date for Rel-14 for SA1 internal scheduling purposes.

This document proposes March 2016 as the internal SA1 Rel-14 Stage 1 freeze date for initial discussion in SA1. If a date is agreed, it will be presented as a tentative freeze date to SA plenary SA#66 in December. 

This date would be the earliest point at which Stage 1 could be frozen, i.e. the freeze date can moved to a later date if requested by SA.
As Rel-14 work starts in Q1 2015, this gives SA1 5 meetings to complete the work.

