3GPP TSG-SA WG1 Meeting #83
S1-182006
West Palm Beach, Florida, USA, 20 - 24 August 2018


Title:
Extract of the 3GPP Work Plan for SA1#83
Agenda Item:
1.4
Source:
ETSI MCC
Contact:
Alain Sultan (alain.sultan@etsi.org)
Abstract:  
This document shows the 3GPP Work Plan for Releases 16 and 17.
Discussion:
The latest version (August 2018) of the full 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all the WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as the new/impacted TS/TR, the acronym, the progress on the Work Items, the rapporteur, etc.

The current calendar for Rel-16 and Rel-17 is reminded here:

· Release 16 (aka "5G phase 2") tentative dates:
· Dec 2018 (TSG#82): Stage 1 freeze
· June 2019 (TSG#84): Stage 2 freeze
· Dec 2019 (TSG#86): Stage 3 freeze 
· March 2020 (TSG#87): ASN-1 freeze

· Release 17: No Rel-17 overall planning defined yet
Action for SA1:
SA1 should consider if it is now time to start proposing to SA a target date for Stage 1 for Rel-17.
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