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Abstract: Summary of SA1 topics at SA plenary.
Introduction
This document is a report of topics related to SA1 at TSG SA#81 (Gold Coast, Australia, 12 - 14 September 2018). 
The draft SA plenary meeting report is available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSG_81/Report/.
SA1 Status Report
The SA1 Status Report in SP-180749 was presented for information and was Noted.


Items of interest to SA1
Time plan for Release 17
At the December 2018 TSG meetings, the time plan for Release 17 will be discussed.

Next to freeze dates, there will most likely also be a date planned when RAN and SA together will determine the content of Release 17, similar to what was done for Release 16 at the TSGs in June 2018. There is clearly a push to set the Stage 1 freeze date to coincide with defining the content of the release. For Release 16, 3GPP SA1 introduced a number of new work items after June 2018. Furthermore, for a number of work items, stage 1 requirements were not yet finalised, which made it difficult to start stage 2 work. Several people perceived this delivery of SA1 input after June 2018 as problematic and therefore want a Stage 1 freeze date for Release 17 at the same time as the content definition date. Argument against moving the Stage 1 freeze date earlier is that SA1 may get too much ahead of the rest of 3GPP and lose contact with what is implemented in Stage 3.

Chairman’s assessment: Delegates are encouraged to think about freeze dates for Release 17. We will have a discussion about Stage 1 freeze dates in Spokane. 
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Quality control
After the SA1 report, it was indicated that SA1 is getting highly loaded and SA1 has to maintain quality control. I have indicated that SA1 has installed new mechanisms to make quality control easier.

There were also comments that SA1 needs to clearly identify what new functionality a new study item expected to introduce. Counter arguments were made that SA1 needs to be open to new ideas / verticals and that it takes time to determine what can be done with existing functionality and what are new requirements.

The SA2 chairman indicated that SA1 should create more service specifications and not just lists of requirements.

Chairman’s assessment: We should keep up quality control to ensure that SA1 delivers specifications of quality. To ease quality control we should use the new mechanisms (quality review between meetings, plenary agenda item for quality control and new use case template).

At least when creating normative requirements, we need to think about what more than only a list of requirements is needed to create a service description (e.g. diagrams, descriptive text, role models). 

RAN report (SP-180904)
The TSG RAN chairman (Balasz Bertenyi) gave a report (SP-180904) of what happened in the TSG RAN meeting. 

CT report (SP-180873)
The CT chairman (Georg Mayer) reported on the work in CT (SP-180873). 

Status of SA1-related documents
Documents available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_79/Docs/ 
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-180857
	LS from SA WG1: LS on the information of the 3GPP standardization applicable to maritime usage and the request of the additional maritime related information
	6
	S1-182760
	SyncTechno suggested sending an LS (SP-180882) introducing 3GPP and our work to IALA. It was not agreed to send another LS from SA plenary. The incoming LS from SA1 was Noted

	SP-180749
	SA WG1 report to TSG SA#81
	7.1
	SA WG1 Chairman
	Noted

	SP-180750
	(CR Pack) Stage 1 CRs on TEI13
	13
	S1-182628
S1-182629
S1-182630
S1-182631
	Approved

	SP-180752
	(CR PACK) Stage 1 CRs on SMARTER
	15A
	S1-182757
S1-182758
S1-182095
S1-182096
S1-182661
S1-182662
S1-182673
S1-182674
S1-182044
	Approved

	SP-180753
	(CR PACK) SA WG1 CRs on REAR
	15A
	S1-182041
S1-182042
S1-182043
S1-182045
	Approved

	SP-180754
	(CR PACK) Stage 1 CR on TEI15
	15A
	S1-182652
S1-182687
S1-182437
S1-182438
S1-182439
S1-182440
	Approved

	SP-180755
	(CR PACK) Stage 1 CRs on V2X
	15A
	S1-182623
S1-182624
S1-182625
S1-182626
	Approved

	SP-180751
	(CR PACK) Stage 1 CRs on TEI14
	15G.1
	S1-182742
S1-182654
S1-182655
S1-182632
S1-182253
S1-182254
	Approved

	SP-180757
	(CR PACK) Stage 1 CRs on MONASTERY2
	15G.2
	S1-182561
S1-182580
S1-182581
S1-182255
S1-182565
S1-182578
	Approved

	SP-180865
	22.011 CR0297R4: Clarification on the PLMN selection mode for RLOS
	16A.4
	Intel
	Intel provided a company revision of 22.011CR0297 which could not be agreed in the recent SA1 meeting because of a technical issue with the CR (replaced text was not shown as deleted). Revised into SP-180907 which was Approved

	SP-180758
	(CR PACK) Stage 1 CRs on SMARTER_Ph2
	16A.5
	S1-182688
S1-182689
	Approved

	SP-180759
	(CR PACK) Stage 1 CRs on enIMS
	16A.6
	S1-182767
	Approved

	SP-180760
	(CR PACK) Stage 1 CRs on QoS_MON
	16A.7
	S1-182690
S1-182691
	There were company revisions in SP-180788 and SP-180789 submitted to the SA plenary, in order to solve overlap between the two CRs in the CR pack. The revisions were approved and the CR pack was Noted

	SP-180788
	22.261 CR0280R3: Updates to QoS Monitoring Description
	16A.7
	Huawei, Siemens, China Mobile, KDDI, KPN
	This is a revision of the SA1 agreed 22.261CR0280 agreed in S1-182690 to remove overlap with 22.261CR0292. Approved

	SP-180789
	22.261 CR0292R4: Addition of Informative Annex for QoS MonitoringN
	16A.7
	Siemens, Huawei, KPN
	This is a revision of the SA1 agreed 22.261CR0292 agreed in S1-182691 to remove overlap with 22.261CR0280. Approved

	SP-180761
	(CR PACK) Stage 1 CRs on MARCOM
	16A.8
	S1-182613
S1-182614
S1-182074
S1-182615
	Approved

	SP-180762
	TS 22.119 on MARCOM Stage 1 for information
	16A.8
	S1-182077
S1-182349
	Approved

	SP-180763
	(CR PACK) Stage 1 CRs on cyberCAV
	16A.9
	S1-182756
S1-182677
S1-182685
	Approved

	SP-180764
	(CR PACK) Stage 1 CRs on 5GSAT
	16A.10
	S1-182009
S1-182602
S1-182725
S1-182720
S1-182605
S1-182606
S1-182016
S1-182607
S1-182590
S1-182385
S1-182619
	Approved

	SP-180765
	(CR PACK) Stage 1 CRs on 5G_HYPOS
	16A.11
	S1-182585
S1-182586
S1-182587
S1-182588
	Approved

	SP-180766
	(CR PACK) Stage 1 CRs on eLSTR
	16A.12
	S1-182759
S1-182650
	Approved

	SP-180767
	(CR PACK) Stage 1 CRs on UIA
	16A.13
	S1-182704
S1-182084
	Approved

	SP-180768
	(CR PACK) Stage 1 CRs on MuD
	16A.14
	S1-182657
	Approved

	SP-180769
	(CR PACK) Stage 1 CRs on MOBRT
	16A.16
	S1-182769
	Approved

	SP-180770
	(CR PACK) Stage 1 CRs on 5GLAN
	16A.18
	S1-182395
S1-182755
S1-182702
	Approved

	SP-180756
	(CR PACK) Stage 1 CRs on TEI16
	16G.1
	S1-182633
S1-182235
	Approved

	SP-180775
	(CR PACK) Stage 1 CRs on FS_FRMCS2
	17A.3
	S1-182567
S1-182568
S1-182569
S1-182150
S1-182151
S1-182152
S1-182153
S1-182292
S1-182294
S1-182295
S1-182268
S1-182570
S1-182571
S1-182194
S1-182192
S1-182204
S1-182573
S1-182189
S1-182574
S1-182579
S1-182576
S1-182577
	Approved

	SP-180776
	(CR PACK) Stage 1 CRs on FS_MARCOM
	17A.4
	S1-182618
	Approved

	SP-180777
	TR 22.824 on Study on 5G message service for MIoT (FS_5GMSG) for Approval
	17A.6
	S1-182110
S1-182109
	Approved

	SP-180778
	(CR PACK) Stage 1 CRs on FS_5G_HYPOS
	17A.7
	S1-182616
S1-182582
S1-182583
S1-182584
S1-182589
	Approved

	SP-180779
	TR 22.830 on Study on Business Role Models for Network Slicing (FS_BMNS) for Approval
	17A.8
	S1-182770
S1-182350
	Approved

	SP-180780
	(CR PACK) Stage 1 CRs on FS_LUCIA
	17A.9
	S1-182703
	Approved

	SP-180781
	TR 22.825 on Study on Remote Identification of Unmanned Aerial Systems (FS_ID_UAS) for Approval
	17A.11
	S1-182356
S1-182355
	Approved

	SP-180782
	(CR PACK) Stage 1 CRs on FS_V2XIMP
	17A.12
	S1-182734
S1-182511
S1-182735
S1-182736
S1-182738
S1-182695
	Approved

	SP-180787
	(CR PACK) Stage 1 CRs on FS_CAV
	17G.1
	S1-182220
S1-182682
S1-182486
S1-182683
S1-182226
S1-182488
S1-182228
S1-182664
	Approved

	SP-180771
	New WID on Remote Identification of Unmanned Aerial Systems (ID_UAS)
	18
	S1-182740
	Approved

	SP-180772
	New WID on 5G message service requirements (5GMSG)
	18
	S1-182750
	Revised into SP-180896, which was then further revised into SP-180920 and then Approved. The WID now has a new name and acronym (MSGin5G).

	SP-180773
	New WID on Business Role Models for Network Slicing (BRMNS)
	18
	S1-182699
	Approved

	SP-180774
	(CR PACK) Stage 1 CRs on Business Role Models for Network Slicing (BRMNS)
	18
	S1-182771
	Approved

	SP-180783
	New Study WID on Feasibility Study on Communication Services for Critical Medical Applications (FS_CMED)
	19
	S1-182745
	Approved

	SP-180784
	New WID on Study on Asset Tracking Use Cases (FS_5G_ATRAC)
	19
	S1-182747
	Revised into SP-180908, which was then further revised into SP180922 and then Approved

	SP-180785
	New WID on Study on enhanced Relays for Energy eFficiency and Extensive Coverage (FS_REFEC)
	19
	S1-182748
	Approved

	SP-180786
	New WID on Study on enhancement for UAVs (FS_EAV)
	19
	S1-182749
	Revised into SP-180909 to add Verizon as supporting company and spell out UTM and then Approved



